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Board Operations Sub-Committee Meeting 

March 3, 2010 

 

Program Management Team Overview 
 

The Program Management Team (PMT) was engaged in November 2006 to assist the 

staff at the California High-Speed Rail Authority (Authority) with its goal to bring high-

speed rail to California.  Since 2006, major accomplishments have been made. 

 

In addition to completing the programmatic study for the entire alignment under a 

previous PB led Program Management Team, project specific studies are underway for 

the entire alignment using the expertise of eight Regional Consultant teams (RCs).  With 

the completion of the 2008 business plan and the passing of Assembly Bill 3034, in the 

November 2008 election, $9 Billion in state funding was made available.  These are 

significant accomplishments for both the Authority and the PMT and establish the 

foundation for moving forward to accomplish the Record of Decision and Notice of 

Determination (ROD/NOD).  In 2009, an updated business plan was completed and 

President Obama made stimulus funds available for a variety of high-speed rail programs 

in the United States of which $2.25 Billion was awarded to this program. 

 

With the public realization that the program is becoming funded and will be built, a 

heightened interest in the program has taken place, particularly in the alternatives 

analysis process, making it a more iterative and lengthy process than originally 

anticipated, which may impact the Authority’s overall goals.  Nonetheless, the PMT and 

the eight Regional Consultant teams continue to work toward the ROD/NOD as the 

foremost goal for the program at this stage. 

 

The Program Management Team uses proven techniques to plan, control, manage and 

report progress on the California High Speed Rail Program – not only for its contracted 

work with the Authority, but also for the oversight and reporting of work by the Regional 

Consultant Teams, which contract directly with the Authority. 

 

Several critical features of the Program Management Team’s approach include: 

o Program Management Plan 

o Risk Management Plan 

o Engineering Management and Engineering Deliverables 

o Quality Assurance and Quality Control Plan 

o Annual Work Plans, Budgets and Deliverables 

o Master Program Schedules 

o Progress Reports and Invoicing 

o Issues Identification and Resolution 

o Program and Program Review and Status Meetings 

 Weekly meetings between the PMT Program Manager and the HSR Authority 

Executive Director, as well as daily impromptu sessions on urgent items. 

 Weekly  HSR Authority and PMT Managers meetings 

 Bi-weekly  engineering meetings 
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 Bi-weekly environmental meetings 

 Weekly/bi-weekly  meetings with the Attorney General and Federal Railway 

Administration 

 Weekly meetings of Regional Managers and Regional Consultant Teams on 

each section 

 Monthly meetings of  PMT Regional Managers and staff 

 Quality control meetings with the Regional Consultant Teams 

 Monthly meetings to address three-month look-ahead issues 

 Monthly Issues Resolution meetings 

 Quarterly meetings with the Authority, PMT, and the Regional Consultant 

Teams – these meetings are based on the 800-mile route broken down into three 

segments Southern, Central and Bay Area. One per month to equate to the 

quarterly calendar for the teams overall.  

o Planning and staging approaches beyond the ROD/NOD to Revenue Service 

 

These documents are delivered to the Authority and are updated on a regular basis - 

annually, monthly or weekly, as required. 

 

Contractually the PMT work scope is identified by specific tasks 

Task 1 Program Management sets the overall program direction, controls and guidance 

based on direction from the Authority. 

Task 2 Outreach and Public Education has been instrumental in creating a common 

platform for the message of the program statewide and keeping the public up to 

date via the media, web site, press releases and other venues which was decided 

by the Authority and its staff.  This function now contracts directly with the 

Authority effective January 2010. 

Task 3 Engineering Management is responsible for creating the engineering standards 

and criteria that the Regional Consultant Teams use in their preliminary 

engineering to 15% and 30% completion.  This is necessary to ensure that 

designs and methodologies are the same across all regional sections for system 

integration and function.  In addition, among many other issues, the engineering 

group works with the Public Utilities Commission (PUC) in regards to the 25kV 

transmission lines and the Federal Railroad Administration (FRA) to define the 

Rule of Particular Applicability (RPA), which will articulate the rules and 

guidelines for the high-speed rail program in California using Asian and/or 

European technology.  Without these approvals, the high-speed line cannot be 

built. 

Task 4 Environmental Management is responsible for establishing and overseeing the 

common standards and processes that the Regional Consultant Teams use 

during their environmental reports, studies and other work moving toward a 

ROD/NOD. 

Task 5 Regional Management oversight provides the PMT with the ability to work with 

the Regional Consultant Teams and keep them focused on Authority driven 

priorities, milestones to be achieved and to report progress as well as issues that 

will impact program goals. 
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Task 6 Right of Way (ROW) activities are an important step in the program and will 

play a larger role as the program moves closer to the ROD/NODs for each 

regional section.  The proposed approach and planning activities for ROW 

acquisition currently rests with the Authority. 

Task 7 Ridership and Revenue analysis and forecasts to establish validity of the 

proposed system.  In fiscal year 2009/2010 Task 7 has been expanded to include 

Railroad Operations Management to define further the functions of operating a 

high-speed train system. 

Task 8 Procurement and construction staff have recently been brought on board to 

prepare the documents required for procurement and construction of the 

operating high-speed line. 

 

The HSR Authority and its Program Management Team (PMT) have prepared, and are 

working to, a Master Program Schedule (MPS).  This MPS sets the stage for program 

planning, budgeting, work allocation, progress assessment and monthly reporting. 

 

Given this overall plan, the schedule includes the following major program milestones for 

the eight geographic sections worked by the Regional Consultant Teams and overseen by 

the PMT, as directed by the Authority to reach the initial goals for the ROD/NOD 

certification: 

o AA board briefing 

o Draft AA 

o Final AA 

o Administrative Draft EIR/EIS 

o 15% Preliminary Engineering Design Work 

o 30% Preliminary Engineering Design Work 

o Engineering Design Standards 

o Draft EIR/EIS 

o Final EIR/EIS 

o ROD/NOD Certification 

 

Each year an annual work plan is prepared based on the overall Master Program Schedule 

and is reviewed/modified, approved and funded by the Authority.  The Notice to Proceed 

is issued and work continues with the Regional Consultant Teams supplying monthly 

progress reports to the PMT and Authority.  Attachment 1 is the San Francisco to 

Anaheim Phase I Master Summary Schedule, as included in the 2009 Business Plan.  

This schedule summary is the driving force that the PMT and Authority uses to 

accomplish the current program goals.  Updates to this schedule will be based on the 

monthly reports. 

 

Actual hours versus plan and actual dollars versus budget are reported in each monthly 

progress report.  The reports also include a commentary of the monthly activities, 

progress status and issues requiring attention.  Each of the eight Regional Consultant 

Team schedules include hundreds of detailed work activities that describe and define the 

work leading to the program goals.  These detailed schedules are summarized and 
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included in the Monthly Progress Report.  For your review, Table 1 and 2 includes the 

PMT budget and the actual costs for each fiscal year. 

 

Percent progress for the fiscal year is obtained from the progress reports, and/or 

extrapolated from the data provided, and reviewed by the PMT regional and discipline 

managers.  Each Regional Manager reviews the percent progress for accuracy based on 

the results accomplished for the month.  This review is performed on each respective 

Regional Consultant Team’s work with the knowledge of the overall program goals and 

milestones that need to be accomplished in order to achieve the ROD/NOD certification 

as directed by the Authority, thus allowing the program to move to the next step.  In turn 

the PMT summarizes these eight RC monthly progress reports and includes a similar 

monthly PMT report in a consolidated Monthly Progress Report to the Authority. 

 

The monthly report is a snapshot in time and identifies the volume of work performed, 

current accomplishments, and issues and concerns to be addressed.  The Monthly 

Progress Report for December 2009 has been included as Attachment 2 to provide a 

representative sample of the type of information provided by the PMT to the Authority on 

regular basis.  The Monthly Progress Reports are prepared to illustrate the PMTs overall 

progress in relationship to its own goals and to the Regional Consultant Teams progress 

toward the major project milestones listed above. 

 

The PMT and Regional Consultant Teams also have developed and maintain detailed 

schedules for their respective work; and these are updated and reviewed monthly.  

Attachment 3 is the PMT Engineering Management Schedule of deliverables, which 

provides the framework for the Regional Consultant Teams Design work.  Attachment 4 

is a program schedule from one Regional Consultant based on the Work Breakdown 

Structure (WBS) issued by the PMT and at a level of detail required by the Authority. 

 

It is important to note that in the current Alternative Analysis stage, the program is 

subject to changes due to public and political interest and this has influenced and will 

continue to influence the work currently being performed.  In addition, the PMT fully 

supports the Authority with the numerous on-demand requests from the Capital, 

legislators, committees, Legislative Analyst’s Office (LAO) and other concerns that arise 

daily and weekly. 

 

In summary, the Authority and the PMT have been successful to date in taking a 

conceptual program and developing an actual funded and supported program with a 

targeted service to begin in 2020.  As we proceed with work on this challenging and 

continually evolving program, we will continue to refine and enhance the reporting 

system in order to provide better visibility of program status to all parties. 
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Table 1 – Program Management Team financials (PB and Sub-consultants) 

 

Table 2 – Program Management Team financials (By Task) 

 

Attachment 1 –  San Francisco – Anaheim Phase I Master Summary Schedule – Program 

Management Activities 

 

Attachment 2 –  Monthly Progress Reports for December 2009 

 

Attachment 3 –  PMT Engineering Management Schedule 

 

Attachment 4 –  Regional Consultant detailed Schedule (San Jose to Merced) 
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Table 1 – The Program Management Team Financials (PB and Sub-consultants) 

 

 
Program Management Team 2006 /2007 2007 /2008 2008 /2009 2009 /2010* Total Total

and Subconsultants Plan Actual Plan Actual Plan Actual Plan Actual Plan Actual

PB 1,906,004        1,904,619         4,715,196         4,761,361          5,549,789           6,753,414           21,145,577         8,440,934            33,316,566         21,860,327         

Cordoba 252,987           252,884            756,152            426,146              905,972               939,918               2,298,499           806,886                4,213,610           2,425,834           

SYSTRA 506,117           506,083            1,530,025         1,628,616          1,869,434           1,240,519           -                       -                         3,905,576           3,375,217           

Cambridge 300,000            325,765              99,994                 71,442                 762,232               170,962                1,162,226           568,169               

Deutschman 161,500           246,500            535,820            923,809              930,044               630,593               -                       382,390                1,627,364           2,183,292           

Townsend -                     -                     -                       16,000                 96,000                 48,000                  96,000                 64,000                 

TALC 32,762               66,000               87,060                66,000                 -                       -                       132,000               119,822               

Duffey 33,500              30,079               78,560               48,517                145,968               44,532                 -                       -                         258,028               123,128               

Lucas 50,000              82,992               111,560            125,492              107,580               93,263                 118,560               58,128                  387,700               359,874               

Paragon 79,307              19,282               100,000            -                       399,872               49,935                  579,179               69,217                 

PB Consult -                     50,342                -                       -                       -                         -                       50,342                 

All Transit 84,282              63,720               162,100            69,899                100,237               30,971                 141,677               94,851                  488,296               259,442               

Kleinfelder 104,370           38,901               113,000            79,909                129,508               114,540               323,230               89,549                  670,108               322,900               

SC Solutions 50,000              50,000               131,587            90,500                120,665               90,062                 374,485               190,943                676,737               421,505               

Turner 24,999              24,981               40,000               19,977                26,945                 26,584                 197,890               104,572                289,834               176,114               

Total 3,253,066        3,252,801         8,640,000         8,637,393          10,052,136         10,051,838         25,858,022         10,437,151          47,803,224         32,379,183         

Budget Dollars Remaining 265                    2,607                  298                      15,420,871          15,424,041         

*Through 31-Dec-2009  
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Table 2 – Program Management Team Financials (By Task) (Actuals through December 31, 2009) 

 

 

Plan/Forecast / Actual  Dollars Total Dollars Total Dollars 2006 /2007 2007 /2008 2008 /2009 2009 /2010* 2010 /2011

Task (Dollars in thousands) Plan to date Actual to date Plan Actual Plan Actual Plan Actual Plan Actual* Plan Actual

1 Program Management 9,475                  4,859                  764         782         1,148      1,360      1,498      1,289      2,666      1,427      3,400      

2 Public Outreach & Communications 2,436                  2,773                  404         404         713         1,096      1,104      785         215         489         -          

3 Engineering & Design Management 41,311               15,400                1,408      1,433      5,077      3,673      4,931      5,400      11,794   4,893      18,100    

4 Environmental 5,652                  2,086                  657         614         341         246         580         456         1,474      770         2,600      

5 Regional Managers / Consultants

5A     Palmdale to Los Angeles 2,836                  913                     -          -          128         232         347         383         961         298         1,400      

5B     Los Angeles to Anaheim 2,850                  1,053                  -          -          423         219         299         364         828         470         1,300      

5C     Los Angeles to San Diego 2,551                  894                     -          -          97           95           298         349         857         450         1,300      

5D     Fresno to Palmdale 1,888                  413                     -          -          47           35           124         181         717         197         1,000      

5E     Sacramento to Fresno 1,877                  375                     -          -          61           30           124         160         693         184         1,000      

5F     Altamont Pass 1,368                  366                     -          -          -          243         218         103         150         20           1,000      

5G     San Jose to Central Valley Wye 1,989                  1,644                  -          -          -          1,083      224         263         764         298         1,000      

5H     San Francisco to San Jose 2,603                  507                     -          -          205         -          206         245         892         262         1,300      

6 Right of Way Acquisition 1,519                  69                       19           19           100         -          -          -          400         50           1,000      

7 RR Operations & Ridership 5,944                  1,027                  -          -          300         326         100         71           2,944      630         2,600      

8 Construction & Procurement 2,503                  -                      -          -          -          -          -          -          503         -          2,000      

TOTAL Annual Actual 86,803               32,379                3,253      3,253      8,640      8,637      10,052   10,052   25,858   10,437   39,000    -         

Cumulative 3,253      3,253      11,893   11,890   21,945   21,942   47,803   32,379   86,803    -         

*Through December 2009

Italics = Forecast

FY 2011/12 & 2012/13 Annual Work Plans to be developed in cooperation with the Authority.  
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Attachment 1 – San Francisco – Anaheim Master Summary Schedule – Program Management Activities 
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Attachment 2 – Monthly Progress Report for December 2009 
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Attachment 3 – PMT Engineering Management Schedule 

 

 

 



Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Physical %
Complete

PMT Jan 10 Update Under Develpment/not completePMT Jan 10 Update Under Develpment/not complete 01-Jan-09 14-Jul-14 1429 16-May-07 A 30-Jun-13

CA HSRA Program Management TeamCA HSRA Program Management Team 01-Jan-09 14-Jul-14 1429 16-May-07 A 30-Jun-13

Task 3 - Engineering Criteria & Design MgmtTask 3 - Engineering Criteria & Design Mgmt 01-Jan-09 14-Jul-14 1429 16-May-07 A 30-Jun-13
3.1 - Team Management3.1 - Team Management 01-Jul-09 30-Jun-13 1031 01-Jul-07 A 30-Jun-13
3.1.1 - Engineering Task Mgmt Plan and Protocols B3.1.1T EM 01-Jul-09 30-Jun-13 1461 01-Jul-07 A 30-Jun-13 90%
TM 0.1 - 15% Design Scope Guideline - R1 B3.1.1TM39 0 01-Jul-07 A 03-Jun-08 A 100%
TM 0.3 - Basis of Design Policy R1 B3.1.1TM59 0 01-Jul-07 A 20-Dec-07 A 100%
TM 0.4 - Project Development Process - R0 B3.1.1TM69 0 01-Jul-07 A 17-Dec-07 A 100%
TM 0.5 - Coordiantion with Caltrans - R0 B3.1.1TM79 0 01-Jul-07 A 12-May-08 A 100%
TM 0.3 - Basis of Design Policy B3.1.1TM129 0 01-Jul-07 A 02-Jan-08 A 100%
TM 0.0a - Design Terms and Acronyms B3.1.1TM29 0 01-Jul-08 A 05-Sep-08 A 100%
TM 0.7 - Design Submittal Protocol - R1 B3.1.1TM99 0 06-Apr-09 A 08-Jul-09 A 100%
TM 0.1.1 - 30% Design Scope B3.1.1TM119 0 01-Jul-09 A 26-Feb-10 75%
TM 0.0 - CHSTP Tech Memo Style Guide B3.1.1TM19 0 01-Sep-09 A 09-Dec-09 A 100%
TM 0.2 - Tech Memo Review Protocol B3.1.1TM49 0 01-Sep-09 A 09-Dec-09 A 100%
TM 0.6 - RM TM No. 1 -- Initial Risk Register - R0 B3.1.1TM89 0 01-Sep-09 A 09-Dec-09 A 100%
TM 0.8 - Programmatic Cost Update Methodology and Back-up - R0 B3.1.1TM109 0 01-Sep-09 A 23-Dec-09 A 100%
TM 0.9 - Draft RPA Protocol B3.1.1TM139 0 05-Oct-09 A 29-Jun-10* 90%
TM 0.6 - Risk Management Plan - R1 B3.1.1TM09 01-Feb-10 30-Jun-10 150 01-Dec-09 A 29-Jun-10* 75%
CPUC Review Protocol B3.1.1MS01 31-Dec-09 31-Dec-09 0 01-Feb-10 12-Mar-10* 0%

3.2 -  Infrastructure3.2 -  Infrastructure 01-Apr-09 30-Jun-13 1095 16-May-07 A 30-Jun-13
3.2 - Infrastructure B3200A0 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 11%

3.2.1 - Develop CHSTP System Requirements3.2.1 - Develop CHSTP System Requirements 01-Jul-09 30-Sep-10 318 01-Jul-09 A 30-Jun-10
SR Pkg 08 - Traction, nosing forces, vertical and longitudinal forces B3.21SP1B 01-Jul-09 30-Oct-09 122 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 11 - Train stocking, toilets, cleaning, refueling B3.21SP3C 04-May-10 30-Sep-10 150 01-Jul-09 A 30-Jun-10* 75%
SR Pkg 03 - Platform size, accessibility B3.21SP3D 04-Aug-09 31-Dec-09 150 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 13 - Storage track curvature, gradient, length, distance markers B3.21SP3E 01-Jul-09 30-Oct-09 122 01-Jul-09 A 30-Jun-10* 75%
SR Pkg 14 -  Switches and crossings, geometric features B3.21SP3J 01-Jul-09 30-Sep-09 92 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 15 - Platform, electric shock, layout B3.21SP3K 30-Sep-09 26-Feb-10 150 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 09 - Wind, vibration, presure, piston effects B3.21SR1A 01-Jul-09 31-Jul-09 31 01-Jul-09 A 30-Jun-10* 90%
3.2.1 - Develop CHSTP System Requirements B3.2.1 IGN 01-Jul-09 30-Sep-10 457 01-Jul-09 A 30-Jun-10 85%
SR Pkg 01 - Geometry, curvture, cant deficiency B3.21SP3A 01-Jul-09 31-Aug-09 62 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 02 - Gauge, distance between centers, gradients B3.21SP3I 01-Jul-09 30-Sep-09 92 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 07 - Rail, inclination, equivalent conicity and in-service values, steel g B3.61SR5C 01-Jul-09 31-Jul-09 31 01-Jul-09 A 30-Jun-10* 67%
SR Pkg 42 - (Previously Package 76) Space by tracks, access in tunnels, intru B3.61SR5E42 0 01-Jul-09 A 30-Jun-10* 90%
SR Pkg 20 - Infrastructure General Provisions, Fire Safety, Safety in Railway T B3.21SP3K20 0 30-Sep-09 A 30-Jun-10* 75%
SR Pkg 28 - Track geometrics, stiffness B3.61SR5E 01-Jul-09 31-Aug-09 62 01-Oct-09 A 30-Jun-10* 90%

3.2.2 - Technical Memo, Standard Plans & Specs3.2.2 - Technical Memo, Standard Plans & Specs 01-Apr-09 31-Dec-10 445 16-May-07 A 31-Dec-10
3.2.2 - Technical Memo, Standard Plans & Specs B3.31 I TP 01-Jul-09 31-Dec-10 393 16-May-07 A 31-Dec-10 60%

3.2.2.1 - General Design Infrasturcture3.2.2.1 - General Design Infrasturcture 01-Jun-09 30-Jun-10 276 16-May-07 A 30-Jun-10
TM 1.1.0 - Design Criteria - Initial Release - Alignment and Plarform - R0 B3.2.2IA10 0 16-May-07 A 16-May-07 A 100%
TM 1.1.6 - Alignment Std for Shared Use Corridor - LA to Anaheim B383TM03 01-Jul-09 31-Aug-09 62 02-Jul-07 A 17-Dec-07 A 100%
TM 1.1.18 - Design Variance Guidelines B383TM24 0 02-Jan-08 A 02-Jun-08 A 100%
TM 1.1.4 - Mapping and Surveying Design B383TM43 0 01-Feb-08 A 02-Jun-08 A 100%

FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2
FY2010 FY2011 FY2012 FY2013 FY2014
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  Date & Time:  22-Feb-10 14:41    

Baseline
Actual Work
Remaining Work

Baseline Milestone
Milestone (Actual/Forecast)
Physical % Complete

Summary



Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Physical %
Complete

TM 1.1.5 - CADD Standards B383TM23 0 01-Jul-08 A 10-Oct-08 A 100%
TM 1.1.21 - Typical Cross Sections - R0 B383TM04 30-Jun-09 30-Jun-09 0 01-Dec-08 A 07-Apr-09 A 100%
TM 1.1.1 - Design Standards & Codes of Practice B3.2.2IA0 30-Jun-09 30-Jun-09 0 02-Mar-09 A 10-Jun-09 A 100%
TM 1.1.2 - Design Life B3.2.2IA1 30-Jun-09 30-Jun-09 0 02-Mar-09 A 08-Jun-09 A 100%
TM 1.1.19 - Cost Estimating 15% Methodology - R0 B3.2.2B81 01-Feb-10 30-Jun-10 150 01-Jun-09 A 20-Jul-09 A 100%
TM 1.1.10 - Structure Gauge B383TM02 01-Jun-09 01-Jun-09 0 01-Jun-09 A 02-May-10* 90%
TM 1.1.8 - Proposed methodology for demarcation of territorial subdivision an B3.2.2B5 01-Feb-10 30-Jun-10 150 01-Jul-09 A 16-Sep-09 A 100%
TM 1.1.5 - CADD Standards - R2 B383TM33 0 06-Jul-09 A 05-Oct-09 A 100%
TM 1.1.7 - Shared Use Corridor HST Criteria - Caltrain Corridor B3.2.2A7 01-Jul-09 02-Nov-09 125 30-Sep-09 A 04-Jun-10* 0%
TM 1.1.22 - Cost Estimating 30% Methodology - R0 B3.2.2B91 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%

3.2.2.2 - Track Alignment3.2.2.2 - Track Alignment 01-Jun-09 31-Mar-10 212 02-Feb-09 A 29-Jun-10
TM 2.1.8 - Yard Track B3.2.2C14 30-Jun-09 30-Jun-09 0 02-Feb-09 A 30-Jul-09 A 100%
TM 2.1.7 - Intrusion Protection B383TM08 01-Jun-09 01-Jun-09 0 02-Feb-09 A 01-Jun-09 A 100%
TM 2.1.3 - Turnouts and Station Tracks B383TM05 01-Jul-09 30-Sep-09 92 01-Jul-09 A 31-Aug-09 A 100%
TM 2.1.5 - Track Design B3.2.2C1 02-Nov-09 31-Mar-10 150 04-Jan-10 A 29-Jun-10* 10%

3.2.2.3 - Station Design3.2.2.3 - Station Design 30-Jun-09 30-Jun-09 0 01-Jan-08 A 10-Apr-09 A
TM 2.2.4 - Station Platform Geometric Design B383TM09 30-Jun-09 30-Jun-09 0 01-Jan-08 A 16-May-08 A 100%
TM 2.2.2 - Station Functional Requirements B383TM29 0 03-Nov-08 A 19-Feb-09 A 100%
TM 2.2.3 - HST Passenger Station Site Design Guideline B383TM19 0 01-Dec-08 A 10-Apr-09 A 100%

3.2.2.4 - Bridge Design3.2.2.4 - Bridge Design 30-Sep-09 30-Sep-09 0 03-Nov-08 A 02-Jun-09 A
TM 2.3.2 - Structure Design Loads B3.2.2D21 0 03-Nov-08 A 02-Jun-09 A 100%
TM 2.3.3 - Design Guidelines for HST Aerial Structures B3.2.2D1 30-Sep-09 30-Sep-09 0 05-Jan-09 A 02-Jun-09 A 100%

3.2.2.5 - Tunnel Design3.2.2.5 - Tunnel Design 01-Apr-09 30-Jun-10 318 02-Feb-09 A 30-Jun-10
TM 2.4.2 - Basic Tunnel Configuration - Twin Bore B3.2.2E111 30-Jun-09 30-Jun-09 0 02-Feb-09 A 27-Jul-09 A 100%
TM 2.4.5 - Tunnel Structural Design B3.2.2E2 01-Apr-09 01-Apr-09 0 01-Apr-09 A 01-Feb-10 0%
TM 2.4.6 - Portals, Entrances, Ramps B3.2.2E3 01-Apr-09 01-Apr-09 0 01-Apr-09 A 01-Feb-10 10%
TM 2.4.1 - Basic Tunnel Configuration - Single Bore B3.2.2E121 0 27-Jul-09 A 15-Feb-10* 0%
TM 2.4.8 - Service and Maintenance Requirements B3.2.2E4 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%

3.2.2.6 - Buiding Structural Design3.2.2.6 - Buiding Structural Design 01-Feb-10 30-Jun-10 107 01-Feb-10 30-Jun-10
TM 2.5.1 - Structrual Design of HSR Facil & Bldg B3.2.2F1 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%

3.2.2.7 - Drainage and Grading3.2.2.7 - Drainage and Grading 01-Jul-09 31-Mar-10 190 04-Aug-08 A 29-Jun-10
TM 2.7.4 - Utility Requirements for 15% Design Submittal B3.2.2G14 0 04-Aug-08 A 20-Nov-08 A 100%
TM 2.6.7 - Earthwork B3.2.2G4 01-Jul-09 01-Jul-09 0 02-Mar-09 A 23-Jul-09 A 100%
TM 2.6.4 - FloodPlain B3.2.2G2 01-Jul-09 30-Sep-09 92 31-Jan-10 02-May-10* 0%
TM 2.6.5 - Hydrology and Hydraulic Design B3.2.2G3 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%

3.2.2.8 - Safety and Security3.2.2.8 - Safety and Security 01-Jul-09 30-Sep-09 64 30-Sep-09 A 02-May-10
TM 2.8.2 - Control of Access and intrusion Protection for HSR ROW & Facilit B3.2.2I11 0 30-Sep-09 A 31-Jan-10* 10%
TM 2.8.1 - Safety and Security B3.2.2I1 01-Jul-09 30-Sep-09 92 31-Jan-10 02-May-10* 0%

3.2.2.9 - Geotechnical Studies3.2.2.9 - Geotechnical Studies 01-Jul-09 31-Dec-10 381 05-Jan-09 A 31-Dec-10
TM 2.9.1 - Geotechnical Investigation Guideline B3.2.2J13 0 05-Jan-09 A 22-May-09 A 100%
TM 2.9.2 - Geotechnical Reports Preparation Guidelines B3.2.2J23 0 02-Feb-09 A 22-May-09 A 100%
TM 2.9.3 - Geologic and Seismic Hazard Evaluation Guidelines B3.2.2J33 0 02-Mar-09 A 15-Jun-09 A 100%
TM 2.9.6 - Ground Motions for MCE, DBE & LDBE for 30% B3.2.2J4 02-Nov-09 31-Mar-10 150 02-Nov-09 A 31-Mar-10* 75%
TM 2.9.10 - Geotech Anal & design Criteria for FD B3.2.2J91 04-Aug-10 31-Dec-10 150 04-Jan-10 A 29-Jun-10* 10%
TM 2.9.4 - Prelim Active/Capable Fault Loc & Dgn B3.2.2J3 01-Jul-09 30-Sep-09 92 31-Jan-10 02-May-10* 0%
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TM 2.9.5 - Prelim Design Earthquake GL 30% dgn B3.2.2J32 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
TM 2.9.7 - Acceleration Response Spectra for F D B3.2.2J7 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%

3.2.2.10 - Seismic Studies3.2.2.10 - Seismic Studies 30-Jun-09 31-Dec-10 382 02-Feb-09 A 29-Jun-10
TM 2.10.4 - Seismic Design Criteria 15% and 30% B3.2.2K2 30-Jun-09 30-Jun-09 0 02-Feb-09 A 11-Jun-09 A 100%
TM 2.10.2 - Technical Advisory Panel work plan and Summary B3.2.2K1 01-Feb-10 30-Jun-10 150 01-Aug-09 A 29-Jun-10* 75%
TM 2.10.5 - Seismic Design Bench Mark B3.2.2K3 01-Jul-09 30-Sep-09 92 02-Nov-09 A 02-May-10* 75%
TM 2.10.10 - Rail-Struc Interaction Anal G. 30% and Final B.3.2.2K91 04-Aug-10 31-Dec-10 150 04-Jan-10 A 29-Jun-10* 75%
TM 2.10.6 - Fault Crossing DC 15% and 30% Design B3.2.2K4 02-Nov-09 31-Mar-10 150 04-Jan-10 A 29-Jun-10* 10%

3.2.3 - Engineering Support3.2.3 - Engineering Support 01-Jul-09 30-Jun-13 1031 01-Jul-09 A 30-Jun-13
3.2.3 - Engineering Support B3.23 I ST 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 15%

3.3 -  Systems3.3 -  Systems 01-Jun-09 30-Jun-13 1053 05-Jan-09 A 30-Jun-13
3.3.- Systems B3300A0 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 2%

3.3.1 - Develop CHSTP System Requirements3.3.1 - Develop CHSTP System Requirements 01-Jul-09 30-Jun-10 254 01-Jul-09 A 31-Oct-10
SR Pkg 34 - Maintenance of power supply, power at standstill, power disturba B3.21SP3N 02-Dec-09 30-Apr-10 150 01-Jul-09 A 31-Oct-10* 45%
3.3.1 - Develop CHSTP System Requirements B3.33.S TC 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-10 50%
SR Pkg 27 - Signaling Driver Machine Interface B3.21SP3N27 0 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 29 - ETCS functionality, trackside and onboard equipment, visibility & B3.21SP3N29 0 01-Jul-09 A 31-Oct-10* 60%
SR Pkg 36 - ERTMS, ETCS, trackside equipment B3.21SP3N36 0 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 33 - Phase seperation, system seperation, regenerative braking, volta B3.21SP3N33 0 01-Jul-09 A 31-Oct-10* 45%
SR Pkg 39 - Contact wire, contact force, wire behavior, geometry B3.61SR5G 01-Jul-09 30-Sep-09 92 01-Jul-09 A 31-Oct-10* 45%
SR Pkg 40 - EM compatibility B3.61SR5G40 0 01-Jul-09 A 31-Oct-10* 50%
SR Pkg 45 - OCS and Contact Wire B3.61SR5G50 0 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 35 - Harmonics, emission, EMC B3.21SP3N35 0 31-Jan-10 31-Oct-10* 0%

3.3.2 - Technical Memo, Standard Plans & Specs3.3.2 - Technical Memo, Standard Plans & Specs 01-Jun-09 30-Jun-10 276 05-Jan-09 A 30-Jun-10
3.3.2 - Technical Memo, Standard Plans & Specs B3.32 S TP 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-10 25%

3.3.2.1 - Traction Power -- General3.3.2.1 - Traction Power -- General 01-Jun-09 01-Jun-09 0 05-Jan-09 A 04-Jun-09 A
TM 3.1.1.1 - Traction Power 2x25kV Autotransformer Electrification System B383TM34 0 05-Jan-09 A 26-May-09 A 100%
TM 3.1.1.3 - Traction Power Facility Sites R1 B383TM14 01-Jun-09 01-Jun-09 0 02-Feb-09 A 03-Jun-09 A 100%
TM 3.1.3.1 - Initial Segment B383TM74 0 02-Mar-09 A 04-Jun-09 A 100%

3.3.2.2 - Traction Power Facilities3.3.2.2 - Traction Power Facilities 04-Aug-09 31-Dec-09 104 04-May-09 A 14-Jul-09 A
TM 3.1.5.3 - Utility Power Supply B3.3.2C1 04-Aug-09 31-Dec-09 150 04-May-09 A 14-Jul-09 A 100%

3.3.2.3 - Overhead Contact System3.3.2.3 - Overhead Contact System 30-Jun-09 30-Sep-09 64 02-Feb-09 A 26-Feb-10
TM 3.2.1 - OCS Requirements B3.3.2D1 02-Jul-09 02-Jul-09 0 02-Feb-09 A 14-Jul-09 A 100%
TM 3.2.3 - Pantograph Clearances B383TM18 30-Jun-09 30-Jun-09 0 02-Feb-09 A 17-Jun-09 A 100%
TM 3.2.2 - OCS Structural Requirements B3.3.2D2 02-Jul-09 02-Jul-09 0 01-Jul-09 A 01-Feb-10* 10%
TM 3.2.6 - 25kV Grounding and Bonding B3.3.2D12 01-Jul-09 30-Sep-09 92 01-Jul-09 A 26-Feb-10* 10%

3.3.2.4 - Train Control3.3.2.4 - Train Control 01-Feb-10 30-Jun-10 107 02-Oct-09 A 29-Jun-10
TM 3.3.1 - Train Control System Configuration B3.3.2E1 01-Feb-10 30-Jun-10 150 02-Oct-09 A 29-Jun-10* 0%
TM 3.3.2 - Train Control Site Requirements B3.3.2E11 0 02-Oct-09 A 29-Jun-10* 0%

3.3.2.5 - Communication3.3.2.5 - Communication 02-Jul-09 31-Mar-10 188 03-Jul-09 A 29-Jun-10
TM 3.4.10 - Electromagnetic Compatibility DC B3.3.2F0 02-Jul-09 02-Jul-09 0 03-Jul-09 A 15-Apr-10* 10%
TM 3.4.11 - Measurement Procedure for EIR Assessment of CHSTP Alignme B3.3.2F10 0 03-Jul-09 A 15-Apr-10* 10%
TM 3.4.1 - Communication System Configuration B3.3.2F1 02-Nov-09 31-Mar-10 150 02-Oct-09 A 29-Jun-10* 0%
TM 3.4.2 - Communication Site Requirements B3.3.2F11 0 02-Oct-09 A 29-Jun-10* 0%

3.3.3 - Engineering Support3.3.3 - Engineering Support 01-Jul-09 30-Jun-13 1031 01-Jul-09 A 30-Jun-13
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3.3.3 - Engineering Support B3.32 S OC 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 15%

3.4 -  Operations3.4 -  Operations 01-Jul-09 30-Jun-13 1031 01-Jul-09 A 30-Jun-13
3.4 - Operations B3400A0 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 0%
3.4.1 - Develop CHSTP System Requirements3.4.1 - Develop CHSTP System Requirements 01-Jul-09 30-Apr-10 212 01-Jul-09 A 31-Oct-10
3.4.1 - Develop CHSTP System Requirements for Op B3.41 O P1 01-Jul-09 30-Apr-10 218 01-Jul-09 A 30-Jun-10 21%
SR Pkg 24 - Health and safety, medical issues B3.41SR2A 30-Sep-09 26-Feb-10 150 01-Jul-09 A 31-Oct-10* 0%
SR Pkg 23 - Operating Rules B3.41SR7E 02-Sep-09 29-Jan-10 150 01-Jul-09 A 31-Oct-10* 7%
SR Pkg 16 - Train Operations, Planning, Identification B3.21SP3L 01-Jul-09 30-Oct-09 122 01-Jul-09 A 31-Oct-10* 0%
SR Pkg 22 - Safety, hazards, analysis and approval B3.21SP3M 02-Nov-09 31-Mar-10 150 01-Jul-09 A 31-Oct-10* 0%
SR Pkg 18 - Maintenance Rules B3.21SP3L18 0 01-Jul-09 A 31-Oct-10* 28%
SR Pkg 12 - Staff competence and assessment B3.21SP3L8 0 01-Dec-09 A 29-Jul-10* 8%
SR Pkg 17 - Train composition, visibility, braking, audibility B3.21SP3L17 0 31-Jan-10 29-Jul-10* 0%
SR Pkg 21 - General requirements documentation, communication protocols B3.21SP3L27 0 31-Jan-10 29-Jul-10* 0%

3.4.3 - Engineering Support3.4.3 - Engineering Support 01-Jul-09 30-Jun-13 1031 01-Jul-09 A 30-Jun-13
3.4.3 - Engineering Support B3.41 O P3 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 5%

3.5 -  Maintenance3.5 -  Maintenance 30-Jun-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.5 - Maintenance B3500A0 01-Jul-09 30-Jun-11 730 01-Jul-09 A 30-Jun-11 0%

3.5.1 - Technical Memoranda3.5.1 - Technical Memoranda 30-Jun-09 30-Jun-10 254 01-Jul-09 A 30-Jun-10
3.5.1 - Technical Memoranda B3.51 M RS 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-10 0%
TM 5.1 - Terminal and Heavy Maintenance Facility Guidelines B3.5.1A1 30-Jun-09 30-Jun-09 0 01-Jul-09 A 25-Aug-09 A 100%
TM 5.3 - Summary Requirements HMF, TSMF, ROW MF B3.5.1A61 0 01-Jul-09 A 25-Aug-09 A 100%
TM 5.2 - MOW Maintenance Plan & Facility Requirements B3.5.1A2 30-Jun-09 30-Jun-09 0 01-Jul-09 A 30-Jun-10 10%

3.5.2 - Technical Support3.5.2 - Technical Support 01-Jul-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.5.2 - Technical Support B3.52 M MW 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-10 5%
Draft Prelim Insp & Maint Plan for Rolling Stock B352M20 01-Jul-09 30-Jun-10 261 01-Feb-10 31-Jan-11* 0%
Draft Prelim Insp & Maint Plan for MOW B352M22 01-Jul-09 30-Jun-10 261 01-Feb-10 31-Jan-11* 0%
Final Prelim Insp & Maint Plan for Rolling Stock B352M50 01-Feb-11 30-Jun-11 150 01-Feb-11 30-Jun-11* 0%
Final Prelim Insp & Maint Plan for MOW B352M55 01-Feb-11 30-Jun-11 150 01-Feb-11 30-Jun-11* 0%

3.6 -  Rolling Stocks3.6 -  Rolling Stocks 01-Jan-09 30-Jun-13 1158 04-Feb-08 A 30-Jun-13
3.6 - Rolling Stock B3600A0 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 0%

3.6.1 - Develop CHSTP System Requirements3.6.1 - Develop CHSTP System Requirements 30-Jun-09 30-Jun-10 254 01-Jul-09 A 31-Oct-10
SR Pkg 26 - Aerodynamics, crosswinds B3.41SR2B 02-Nov-09 31-Mar-10 150 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 04 - Rolling stock structure, parts, external steps, couplers B3.21SP3F 04-Jul-09 30-Nov-09 150 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 37 - Access B3.31SR8D 04-Aug-09 31-Dec-09 150 01-Jul-09 A 31-Oct-10* 95%
SR Pkg 25 - Train, track, sanding, gradients, curves, gauge, kinematics B3.61SR5D 04-Aug-09 31-Dec-09 150 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 30 - Train controls, cab, general functionality, fire safety B3.41SR2B30 0 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 31 - Train design, cab, toilets B3.41SR2B31 0 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 32 - Traction, wheels, wheel adhesion B3.41SR2B32 0 01-Jul-09 A 31-Oct-10* 90%
3.6.1 - Develop CHSTP System Requirements B3.61 R R1 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-10 55%
SR Pkg 05 - Windscreen, emergency exits B3.61SR5A 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Oct-10* 92%
SR Pkg 06 - Interior and Exterior Noise B3.61SR5B 01-Jul-09 31-Jul-09 31 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 38 - Brakes and braking B3.61SR5F 01-Jul-09 31-Aug-09 62 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 10 - Servicing, restocking, maintenance B3.61SR5B10 0 01-Jul-09 A 31-Oct-10* 90%
SR Pkg 41 - (Previously Package 62) Public address, signs, alarms, safety B3.61SR5F41 0 01-Jul-09 A 31-Oct-10* 90%

3.6.2 - Prepare Draft Performance Specification3.6.2 - Prepare Draft Performance Specification 01-Jul-09 28-Jun-13 1031 31-Jul-09 A 30-Jun-10
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3.6.2 - Draft Performance Spec for Trainsets B.6.1 R R2 01-Jul-09 28-Jun-13 1043 31-Jul-09 A 30-Jun-10 10%

3.6.3 - Technical Memo, Standard Plans & Specs3.6.3 - Technical Memo, Standard Plans & Specs 01-Jul-09 30-Sep-09 64 04-Feb-08 A 31-Jan-10
TM 6.1 - Selected Train Technologies B3.6.3A11 0 04-Feb-08 A 30-May-08 A 100%
TM 6.2 - Intro of Euro/Asian Rolling Stock to CA B3.6.3A1 01-Jul-09 30-Sep-09 92 01-Jul-09 A 31-Jan-10* 75%
TM 6.3 - Trainset Configuration Analysis and Recommendation B3.6.3A21 0 01-Jul-09 A 30-Dec-09 A 100%

3.6.4 - CHSTP - Rail Rolling Stock Procurement3.6.4 - CHSTP - Rail Rolling Stock Procurement 01-Jan-09 30-Jun-13 1158 01-Jan-09 A 30-Jun-13
3.6.4.1 - NTP 1 - Performance Specification Development3.6.4.1 - NTP 1 - Performance Specification Development 01-Jan-09 23-Oct-10 461 01-Jan-09 A 25-Jan-11
Completion of perforamnce specification B3.6.1A01 01-Jan-09 25-Jun-10 541 01-Jan-09 A 25-Jun-10 10%
Industry review of specification B3.6.1A02 26-Jun-10 23-Sep-10 90 31-Jan-10 30-Apr-10 0%
Incorporate industry comments into specification B3.6.1A03 24-Sep-10 23-Oct-10 30 31-Jan-10 01-Mar-10 0%
Procurement Process B3.6.1A05 30-Jun-09 24-Jun-10 360 31-Jan-10 25-Jan-11 0%

3.6.4.2 - NTP 2 - Carbuilder3.6.4.2 - NTP 2 - Carbuilder 25-Jun-10 30-Jun-13 781 31-Jan-10 30-Jun-13
Design Process B3.6.2B01 25-Jun-10 16-Dec-11 540 31-Jan-10 24-Jul-11 0%
Production of 2 pilot trainsets (Est 27Sep15) B3.6.2.2B0 17-Dec-11 30-Jun-13 562 25-Jul-11 30-Jun-13 0%

3.7 -  Regulatory Approvals3.7 -  Regulatory Approvals 30-Apr-09 29-Jun-12 814 03-Sep-07 A 30-Jun-13
3.7 - Regulatory Approvals B3700A0 01-Jul-09 29-Jun-12 783 01-Jul-09 A 29-Jun-12 25%
SR Pkg 19 - General Requirements B371A00 0 04-Jan-10 A 05-Apr-10 40%

3.7.1 - Federal Railroad Administration (FRA)3.7.1 - Federal Railroad Administration (FRA) 01-Jul-09 29-Jun-12 771 01-Jul-09 A 30-Jun-10
SR Pkg 43 - Persons of Reduced Mobility B371A10 0 01-Jul-09 A 05-Apr-10 90%
3.7.1.1 - Petition - Rule of Partic Appl (RPA)3.7.1.1 - Petition - Rule of Partic Appl (RPA) 01-Jul-09 29-Jun-12 771 01-Jul-09 A 30-Jun-10
3.7.1a - FRA Petition System Description B3711A10 01-Jul-09 29-Jun-12 783 01-Jul-09 A 31-Jul-09 A 100%
FRA Petition for Rule of Particular Applicabilit B3711A03 04-Aug-09 31-Dec-09 150 04-Aug-09 A 29-Jun-10* 10%
CHSTP System Requirements (all) B3711A01 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%
Draft Rule of Particular Applicability B3711A04 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%
Draft Railroad System Safety Plan B3711A08 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%

3.7.1.2 - Dev CHSTP Sys Requ & Recom Lang for RPA3.7.1.2 - Dev CHSTP Sys Requ & Recom Lang for RPA 01-Jul-09 29-Jan-10 147 01-Feb-10 01-Feb-10
3.7.1b - CHSTP System Requ and Draft RPA Lang B3712A10 01-Jul-09 29-Jan-10 153 01-Feb-10* 01-Feb-10 0%

3.7.2 - Calif Public Utilities Commission (CPCU)3.7.2 - Calif Public Utilities Commission (CPCU) 01-Jul-09 30-Jun-10 254 01-Feb-10 30-Jun-10
3.7.2 - Draft CPUC GO Variance Appl (SF to Anah) B3.71 R R2 01-Jul-09 30-Jun-10 261 01-Feb-10* 30-Jun-10 0%

3.7.3 - Risk Management3.7.3 - Risk Management 01-Jul-09 30-Jun-10 254 01-Jul-09 A 30-Jun-13
3.7.3a - Program Risk Management Guideline B373A10 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-13 75%
3.7.3a - Program level Risk Register B373A20 01-Jul-09 30-Jun-10 261 01-Jul-09 A 30-Jun-13 75%

3.7.4 - Technical Memo, Standard Plans & Specs3.7.4 - Technical Memo, Standard Plans & Specs 30-Apr-09 30-Jun-10 297 03-Sep-07 A 30-Jun-11
Start of Revenue Service Flowchart (included with TN 0.4 Project Developmen B3.7.4A12 0 03-Sep-07 A 17-Dec-07 A 100%
TM 7.3 - International Rail Stds Compensation B3.7.4A2 30-Apr-09 30-Apr-09 0 05-Jan-09 A 27-Apr-09 A 100%
TM 7.5 - FRA System Overview B3.7.4A4 04-Aug-09 31-Dec-09 150 01-Jul-09 A 29-Jun-10* 75%
TM 7.7 - RSPP Safety Plan Outline B3.7.4B7 02-Jul-09 02-Jul-09 0 01-Jul-09 A 01-Feb-10* 10%
TM 7.4 - Hazard identification & Mitigation Resolution Process B3.7.4A3 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 75%
TM 7.2 - FRA Criteria Applicability Memo B3.7.4A1 02-Jul-09 02-Jul-09 0 03-Jul-09 A 01-Feb-10* 75%
3.6.3 - Technical Memoranda B3.74 R RA 01-Jul-09 30-Jun-10 261 31-Jul-09 A 30-Jun-11 100%

3.8 -  CHSTP Standard Drawings3.8 -  CHSTP Standard Drawings 31-May-09 30-Jun-11 532 01-Jul-08 A 30-Jun-11
3.8.1 - CHSTP Standard Plans3.8.1 - CHSTP Standard Plans 01-Jul-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.8.1 - CHSTP Standard Plans B3.81 SD G 01-Jul-09 30-Jun-11 522 01-Jul-09 A 30-Jun-11 0%

3.8.2 - Standard Drawings3.8.2 - Standard Drawings 31-May-09 30-Jun-11 532 01-Jul-08 A 30-Jun-11
3.8.2.1 - General3.8.2.1 - General 31-May-09 30-Jun-09 22 01-Jul-08 A 31-Jan-10
Abbreviations - General B382G1 31-May-09 31-May-09 0 01-Jul-08 A 31-May-09 A 100%
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Symbols - General B382G2 30-Jun-09 30-Jun-09 0 01-Jul-08 A 31-Jan-10* 0%

3.8.2.2 - Track3.8.2.2 - Track 30-Jun-09 28-Feb-11 422 01-Jul-08 A 28-Feb-11
Clearance Envelopes B382TK01 30-Jun-09 30-Jun-09 0 01-Jul-08 A 01-Feb-10* 0%
Strcuture Gauge B382TK02 30-Jun-09 30-Jun-09 0 01-Jul-08 A 01-Feb-10* 0%
Typical Roadbed Sections B382TK03 04-Aug-09 31-Dec-09 150 31-Jan-10 29-Jun-10* 0%
High-Speed Turnout and Crossover Data B382TK13 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Bumping Post 31-Mar-10 X B382TK21 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Data for Standard Rail Sections B382TK04 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
Data for Standard Wheel Flanges, Treads & Gages B382TK05 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
Concrete Ties Details B382TK06 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Direct Fixation Details B382TK07 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Transition Zones between Different Track Modules B382TK08 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Fastening Assemblies B382TK09 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Standard Turnouts No. 8 through No. 20 (Solid, B382TK10 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
Standard Turnout and Crossover Data - Reference B382TK11 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
High-Speed Turnouts (Movable Point Frogs) B382TK12 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
Switch Machine Placement & Switch Rod Typical La B382TK14 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Movable Point Frogs, Switch Machine Placement & B382TK15 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Gauge Plate Details for Frog Areas B382TK16 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Guard Rail Placement and Details B382TK17 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Switch Rods, Plates and Stands B382TK18 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Standard Bolted Joint - Reference AREMA B382TK19 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Rail Expansion Joint and Insulated Joint B382TK20 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%

3.8.2.3 - Drainage3.8.2.3 - Drainage 02-Nov-09 31-Dec-10 295 31-Jan-10 31-Dec-10
Track Underdrain and Side Ditch Details B382DR01 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Precast Reinforced Concrete Box Culverts B382DR02 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Box Culvert Wingwalls B382DR03 02-Jan-10 31-May-10 150 31-Jan-10 29-Jun-10* 0%
Pipe Culvert Headwalls, Endwalls and Wingwalls B382DR05 02-Jan-10 31-May-10 150 31-Jan-10 29-Jun-10* 0%
Precast Reinforced Concrete Pipe Design Data B382DR04 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Pipe Coupling and Joint Details B382DR06 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%

3.8.2.4 - Retaining Walls3.8.2.4 - Retaining Walls 02-Oct-10 30-Apr-11 147 02-Oct-10 30-Apr-11
Cast-in-place Retaining Walls Details No.1 B382RW01 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Cast-in-place Retaining Walls Details No.2 B382RW02 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Cast-in-place Retaining Walls Details No.3 B382RW03 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Cast-in-Place Walls Drainage and Utility Opening B382RW04 02-Dec-10 30-Apr-11 150 02-Dec-10 30-Apr-11* 0%
Approved Proprietary Retaining Wall Systems B382RW05 02-Dec-10 30-Apr-11 150 02-Dec-10 30-Apr-11* 0%

3.8.2.5 - Sound Walls3.8.2.5 - Sound Walls 04-May-10 30-Sep-10 105 04-May-10 30-Sep-10
Masonry Block on Footing Details B382SW01 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Masonry Block on Pile Cap Details B382SW02 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Access Gate Details B382SW03 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%

3.8.2.6 - Bridges3.8.2.6 - Bridges 02-Nov-09 28-Feb-11 336 31-Jan-10 28-Feb-11
Bridge General Details No. 1 B382BR01 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Bridge General Details No. 2 B382BR02 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Bridge General Details No. 3 B382BR03 02-Nov-09 31-Mar-10 150 31-Jan-10 29-Jun-10* 0%
Pile Details B382BR04 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
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Box Girder Details B382BR06 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
Joint Seals B382BR05 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Utility Openings and Access Stairs B382BR07 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Concrete Barriers B382BR08 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%
Electrical and Communication Conduits B382BR09 02-Oct-10 28-Feb-11 150 02-Oct-10 28-Feb-11* 0%

3.8.2.7 - Stations3.8.2.7 - Stations 30-Jun-09 31-Mar-11 446 31-Jan-10 31-Mar-11
End Taper Location and Offsets B382ST01 04-Sep-09 31-Jan-10 150 31-Jan-10 29-Jun-10* 0%
Under Platform Edge Safety Zone B382ST02 04-Jul-09 30-Nov-09 150 31-Jan-10 29-Jun-10* 0%
Platform Edge Fence B382ST03 30-Jun-09 26-Nov-09 150 31-Jan-10 29-Jun-10* 0%
Station Barrier Wall B382ST04 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
Markings and Warning Tactiles B382ST13 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
General Signs at Station B382ST05 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Station Identifiers Signs B382ST06 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
Information Display Case B382ST07 04-Jun-10 31-Oct-10 150 04-Jun-10 31-Oct-10* 0%
Station Directional Signs B382ST08 04-Jun-10 31-Oct-10 150 04-Jun-10 31-Oct-10* 0%
Regulatory and Warning Signs B382ST09 04-Jun-10 31-Oct-10 150 04-Jun-10 31-Oct-10* 0%
Monument Station Site Sign at Station Entry B382ST10 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
Access and Parking Directional Signs B382ST11 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Parking Signs B382ST12 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
VMS Board Pole Mounting Details B382ST14 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Post Foundation and Sign Mounting Details B382ST15 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%

3.8.2.8 - Traction Power3.8.2.8 - Traction Power 30-Jun-09 31-Dec-10 382 31-Jan-10 31-Dec-10
Symbols B382TP01 30-Jun-09 26-Nov-09 150 31-Jan-10 29-Jun-10* 0%
Abbreviations B382TP02 30-Jun-09 26-Nov-09 150 31-Jan-10 29-Jun-10* 0%
General Notes B382TP03 30-Jun-09 26-Nov-09 150 31-Jan-10 29-Jun-10* 0%
Typical Fencing Details B382TP06 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
Typical Duct Bank and Manhole Details B382TP04 04-Jun-10 31-Oct-10 150 04-Jun-10 31-Oct-10* 0%
Typical Grounding Details B382TP05 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%

3.8.2.9 - Overhead Contact System3.8.2.9 - Overhead Contact System 30-Jun-09 30-Jun-10 254 01-Jul-08 A 29-Jun-10
Symbols B382OC01 30-Jun-09 30-Jun-09 0 01-Jul-08 A 31-Jan-10* 0%
Abbreviations B382OC02 30-Jun-09 30-Jun-09 0 01-Jul-08 A 31-Jan-10* 0%
General Notes B382OC03 30-Jun-09 30-Jun-09 0 01-Jul-08 A 31-Jan-10* 0%
Typ OCS Support Structure - At Grade, 125 mph B3.3.2DP10 01-Jul-09 30-Sep-09 92 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Support Structure - Elevated, 125 mph B3.3.2DP11 01-Jul-09 30-Sep-09 92 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Support Structure - Tunnel, 125 mph B3.3.2DP12 01-Jul-09 30-Sep-09 92 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Sup Str - At Grade, 220 mph B3.3.2DP17 01-Jul-09 31-Oct-09 123 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Sup Str - Elevated, 220 mph B3.3.2DP18 01-Jul-09 31-Oct-09 123 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Sup Str - Tunnel Alt. 1, 2 Trk, 220 mph B3.3.2DP19 01-Jul-09 31-Oct-09 123 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Sup Str - Tunnel Alt. 2, 2 Trk, 220 mph B3.3.2DP20 01-Jul-09 31-Oct-09 123 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Supp Stru -Tunnel Alt. 1, 2 Trk, 220 mph B3820C20 01-Jul-09 31-Oct-09 123 01-Jul-09 A 31-Mar-10* 75%
Overhead Contact System, Clearance Envelope and B382OC04 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
Typical Grounding Details B382OC05 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
Typical OCS Configuration - 125 mph B382OC06 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
Typical OCS Configuration - 220 mph B382OC07 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
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Conductor Data Sheet B382OC08 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
Maximum Span & Tension Section Lengths - 125 mph B382OC09 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
Maximum Span & Tension Section Lengths - 220 mph B382OC10 30-Jun-09 30-Jun-09 0 01-Jul-09 A 31-Mar-10* 75%
Typ OCS Support Structure - At Grade, 125 mph B382OC11 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 75%
Typ OCS Support Structure - Elevated, 125 mph B382OC12 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 75%
Typical OCS Support Structure - Tunnel, 125 mph B382OC13 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 75%
Typ OCS Support Stucture - Cut & Cover, 125 mph B382OC14 04-Jul-09 30-Nov-09 150 01-Jul-09 A 29-Jun-10* 75%
Typ.OCS Supp Stru -Cut & Cover, 2 Track, 125 mph B382OC15 04-Jul-09 30-Nov-09 150 01-Jul-09 A 29-Jun-10* 75%
Typ OCS Supp Stru - At Grade Turnout, 125 mph B382OC16 04-Aug-09 31-Dec-09 150 01-Jul-09 A 29-Jun-10* 75%
Typ OCS Supp Stru - At Grade 3 Tracks, 125 mph B382OC17 04-Aug-09 31-Dec-09 150 01-Jul-09 A 29-Jun-10* 75%
Typical OCS Support Stru - At Grade, 220 mph B382OC18 01-Jul-09 31-Oct-09 123 01-Jul-09 A 02-Jun-10* 75%
Typical OCS Support Stru - Elevated, 220 mph B382OC19 01-Jul-09 31-Oct-09 123 01-Jul-09 A 02-Jun-10* 75%
Typ OCS Supp Stru -Tunnel Alt. 2, 2 Trk, 220 mph B382OC21 01-Jul-09 31-Oct-09 123 01-Jul-09 A 02-Jun-10* 75%
Typ OCS Supp Stucture - Cut and Cover, 220 mph B382OC22 04-Aug-09 31-Dec-09 150 01-Jul-09 A 29-Jun-10* 75%
Typ OCS Supp Str.-Cut & Cover, Two Trk, 220 mph B382OC23 04-Aug-09 31-Dec-09 150 01-Jul-09 A 29-Jun-10* 75%
Typ OCS Supp Struc - At Grade Turnout, 220 mph B382OC24 04-Jul-09 30-Nov-09 150 01-Jul-09 A 29-Jun-10* 75%
Typ OCS Supp Struc - At Grade 3 Tracks, 220 mph B382OC25 04-Jul-09 30-Nov-09 150 01-Jul-09 A 29-Jun-10* 75%
Typical Uninsulated Overlap - 3 Span, 125 mph B382OC26 04-Sep-09 31-Jan-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Uninsulated Overlap - 4 Span, 125 mph B382OC27 04-Sep-09 31-Jan-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Uninsulated Overlap - 5 Span, 125 mph B382OC28 04-Sep-09 31-Jan-10 150 01-Jul-09 A 29-Jun-10* 75%
Typ Uninsul Overlap Cantil Arr. - 3 Span, 125 mp B382OC29 04-Sep-09 31-Jan-10 150 01-Jul-09 A 29-Jun-10* 75%
Typ Uninsul Overlap Cantil Arr. - 4&5 Sp, 125 mp B382OC30 04-Sep-09 31-Jan-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Insulated Overlap - 3 Span, 125 mph B382OC31 02-Oct-09 28-Feb-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Insulated Overlap - 4 Span, 125 mph B382OC32 02-Oct-09 28-Feb-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Insulated Overlap - 5 Span, 125 mph B382OC33 02-Oct-09 28-Feb-10 150 01-Jul-09 A 29-Jun-10* 75%
Typ.Insul Overlap Cantil Arr. - 3 Span, 125 mph B382OC34 02-Oct-09 28-Feb-10 150 01-Jul-09 A 29-Jun-10* 75%
Typ.Insul Overlap Cantil Arr - 4&5 Span, 125 mph B382OC35 02-Oct-09 28-Feb-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Uninsulated Overlap - 4 & 5 Span, 220 mp B382OC36 02-Oct-09 28-Feb-10 150 01-Jul-09 A 29-Jun-10* 75%
Typ.Uninsul Overlap Cantilever Arrang - 220 mph B382OC37 02-Nov-09 31-Mar-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Insulated Overlap - 4 & 5 Span, 220 mph B382OC38 02-Nov-09 31-Mar-10 150 01-Jul-09 A 29-Jun-10* 75%
Typ.Insulated Overlap Cantilever Arrang- 220 mph B382OC39 02-Nov-09 31-Mar-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Balance Weight Arrangement - 125 mph B382OC40 02-Dec-09 30-Apr-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Mid Point Arrangement - 125 mph B382OC41 02-Dec-09 30-Apr-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Balance Weight Arrangement - 220 mph B382OC42 02-Dec-09 30-Apr-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Mid Point Arrangement - 220 mph B382OC43 02-Dec-09 30-Apr-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Crossover Arrangement - 125 mph B382OC44 02-Jan-10 31-May-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Crossover - 220 mph B382OC45 02-Jan-10 31-May-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Pole Foundation - Drilled Pier B382OC46 01-Feb-10 30-Jun-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Downguy Anchor - Drilled Pier B382OC47 01-Feb-10 30-Jun-10 150 01-Jul-09 A 29-Jun-10* 75%
Typical Pole - Wide Flange with Base Plate B382OC48 01-Feb-10 30-Jun-10 150 01-Jul-09 A 29-Jun-10* 75%

3.8.2.10 - Command, Control and Signaling3.8.2.10 - Command, Control and Signaling 01-Feb-11 30-Jun-11 108 01-Feb-11 30-Jun-11
TBD B382CC01 01-Feb-11 30-Jun-11 150 01-Feb-11 30-Jun-11* 0%

3.8.2.11 - Communications3.8.2.11 - Communications 01-Jul-09 31-Dec-10 381 31-Jan-10 31-Dec-10
Symbols B382CM01 01-Jul-09 31-Aug-09 62 31-Jan-10 02-Apr-10* 0%
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Abbreviations B382CM02 01-Jul-09 31-Aug-09 62 31-Jan-10 02-Apr-10* 0%
General Notes B382CM03 31-Aug-09 31-Oct-09 62 31-Jan-10 02-Apr-10* 0%
Typical Fiber Optic Duct Bank Configurations B382CM04 04-Sep-09 31-Jan-10 150 31-Jan-10 29-Jun-10* 0%
Fiber Optic Manholes and Pull Boxes B382CM05 04-Sep-09 31-Jan-10 150 31-Jan-10 29-Jun-10* 0%
Communications Equipment Enclosures B382CM06 04-Sep-09 31-Jan-10 150 31-Jan-10 29-Jun-10* 0%
GSM-R B382CM07 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
Visual Message System Mounting and Foundation B382CM08 04-May-10 30-Sep-10 150 04-May-10 30-Sep-10* 0%
VMS Subsystem and Equipment Details B382CM09 04-Jun-10 31-Oct-10 150 04-Jun-10 31-Oct-10* 0%
PAS Subsystem and Equipment Details B382CM10 04-Jul-10 30-Nov-10 150 04-Jul-10 30-Nov-10* 0%
CCTV Subsystem and Equipment Details B382CM11 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%

3.8.2.12 - Right of Way (ROW)3.8.2.12 - Right of Way (ROW) 04-Aug-09 30-Apr-11 443 31-Jan-10 30-Apr-11
Intrusion Detection Details B382ROW02 04-Aug-09 31-Dec-09 150 31-Jan-10 29-Jun-10* 0%
Intrusion Protection Details B382ROW03 04-Aug-09 31-Dec-09 150 31-Jan-10 29-Jun-10* 0%
Chain Link Access Control Fence B382ROW01 04-Mar-10 31-Jul-10 150 04-Mar-10 31-Jul-10* 0%
High Security Area Expanded Metal Mesh Fence B382ROW04 04-Apr-10 31-Aug-10 150 04-Apr-10 31-Aug-10* 0%
Control Point Signs B382ROW05 04-Sep-10 31-Jan-11 150 04-Sep-10 31-Jan-11* 0%
One Tenth mile and Mile Post Markers B382ROW06 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Attend to Derailing Switch and Derail Signs B382ROW07 02-Dec-10 30-Apr-11 150 02-Dec-10 30-Apr-11* 0%

3.8.3 - Directive Drawings3.8.3 - Directive Drawings 01-Jul-09 30-Jun-10 254 01-Jul-08 A 30-Jun-10
TM 1.1.21 - HSR Two Track At-Grade B3.2.2SP84 0 01-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - HSR Four Track At-Grade B3.2.2SP94 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Intermediate HSR Station B3.2.2SP104 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Two-Track Aerial HSR Guideway B3.2.2SP114 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - HSR - Single Track Formation B3.2.2SP124 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Mined Tunnel Double Track B3.2.2SP134 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Bored Tunnel Single Track B3.2.2SP144 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Cut and Cover Tunnel Double Track B3.2.2SP154 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Cut and Cover Tunnel Single Track B3.2.2SP164 0 02-Jul-08 A 06-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Trench for Double Track B3.2.2SP174 0 02-Jul-08 A 07-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Trench for Single Track B3.2.2SP184 0 02-Jul-08 A 07-Jul-09 A 100%
TM 1.1.21 - Typical Cross Section Double Track Trench B3.2.2SP194 0 02-Jul-08 A 07-Jul-09 A 100%
TM 2.2.4 - Center Platform Station Typical Track Layout B3.22SP02A... 0 02-Jul-08 A 07-Jul-09 A 100%
TM 2.1.7 - Intrusion Protection Fencing B3.22SP02A 04-Aug-09 31-Dec-09 150 07-Jul-08 A 08-Jul-09 A 100%
TM 2.1.7 - Intrusion Protection Earthwork Berms B3.22SP02B 04-Aug-09 31-Dec-09 150 07-Jul-08 A 08-Jul-09 A 100%
TM 2.2.4 - Intermediate Platform Typical Track layout B3.22SP02A... 0 07-Jul-08 A 29-Jul-09 A 100%
TM 2.3.3 - Aerial Structure - Double Track Typical Cross Section B3.22SP02A... 0 07-Jul-08 A 07-Jul-09 A 100%
TM 2.3.3 - Aerial Structure - Double Track Typical Cross Section at Column B3.22SP02A... 0 07-Jul-08 A 07-Jul-09 A 100%
TM 2.4.2 - Basic Tunnel Configuration Single Track, TBM Bored Tunnel B3.22SP02A... 0 07-Jul-08 A 30-Jul-09 A 100%
TM 2.4.2 - Basic Tunnel Configuration Cut-and-Cover Tunnel Single and Doub B3.22SP02A... 0 07-Jul-08 A 30-Jul-09 A 100%
TM 3.1.1.3 - TP - Conceptual Layout - Substation with 2 High Voltage Transfo B3.22A1P21 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.1.1.3 - TP - Conceptual Layout - Switching Station 4 Auto Transformers B3.22A1P31 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.1.1.3 - TP - Conceptual Layout - Paralleling Station 2 Auto Transformers B3.22A1P41 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.1 - Typical OCS Equipment for Two Tangent Track in Open Route Spe B3.3.2DP14 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.1 - Typical Headspan OCS Arrangement Tangent Track Speed <= 125 B3.3.2DP24 0 07-Jul-08 A 07-Jul-09 A 100%
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TM 3.2.1 - Typical OCS Arrangment Under Portal Beam Tangent Track w/Tun B3.3.2DP34 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.1 - Typical OCS Equipment for Two Tangent Track in Open Route Spe B3.3.2DP44 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.3 - OCS Pantograph Clearance Envelope Open Route - Shared Use B3.3.2DP54 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.3 - OCS Pantograph Clearance Envelope Tunnel - Dedicated B3.3.2DP64 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.3 - OCS Pantograph Clearance Envelope Tunnel - Shared Use B3.3.2DP74 0 07-Jul-08 A 07-Jul-09 A 100%
TM 3.2.3 - OCS Pantograph Clearance Envelope Open Route - Dedicated B3.3.2DP04 02-Jul-09 02-Jul-09 0 08-Jul-08 A 07-Jul-09 A 100%
TM 5.1 - Los Angeles Storage Yard and Maintenance Facility Concept Plan B3.2.2C340 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.1 - San Francisco Storage Yard and Maintenance Facility Concept Plan B3.2.2C350 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.1 - Anaheim Storage Yard and Maintenance Facility Concept Plan B3.2.2C360 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.1 - Sacramento Storage Yard and Maintenance Facility Concept Plan B3.2.2C370 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.1 - San Diego Storage Yard and Maintenance Facility Concept Plan B3.2.2C380 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.2 - MOWF Concept Plan Alternative A (Narrow Configuration) B3.2.2C390 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.2 - MOWF Concept Plan Alternative A (Wide Configuration) B3.2.2C400 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.1 - Los Angeles/Anaheim Storage Yard and Maintenance Facility Conce B3.2.2C410 0 22-Jul-08 A 22-Jul-09 A 100%
TM 5.1 - Heavy Maintenance Facility (HMF) - Concept Plan B3.2.2C330 0 27-Jul-08 A 27-Jul-09 A 100%
TM 2.4.8 - Typical Walkways B3,2,2D1 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 0%
TM 2.4.6 - Typical Tunnel Portal B3.2.2D10 04-Jul-09 30-Nov-09 150 01-Jul-09 A 29-Jun-10* 0%
TM 2.4.6 - Maintenance Access B3.2.2D11 04-Jul-09 30-Nov-09 150 01-Jul-09 A 29-Jun-10* 0%
TM 2.4.8 - Typical Duct Bank Configuration B3.2.2D2 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 0%
TM 2.4.8 - Typical Cross Passages and Sump B3.2.2D3 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 0%
TM 2.4.8 - Typical Ventilation B3.2.2D4 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 0%
TM 2.4.8 - Typical Emergency Egress B3.2.2D5 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 0%
TM 2.4.8 - Typical Lighting Requirements B3.2.2D6 01-Jul-09 30-Sep-09 92 01-Jul-09 A 02-May-10* 0%
TM 2.1.3 - 110 mph Turnout B3.2.2SPA0 01-Jul-09 30-Sep-09 92 01-Jul-09 A 15-Feb-10* 10%
TM 2.1.3 - 150mph Turnout B3.2.2SPA1 01-Jul-09 30-Sep-09 92 01-Jul-09 A 15-Feb-10* 10%
TM 2.1.3 - 60 mph Turnout B3.2.2SPA2 01-Jul-09 30-Sep-09 92 01-Jul-09 A 15-Feb-10* 10%
TM 3.1.3.2 - TP Schematic - Palmdale to Los Angeles B3.22A1P10 01-Jul-09 31-Aug-09 62 01-Jul-09 A 14-Apr-10* 0%
TM 3.1.3.2 - TP Schematic - Bakersfield to Palmdale B3.22A1P11 01-Jul-09 31-Aug-09 62 01-Jul-09 A 14-Apr-10* 0%
TM 3.1.3.2 - TP Schematic - Fresno to Bakersfield B3.22A1P12 01-Jul-09 31-Aug-09 62 01-Jul-09 A 14-Apr-10* 0%
TM 3.1.3.2 - TP Schematic - San Jose to Merced B3.22A1P13 01-Jul-09 31-Aug-09 62 01-Jul-09 A 14-Apr-10* 0%
TM 3.1.3.2 - TP Schematic - San Francisco to San Jose B3.22A1P14 01-Jul-09 31-Aug-09 62 01-Jul-09 A 14-Apr-10* 0%
TM 2.1.3 - 80 mph Turnout B3.2.2SPA12 0 01-Jul-09 A 15-Feb-10* 10%
TM 2.1.3 - No.  9 Turnout B3.2.2SPA22 0 01-Jul-09 A 15-Feb-10* 10%
TM 2.1.3 - No. 11 Turnout B3.2.2SPA32 0 01-Jul-09 A 15-Feb-10* 10%
TM 2.1.3 - No. 15 Turnout B3.2.2SPA42 0 01-Jul-09 A 15-Feb-10* 10%
TM 2.1.3 - No. 20 Turnout B3.2.2SPA52 0 01-Jul-09 A 15-Feb-10* 10%
TM 3.1.1.3 - TP - Conceptual Layout with 3 High Voltage Transformers B3.22A1P51 0 01-Jul-09 A 15-Feb-10* 50%
TM 3.1.1.3 - TP - Typical Duct Bank Details B3.22A1P61 0 01-Jul-09 A 15-Feb-10* 50%
TM 3.1.1.3 - Typical Man Hole Details B3.22A1P71 0 01-Jul-09 A 15-Feb-10* 50%
TM 3.1.1.3 - TP - Typical Main Gantry and Strain Gantry B3.22A1P81 0 01-Jul-09 A 15-Feb-10* 50%
TM 3.1.3.2 - TP Schematic - Merced to Fresno B3.22A1P22 0 01-Jul-09 A 14-Apr-10* 0%
TM 3.1.3.2 - TP Schematic - Los Angeles to Anaheim B3.22A1P20 0 01-Jul-09 A 17-Mar-10* 0%
TM 3.1.3.2 - TP Schematic - Altamont B3.22A1P23 0 01-Jul-09 A 14-May-10* 0%
TM 1.1.8 - Systemwide Schematic B3.2.2SP24 0 01-Jul-09 A 02-Apr-10* 30%
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TM 1.1.8 - Subdivision Map B3.2.2SP34 0 01-Jul-09 A 30-Sep-09 A 100%
TM 1.1.10 - Composite Vehicle Static and Dynamic Envelop Tangent Track B3.2.2SP44 0 01-Jul-09 A 02-Apr-10* 75%
TM 1.1.10 - Composite Vehicle Outline Structure Gauge Tangent Track B3.2.2SP54 0 01-Jul-09 A 02-Apr-10* 75%
TM 1.1.10 - Composite Vehicle Static and Dynamic Envelope Superelevated T B3.2.2SP64 0 01-Jul-09 A 02-Apr-10* 75%
TM 1.1.10 - Composite Vehicle Structure Gauge Superelavated Track B3.2.2SP74 0 01-Jul-09 A 02-Apr-10* 75%
TM 3.1.5.3 - Utility Connection Requirements - So Cal Edison B3.2.2C10 04-Jul-09 30-Nov-09 150 03-Jul-09 A 31-Jan-10* 0%
TM 3.1.5.3 - Utility Connection Requirements - PG&E B3.2.2C11 04-Jul-09 30-Nov-09 150 03-Jul-09 A 14-May-10* 0%
TM 3.1.5.3 - Utility Connection Requirements - LADWP B3.2.2C15 04-Jul-09 30-Nov-09 150 03-Jul-09 A 30-Jun-10* 0%
TM 3.2.1 - Typical Center Pole Arrangement for 4 Track Area Speed <= 125 m B3.2.2C20 0 03-Jul-09 A 31-Jan-10* 75%
TM 3.2.1 - Typical Center Pole Arrangement for 4 Track Area Speed <= 220 m B3.2.2C30 0 03-Jul-09 A 31-Jan-10* 75%
TM 3.2.2 - Typical OCS Pole Arrangement on Viaduct B3.2.2C40 0 03-Jul-09 A 31-Jan-10* 75%
TM 3.2.2 - Typical OCS Pole Arrangement in Tunnel B3.2.2C50 0 03-Jul-09 A 31-Jan-10* 75%
TM 3.2.6 - Typical OCS Grounding and Bonding at Viaduct Structure B3.2.2C60 0 03-Jul-09 A 14-Feb-10* 10%
TM 3.2.6 - Typical OCS Grounding and Bonding in Tunnel B3.2.2C70 0 03-Jul-09 A 14-Feb-10* 10%
TM 3.2.6 - Typical OCS Grounding and Bonding at Platform B3.2.2C80 0 03-Jul-09 A 14-Feb-10* 10%
TM 3.2.6 - Typical OH Structure Grounding and Bonding B3.2.2C90 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.1 - Typical Interlocking Enclosure Layout (ATC, Comms and TP) B3.2.2C100 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.1 - Typical Interlocking (Station) Enclosure Layout (ATC, Comms and B3.2.2C110 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.1 - Typical Signal Enclosure Footprint and Foundation B3.2.2C120 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.3 - Automatic Train Control Conceptual Architecture B3.2.2C130 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.3 - Typical Ground Mast Signal and Foundation B3.2.2C140 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.3 - Typical Low Level Signal and Foundation B3.2.2C150 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.3 - Typical Signal Bridge and Foundation B3.2.2C160 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.3.3 - Typical Signal Cantilever and Foundation B3.2.2C170 0 03-Jul-09 A 14-Feb-10* 0%
TM 3.4.1 - Fiber Optic Cabling Network and Dual Logical Rings Topology B3.2.2C180 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - San Francisco to LA Union B3.2.2C190 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - Segment San Francisco to Merced B3.2.2C200 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - Segment Merced to LA Union Station B3.2.2C210 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - GSM-R Communication System B3.2.2C220 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - Segment LA Union Station to Anaheim B3.2.2C230 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - MDS(EEE 802.16m) communication B3.2.2C240 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.1 - Conceptual Network Layout - Tunnel Communication B3.2.2C250 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Conceptual Station Communication System Configuration B3.2.2C260 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Typical Maintenance Layout and Configuration B3.2.2C270 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Typical Traction Power Station Layout and Configuration B3.2.2C280 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Typical Signal Power Station Layout and Configuration B3.2.2C290 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Typical GSM-R Repeater Site Layout and Configuration B3.2.2C300 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Typical MDS repeater Site Layout and Configuration B3.2.2C310 0 03-Aug-09 A 01-Mar-10* 0%
TM 3.4.2 - Proposed PA/VMS Network Overview B3.2.2C320 0 03-Aug-09 A 01-Mar-10* 0%
TM 2.1.7 - Intrusion Adjacent Structures B3.22SP02A... 0 04-Aug-09 A 31-Jan-10* 75%
TM 2.1.5 - Typical Ballasted Track B3.22SP02A... 0 04-Aug-09 A 15-Feb-10* 50%
TM 2.1.5 - Typical Ballastless Track B3.22SP02A... 0 04-Aug-09 A 15-Feb-10* 50%
TM 2.1.5 - Typical Unballasted Track Slab Detail B3.22SP02A... 0 04-Aug-09 A 15-Feb-10* 10%
TM 2.4.2 - Basic Tunnel Configuration Double Track B3.22SP02A... 0 04-Aug-09 A 15-Mar-10* 0%
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TM 2.1.3 - High-Speed Turnout and Crossover Data B3.2.2SP05 01-Feb-10 30-Jun-10 150 10-Aug-09 A 15-Feb-10* 75%
TM 2.1.3 - Low and Medium Speed Turnout Data B3.2.2SP15 0 10-Aug-09 A 15-Feb-10* 75%
TM 2.1.3 - Typical Track Layout-Intermediate Station with High-Speed Turnout B3.2.2SP25 0 10-Aug-09 A 15-Feb-10* 75%
TM 2.1.5 - Single Track Unballasted Track in Retained Cut with Closed Draina B3.2.2SP111 0 02-Nov-09 A 15-Mar-10 10%
TM 2.1.5 - Typical Lining B3.2.2D7 02-Sep-09 29-Jan-10 150 31-Jan-10 29-Jun-10* 0%
TM 2.1.5 - Typical Waterprooffing B3.2.2D8 02-Sep-09 29-Jan-10 150 31-Jan-10 29-Jun-10* 0%
TM 2.1.5 - Dividing Wall for Double Track Tunnel B3.2.2D9 02-Sep-09 29-Jan-10 150 31-Jan-10 29-Jun-10* 0%
TM 2.1.5 - HSR Shared Corridor - At Grade B3.2.2SP10 01-Jul-09 31-Aug-09 62 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - 4-Track Typical Section - Aerial Structure B3.2.2SP11 01-Jul-09 31-Aug-09 62 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - 4-Track Typical Section - Trench B3.2.2SP13 01-Jul-09 31-Aug-09 62 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Typical Section - Station B3.2.2SP14 01-Jul-09 31-Aug-09 62 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Single Track Ballasted Track on Fill and in Cut with Open Drainage B3.2.2SP21 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Single Track Ballasted Track in Retained Cut with Closed Drainage B3.2.2SP31 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Single Track Ballasted Track on Retained Fill with Closed Drainage B3.2.2SP41 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Two Track Ballasted Track on Fill and in Cut with Open Drainage B3.2.2SP51 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Two Track Ballasted Track in Retained Cut with Closed Drainage B3.2.2SP61 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Two Track Ballasted Track on Retained Fill with Closed Drainage B3.2.2SP71 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Four Track Ballasted Track in Retained Cut with Closed Drainage B3.2.2SP81 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Four Track Ballasted Track on Fill and in Cut with Open Drainage B3.2.2SP91 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Four Track Ballasted Track on Retained Fill with Closed Drainage B3.2.2SP101 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Single Track Unballasted Track on Fill and in Cut with Open Draina B3.2.2SP121 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Single Track Unballasted Track on Retained Fill with Closed Draina B3.2.2SP131 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Two Track Unballasted Track in Retained Cut with Closed Drainage B3.2.2SP141 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Two Track Unballasted Track on Fill and in Cut with Open Drainage B3.2.2SP151 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Two Track Unballasted Track on Retained Fill with Closed Drainage B3.2.2SP161 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Four Track Unballasted Track in Retained Cut with Closed Drainage B3.2.2SP171 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Four Track Unballasted Track on Fill and in Cut with Open Drainage B3.2.2SP181 0 31-Jan-10* 15-Mar-10 0%
TM 2.1.5 - Four Track Unballasted Track on Retained Fill with Closed Drainage B3.2.2SP191 0 31-Jan-10* 15-Mar-10 0%

3.9 -  CHSTP Standard Specifications3.9 -  CHSTP Standard Specifications 01-Jul-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.9.1 -  List of CHSTP Standard Specifications3.9.1 -  List of CHSTP Standard Specifications 01-Jul-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.9.1 - Updated List of Standard Specifications B3.91 SS G 01-Jul-09 30-Jun-11 522 01-Jul-09 A 30-Jun-11 50%
Division 3 - Concrete B391SPD03 02-Jun-10 29-Oct-10 150 02-Jun-10 29-Oct-10* 0%
Division 4 - Masonry B391SPD04 02-Jun-10 29-Oct-10 150 02-Jun-10 29-Oct-10* 0%
Division 14 - Conveying Equipment B391SPD14 02-Jun-10 29-Oct-10 150 02-Jun-10 29-Oct-10* 0%
Division 20 - Trackwork B391SPD20 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Division 21 - Fire Suppression B391SPD21 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Division 26 - Electrical B391SPD26 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Division 27 - Communications B391SPD27 04-Aug-10 31-Dec-10 150 04-Aug-10 31-Dec-10* 0%
Division 16 - Overhead Contact System (OCS) B391SPD16 01-Nov-10 30-Mar-11 150 01-Nov-10 30-Mar-11* 0%
Division 5 - Metals B391SPD05 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Division 6 - Wood, Plastics and Composites B391SPD06 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Division 8 - Openings B391SPD08 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Division 9 - Finishes B391SPD09 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Division 11 - Equipment B391SPD11 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
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Division 15 - Traction Power B391SPD15 02-Nov-10 31-Mar-11 150 02-Nov-10 31-Mar-11* 0%
Division 1 - General B391SPD01 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 2 - Site Construction B391SPD02 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 7 - Thermal and Moisture Protection B391SPD07 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 10 - Specialties B391SPD10 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 12 - Furnishings B391SPD12 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 13 - Special Construction B391SPD13 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 17 - Positive Train Control B391SPD17 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 18 - Fiber Optic Bsackbone Communicatio B391SPD18 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 19 - Supervisory Control and Data Acqui B391SPD19 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 22 - Plumbing B391SPD22 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 23 - Heating, Ventilation and Air-Condi B391SPD23 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 24 - Reserved B391SPD24 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Division 25 - Integrated Automation B391SPD25 31-Jan-11 29-Jun-11 150 31-Jan-11 29-Jun-11* 0%
Final Standard Specifications B391SP05 01-Feb-11 30-Jun-11 150 01-Feb-11 30-Jun-11* 0%

3.10 -  Cost Estimating3.10 -  Cost Estimating 01-Jul-09 30-Jun-13 1031 01-Jul-09 A 30-Jun-13
3.10 - Cost Estimating B31000A0 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 50%

3.10.1 - 15% Design Level Capital Cost Estimate3.10.1 - 15% Design Level Capital Cost Estimate 30-Jul-09 30-Jun-10 234 01-Jul-09 A 30-Oct-10
Updated Item List & Unit Prices 15% Dgn B3.10.1 C1 30-Jul-09 30-Oct-09 93 01-Jul-09 A 03-May-10* 75%
15% Dgn Lvl Capital Cost Est for Compl Segments B3101C10 01-Feb-10 30-Jun-10 150 02-Nov-09 A 30-Oct-10* 50%

3.10.2 - 30% Design Level Capital Cost Estimate3.10.2 - 30% Design Level Capital Cost Estimate 02-Sep-09 30-Jun-11 466 31-Jan-10 30-Jan-12
Draft Item List & Unit Prices 30% Dgn B3.10.2 C2 02-Sep-09 29-Jan-10 150 31-Jan-10 29-Jun-10* 0%
30% Dgn Lvl Capital Cost Estimating Methodology B3102C10 01-Feb-10 30-Jun-10 150 01-Feb-10 30-Jun-10* 0%
30% Dgn Lvl Capital Cost Estimate for Compl Segm B3102C15 01-Feb-11 30-Jun-11 150 29-Aug-11 30-Jan-12* 0%

3.10.3 - Annual Operations and Maintenance Costs3.10.3 - Annual Operations and Maintenance Costs 01-Jul-09 31-Dec-09 127 01-Feb-10 28-Jun-13
3.10.3 - Annual Operations and Maint Cost model B3.10.3 C3 01-Jul-09 31-Dec-09 132 01-Feb-10* 28-Jun-13 0%
O&M Cost Model B3103C10 31-Dec-09 0 28-Jun-13* 0%

3.11 -  Design Manual3.11 -  Design Manual 01-Jul-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.11.1 - CHSTP Design Manual3.11.1 - CHSTP Design Manual 01-Jul-09 30-Jun-11 510 01-Jul-09 A 30-Jun-11
3.11.1 -  In-Progrss CHSTP Design Manual B3111A10 01-Jul-09 30-Jun-11 522 01-Jul-09 A 30-Jun-11 10%
Draft CHSTP Design Manual B3111A15 03-Aug-10 30-Dec-10 150 03-Aug-10 30-Dec-10* 0%
Final CHSTP Design Manual B3111A20 01-Feb-11 30-Jun-11 150 01-Feb-11 30-Jun-11* 0%

3.12 -  Design Submittal Review3.12 -  Design Submittal Review 01-Jul-09 14-Jul-14 1302 01-Jul-09 A 30-Jun-13
 3.12.1 - Submittal Reviews & Compliance Reviews 3.12.1 - Submittal Reviews & Compliance Reviews 01-Jul-09 14-Jul-14 1302 01-Jul-09 A 30-Jun-13
3.12.1 -  Submittal Reviews & Compliance Reviews B3121A10 01-Jul-09 30-Jun-13 1461 01-Jul-09 A 30-Jun-13 10%
LA to Anaheim Sec - 15% Design Submittal Review B3121B10 02-Oct-09 30-Dec-09 90 03-Aug-09 A 30-Apr-10* 75%
Palmdale to LA Sec - 15% Design Submittal Review B3121B19 10-Sep-10 08-Dec-10 90 13-May-10 21-Jun-10* 0%
SJ to Merced Sec - 15% Design Submittal Review B3121B15 27-Aug-10 24-Nov-10 90 20-Sep-10 29-Oct-10* 0%
SF to SJ Sec - 15% Design Submittal Review B3121B13 12-Sep-10 10-Dec-10 90 18-Oct-10 26-Nov-10* 0%
Merced to BF Sec - 15% Design Submittal Review B3121B17 10-Feb-11 10-May-11 90 02-Dec-10 10-Jan-11* 0%
LA to Anaheim Sec - 30% Design Subm Review B3121B35 05-Apr-11 02-Aug-11 120 26-Feb-11 26-Apr-11* 0%
Sac to Merced Sec - 15% Design Submittal Review B3121B30 10-Mar-12 07-Jun-12 90 18-Mar-11 26-Apr-11* 0%
BF to Palmdale Sec - 15% Design Submittal Review B3121B18 30-Apr-11 28-Jul-11 90 11-Apr-11 20-May-11* 0%
Palmdale to LA Sec - 30% Design Subm Review B3121B60 26-Oct-11 22-Feb-12 120 21-Aug-11 19-Oct-11* 0%
LA to San Diego Sec - 15% Design Submittal Rvu B3121B33 14-Apr-13 12-Jul-13 90 08-Sep-11 17-Oct-11* 0%
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Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Physical %
Complete

SF to San Jose Sec - 30% Design Subm Review B3121B40 23-Sep-11 20-Jan-12 120 08-Nov-11 06-Jan-12* 0%
San Jose to Merced Sec - 30% Design Subm Review B3121B45 31-Oct-11 27-Feb-12 120 17-Dec-11 14-Feb-12* 0%
Merced to BF Sec - 30% Design Subm Review B3121B50 27-Feb-12 25-Jun-12 120 30-Dec-11 27-Feb-12* 0%
BF to Palmdale Sec - 30% Design Subm Review B3121B55 21-Sep-12 18-Jan-13 120 22-Apr-12 20-Jun-12* 0%
Altamont Pass Sec - 30% Design Subm Review B3121B80 0 04-Nov-12 02-Jan-13* 0%
Sac to Merced Sec - 30% Design Subm Review B3121B65 01-Jul-13 28-Oct-13 120 08-Jan-13 08-Mar-13* 0%
LA to San Diego Sec - 30% Design Subm Review B3121B70 17-Mar-14 14-Jul-14 120 17-Mar-13 15-May-13* 0%

3.13 - Risk Management3.13 - Risk Management 02-May-11 30-Jun-13 565 02-May-11 30-Jun-13
3.13.1 - CHSTP Risk Register3.13.1 - CHSTP Risk Register 02-May-11 30-Jun-13 565 02-May-11 30-Jun-13
Updated CHSTP Risk Register B3131A15 02-May-11 30-Jun-11 60 02-May-11 30-Jun-11* 0%
Updated CHSTP Risk Register B3131A20 02-May-12 30-Jun-12 60 02-May-12 30-Jun-12* 0%
Updated CHSTP Risk Register B3131A25 02-May-13 30-Jun-13 60 02-May-13 30-Jun-13* 0%

3.14 - Staging and Procurement Support3.14 - Staging and Procurement Support 01-Jun-11 30-Jun-12 283 01-Jun-11 30-Jun-12
3.14.1 - Staging and Procurement Support3.14.1 - Staging and Procurement Support 01-Jun-11 30-Jun-12 283 01-Jun-11 30-Jun-12
Final Oper Perfo Spec Outline for Procurement 3141A15 01-Jun-11 30-Jun-11 30 01-Jun-11 30-Jun-11* 0%
Draft Train Contro Perfo Spec Outline for Procur 3141B10 01-Jun-11 30-Jun-11 30 01-Jun-11 30-Jun-11* 0%
Draft Communicatios Perfo Spec Outline for Procu 3141C10 01-Jun-11 30-Jun-11 30 01-Jun-11 30-Jun-11* 0%
Final Maint Fac Perfo Spec for Procurement B3141A11 01-Jun-11 30-Jun-11 30 01-Jun-11 30-Jun-11* 0%
Final Train Contro Perfo Spec Outline for Procur 3141B15 01-Jun-12 30-Jun-12 30 01-Jun-12 30-Jun-12* 0%
Final Communicatios Perfo Spec Outline for Procu 3141C15 01-Jun-12 30-Jun-12 30 01-Jun-12 30-Jun-12* 0%
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Attachment 4 – Regional Consultant Detailed Schedule (San Jose to Merced) 



Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Remaining
 Duration

Physical %
Complete

California HSR - Pacheco PassCalifornia HSR - Pacheco Pass 09-Dec-08 28-Jun-13 1174 09-Dec-08 A 28-Jun-13 884

Signed Contract 1000 09-Dec-08 09-Dec-08 1 09-Dec-08 A 09-Dec-08 A 0 100%
FY 1/ 2 Comp (Manditory Finish) 1002 30-Jun-10 0 30-Jun-10* 0 0%
FY 3 Comp (Manditory Finish) 1003 30-Jun-11 0 30-Jun-11* 0 0%
FY 4 Comp (Manditory Finish) 1004 02-Jul-12 0 02-Jul-12* 0 0%
FY 5 Comp (Manditory Finish) 1005 28-Jun-13 0 28-Jun-13* 0 0%
Record of Decision 1006 19-Dec-11 0 19-Dec-11* 0 0%
NTP 2 Released 2000 10-Apr-09 0 10-Apr-09 A 0 100%

1.1 Project Management Plan & Meetings1.1 Project Management Plan & Meetings 10-Dec-08 28-Jun-13 1173 09-Dec-08 A 28-Jun-13 884

1.1.1 Project Management/PM Plan/Meetings/Coor1.1.1 Project Management/PM Plan/Meetings/Coordination 10-Dec-08 30-Jul-10 417 09-Dec-08 A 30-Jun-10 107
Prepare Draft Project Management Plan 1010110 27-May-09 30-Jun-09 25 27-May-09 A 21-Aug-09 A 0 100%
PMT/Authority Review of Draft PMP 1010120 21-Aug-09 31-Aug-09 7 21-Aug-09 A 25-Sep-09 A 0 100%
Revise  & Submit Final PMP 1010130 01-Oct-09 07-Oct-09 5 23-Sep-09 A 07-Oct-09 A 0 100%
Maintain PMP 1010140 08-Oct-09 30-Jun-10 184 07-Oct-09 A 30-Jun-10 106 60%
Team, PM, Reg. Coordination, Program-Wide Mtgs, FY1/ 1010150CP 10-Dec-08 30-Jun-10 395 09-Dec-08 A 30-Jun-10 106 60%
Team, PM, Reg. Coordination, Program-Wide Mtgs, FY1/ 1010150PR 10-Dec-08 30-Jul-10 416 09-Dec-08 A 30-Jun-10 106 60%

Project Management/PM Plan/Meetings/CoordinatiProject Management/PM Plan/Meetings/Coordination FY3 01-Jul-10 30-Jun-11 256 01-Jul-10 30-Jun-11 256
Maintain PMP 1013140 01-Jul-10 30-Jun-11 254 01-Jul-10 30-Jun-11 254 0%
Team, PM, Reg. Coordination, Program-Wide Mtgs, FY 3 1013150 01-Jul-10 30-Jun-11 254 01-Jul-10 30-Jun-11 254 0%

Project Management/PM Plan/Meetings/CoordinatiProject Management/PM Plan/Meetings/Coordination FY4 01-Jul-11 29-Jun-12 261 01-Jul-11 29-Jun-12 261
Maintain PMP 1014140 01-Jul-11 15-Feb-12 158 01-Jul-11 15-Feb-12 158 0%
Team, PM, Reg. Coordination, Program-Wide Mtgs, FY 4 1014150 01-Jul-11 29-Jun-12 254 01-Jul-11 29-Jun-12 254 0%

Project Management/PM Plan/Meetings/CoordinatiProject Management/PM Plan/Meetings/Coordination FY5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Team, PM, Reg. Coordination, Program-Wide Mtgs, FY 5 1015150 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

1.2 Quality Assurance & Quality Control1.2 Quality Assurance & Quality Control 10-Dec-08 28-Jun-13 1173 10-Dec-08 A 28-Jun-13 884

1.2.1 Quality Assurance/Quality Control/Safety/Risk1.2.1 Quality Assurance/Quality Control/Safety/Risk 10-Dec-08 30-Jun-10 396 10-Dec-08 A 30-Jun-10 107
Prepare Draft QA/QC Plan & Training Documents 1020110 10-Dec-08 08-Jan-09 20 10-Dec-08 A 30-Jun-09 A 0 100%
PMT/Authority Review 1020115 24-Jun-09 30-Jun-09 5 01-Jul-09 A 07-Jul-09 A 0 100%
Revise & Submitt Final QA/QC Plan/Training Documents 1020120 01-Jul-09 08-Jul-09 5 08-Jul-09 A 04-Aug-09 A 0 100%
Implement QA/QC Plan FY1/2 (PR) 1020125PR 08-Jul-09 02-Jun-10 229 04-Aug-09 A 30-Jun-10 106 58.5%
Prepare Draft Safety Plan 1020130 28-May-09 24-Jun-09 20 10-Dec-08 A 30-Jun-09 A 0 100%
PMT/Authority Review 1020135 25-Jun-09 01-Jul-09 5 01-Jul-09 A 08-Jul-09 A 0 100%
Revise & Submitt Final Safety Plan 1020140 02-Jul-09 09-Jul-09 5 09-Jul-09 A 04-Aug-09 A 0 100%
Implement Safety Plan FY 1/2 (PR) 1020145PR 09-Jul-09 30-Jun-10 248 04-Aug-09 A 30-Jun-10 106 58.4%
Prepare Risk Management Plan 1020150 12-Feb-10 12-Mar-10 20 12-Feb-10 12-Mar-10 20 0%
PMT/Authority Review 1020153 15-Mar-10 19-Mar-10 5 15-Mar-10 19-Mar-10 5 0%
Revise & Submitt Risk Management Plan 1020155 22-Mar-10 26-Mar-10 5 22-Mar-10 26-Mar-10 5 0%
Apply Risk Management Plan 1020165 29-Mar-10 28-Jun-10 65 29-Mar-10 28-Jun-10 65 0%

Quality Assurance/Quality Control/Safety/Risk FY 3Quality Assurance/Quality Control/Safety/Risk FY 3 01-Feb-10 30-Jun-11 363 01-Feb-10 30-Jun-11 363
Implement QA/QC Plan FY 3 1023125 01-Feb-10 10-Feb-11 261 01-Feb-10 10-Feb-11 261 0%
Implement Safety Plan FY 3 1023145 01-Feb-10 10-Feb-11 261 01-Feb-10 10-Feb-11 261 0%
Apply Risk Management Plan 1023165 22-Jun-10 30-Jun-11 261 22-Jun-10 30-Jun-11 261 0%

Quality Assurance/Quality Control/Safety/Risk FY 4Quality Assurance/Quality Control/Safety/Risk FY 4 11-Feb-11 29-Jun-12 361 11-Feb-11 29-Jun-12 361
Implement QA/QC Plan FY 4 1024125 11-Feb-11 10-Feb-12 254 11-Feb-11 10-Feb-12 254 0%
Implement Safety Plan FY 4 1024145 11-Feb-11 10-Feb-12 254 11-Feb-11 10-Feb-12 254 0%
Apply Risk Management Plan 1024165 01-Jul-11 29-Jun-12 254 01-Jul-11 29-Jun-12 254 0%
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Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Remaining
 Duration

Physical %
Complete

Quality Assurance/Quality Control/Safety/Risk FY 5Quality Assurance/Quality Control/Safety/Risk FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Implement QA/QC Plan FY 5 1020501 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%
Implement Safety Plan FY 5 1020502 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%
Apply Risk Management Plan 1020503 15-Aug-12 28-Jun-13 221 15-Aug-12 28-Jun-13* 221 0%

1.3 Document Control Plan1.3 Document Control Plan 01-Jun-09 28-Jun-13 1053 10-Apr-09 A 28-Jun-13 884

1.3.1 Document Control Plan/Project Solve Mgmt1.3.1 Document Control Plan/Project Solve Mgmt 01-Jun-09 30-Jun-10 276 10-Apr-09 A 30-Jun-10 107
Prepare Document Control Plan 1030110 01-Jun-09 26-Jun-09 20 10-Apr-09 A 30-Jun-09 A 0 100%
PMT/Authority Review of Document Control Plan 1030115 29-Jun-09 06-Jul-09 5 01-Jul-09 A 04-Aug-09 A 0 100%
Revise Document Plan/Maintain ProjectSolve Files FY1/2 1030120PR 06-Jul-09 30-Jun-10 251 04-Aug-09 A 30-Jun-10 106 58.9%

Document Control Plan/Project Solve Mgmt FY 3Document Control Plan/Project Solve Mgmt FY 3 01-Jul-10 30-Jun-11 256 01-Jul-10 30-Jun-11 256
Revise Document Plan/Maintain ProjectSolve Files FY 3 1033120 01-Jul-10 30-Jun-11 254 01-Jul-10 30-Jun-11 254 0%

Document Control Plan/Project Solve Mgmt FY 4Document Control Plan/Project Solve Mgmt FY 4 01-Jul-11 29-Jun-12 261 01-Jul-11 29-Jun-12 261
Revise Document Plan/Maintain ProjectSolve Files FY 4 1034120 01-Jul-11 29-Jun-12 254 01-Jul-11 29-Jun-12 254 0%

Document Control Plan/Project Solve Mgmt FY 5Document Control Plan/Project Solve Mgmt FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Revise Document Plan/Maintain ProjectSolve Files FY 5 1035120 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

1.4 Schedule, Budget, Progress Reportin1.4 Schedule, Budget, Progress Reporting (mont... 10-Dec-08 28-Jun-13 1173 09-Dec-08 A 28-Jun-13 884

1.4.1 Schedule, Budget, Progress Reporting (mont1.4.1 Schedule, Budget, Progress Reporting (monthly & ong... 10-Dec-08 30-Jun-10 396 09-Dec-08 A 30-Jun-10 107
Schedule, Budget & Progress Updates FY 1/2 (PR) 1040110PR 10-Dec-08 30-Jun-10 395 09-Dec-08 A 30-Jun-10 106 60%

Schedule, Budget, Progress Reporting (monthly &Schedule, Budget, Progress Reporting (monthly & ongoing) ... 01-Feb-10 01-Feb-11 256 01-Feb-10 01-Feb-11 256
Schedule, Budget & Progress Updates FY 3 1043110 01-Feb-10 01-Feb-11 254 01-Feb-10 01-Feb-11 254 0%

Schedule, Budget, Progress Reporting (monthly &Schedule, Budget, Progress Reporting (monthly & ongoing) ... 30-Jun-11 29-Jun-12 262 30-Jun-11 29-Jun-12 262
Schedule, Budget & Progress Updates FY 4 1044110 30-Jun-11 29-Jun-12 255 30-Jun-11 29-Jun-12 255 0%

Schedule, Budget, Progress Reporting (monthly &Schedule, Budget, Progress Reporting (monthly & ongoing) ... 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Schedule, Budget & Progress Updates FY 5 1045110 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

2.1 Public Participation Plan2.1 Public Participation Plan 27-Apr-09 28-Jun-13 1077 04-Jun-09 A 28-Jun-13 884

2.1.1 Public Participation Plan2.1.1 Public Participation Plan 27-Apr-09 24-Jun-10 296 04-Jun-09 A 30-Jun-10 107
Prepare Initial PPP 2010110 27-Apr-09 22-May-09 20 04-Jun-09 A 02-Jul-09 A 0 100%
PMT/Authority/FRA Review of PPP 2010115 26-May-09 08-Jun-09 10 03-Jul-09 A 28-Aug-09 A 0 100%
Revise and Submit Final PPP 2010120 08-Jun-09 12-Jun-09 5 24-Aug-09 A 04-Sep-09 A 0 100%
Maintain PPP FY 1/2 (CP) 2010125CP 01-Sep-09 24-Jun-10 206 04-Sep-09 A 30-Jun-10 106 51.1%

Public Participation Plan FY 3Public Participation Plan FY 3 01-Feb-10 01-Feb-11 256 01-Feb-10 01-Feb-11 256
Maintain PPP FY 3 2013125 01-Feb-10 01-Feb-11 254 01-Feb-10 01-Feb-11 254 0%

Public Participation Plan FY 4Public Participation Plan FY 4 01-Jul-11 11-Jul-12 269 01-Jul-11 11-Jul-12 269
Maintain PPP FY 4 2014125 01-Jul-11 11-Jul-12 261 01-Jul-11 11-Jul-12 261 0%

Public Participation Plan FY 5Public Participation Plan FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Maintain PPP FY 5 2015125 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

2.2 CHSTP Agency Cordination Plan-12.2 CHSTP Agency Cordination Plan-1 27-Apr-09 04-Sep-09 93 04-Jun-09 A 04-Sep-09 A 0

2.2.1 CHSTP Agency Cordination Plan2.2.1 CHSTP Agency Cordination Plan 27-Apr-09 04-Sep-09 93 04-Jun-09 A 04-Sep-09 A 0
Prepare & Submit draft CHSTP Agency cordination plan 2020110 27-Apr-09 22-May-09 20 04-Jun-09 A 01-Jul-09 A 0 100%
Review of draft CHSTP Agency Cordination plan 2020115 26-May-09 08-Jun-09 10 02-Jul-09 A 28-Aug-09 A 0 100%
Revise & Submit final CHSTP Agency cordination plan (JS) 2020120JS 24-Aug-09 04-Sep-09 10 24-Aug-09 A 04-Sep-09 A 0 100%

2.3 Maintain Stakeholder Data Base2.3 Maintain Stakeholder Data Base 06-Jan-09 28-Jun-13 1156 06-Jan-09 A 28-Jun-13 884

2.3.1 Maintain Stakeholder Data Base2.3.1 Maintain Stakeholder Data Base 06-Jan-09 30-Jun-10 379 06-Jan-09 A 30-Jun-10 107
ID Key Stakeholders for Interviews 2030110 06-Jan-09 22-Jan-09 13 06-Jan-09 A 22-Jan-09 A 0 100%
PMT / Authority / FRA Review 2030115 23-Jan-09 27-Jan-09 3 23-Jan-09 A 27-Jan-09 A 0 100%
Prepare Stakeholder Database 2030120 25-Mar-09 21-Apr-09 20 25-Mar-09 A 21-Apr-09 A 0 100%
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Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Remaining
 Duration

Physical %
Complete

PMT/Authority Review 2030125 22-Apr-09 29-Apr-09 6 22-Apr-09 A 29-Apr-09 A 0 100%
Maintain Stakeholder Database FY 1/2 (CP) 2030130CP 30-Apr-09 30-Jun-10 296 29-Apr-09 A 30-Jun-10 106 60%

Maintain Stakeholder Data Base FY 3Maintain Stakeholder Data Base FY 3 01-Feb-10 01-Feb-11 256 01-Feb-10 01-Feb-11 256
Maintain Stakeholder Database FY 3 2033130 01-Feb-10 01-Feb-11 254 01-Feb-10 01-Feb-11 254 0%

Maintain Stakeholder Data Base FY 4Maintain Stakeholder Data Base FY 4 02-Feb-11 01-Feb-12 261 02-Feb-11 01-Feb-12 261
Maintain Stakeholder Database FY 4 2034130 02-Feb-11 01-Feb-12 254 02-Feb-11 01-Feb-12 254 0%

Maintain Stakeholder Data Base FY 5Maintain Stakeholder Data Base FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Maintain Stakeholder Database FY 5 2035130 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

2.4 Memoranda of Understanding2.4 Memoranda of Understanding 10-Dec-08 28-Jun-13 1173 09-Dec-08 A 28-Jun-13 884

2.4.1 Memoranda of Understanding2.4.1 Memoranda of Understanding 10-Dec-08 30-Jun-10 396 09-Dec-08 A 30-Jun-10 107
Prepare Memoranda of Understanding (MOU's) as Neede 2040110CP 10-Dec-08 30-Jun-10 395 09-Dec-08 A 30-Jun-10 106 60%
Prepare Memoranda of Understanding (MOU's) as Neede 2040110JS 10-Dec-08 30-Jun-10 395 09-Dec-08 A 30-Jun-10 106 60%

Memoranda of Understanding FY 3Memoranda of Understanding FY 3 01-Jul-10 01-Jul-11 257 01-Jul-10 01-Jul-11 257
Prepare Memoranda of Understanding (MOU's) as Neede 2043110 01-Jul-10 01-Jul-11 255 01-Jul-10 01-Jul-11 255 0%

Memoranda of Understanding FY 4Memoranda of Understanding FY 4 05-Jul-11 03-Jul-12 261 05-Jul-11 03-Jul-12 261
Prepare Memoranda of Understanding (MOU's) as Neede 2044110 05-Jul-11 03-Jul-12 255 05-Jul-11 03-Jul-12 255 0%

Memoranda of Understanding FY 5Memoranda of Understanding FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Prepare Memoranda of Understanding (MOU's) as Neede 2045110 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

2.5 Stakeholder Meetings/Briefings2.5 Stakeholder Meetings/Briefings 28-Jan-09 28-Jun-13 1140 28-Jan-09 A 28-Jun-13 884

2.5.1 Stakeholder Meetings/Briefings2.5.1 Stakeholder Meetings/Briefings 28-Jan-09 30-Jun-10 363 28-Jan-09 A 30-Jun-10 107
Hold Pre-scoping Stakeholder Meetings 2050110 28-Jan-09 10-Mar-09 30 28-Jan-09 A 14-Apr-09 A 0 100%
Hold On-going Stakeholder Meetings FY 1/2 (CP) 2050115CP 11-Mar-09 30-Jun-10 332 28-Jan-09 A 30-Jun-10 106 60%
Hold On-going Stakeholder Meetings FY 1/2 (JS) 2050115JS 11-Mar-09 30-Jun-10 332 28-Jan-09 A 30-Jun-10 106 60%
Identify Agency Working Groups 2050120 11-May-09 15-Jun-09 25 11-May-09 A 21-Aug-09 A 0 100%
Participate in Agency Working Group Meetings FY 1/2 (C 2050125CP 29-Jun-09 30-Jun-10 255 15-Jun-09 A 30-Jun-10 106 60%
Participate in Agency Working Group Meetings FY 1/2 (JS) 2050125JS 29-Jun-09 30-Jun-10 255 15-Jun-09 A 30-Jun-10 106 60%

Stakeholder Meetings/Briefings FY 3Stakeholder Meetings/Briefings FY 3 01-Feb-10 30-Jun-11 363 01-Feb-10 30-Jun-11 363
Hold On-going Stakeholder Meetings FY 3 2053115 01-Jul-10 30-Jun-11 254 01-Jul-10 30-Jun-11 254 0%
Participate in Agency Working Group Meetings FY 3 2053125 01-Feb-10 01-Feb-11 254 01-Feb-10 01-Feb-11 254 0%

Stakeholder Meetings/Briefings FY 4Stakeholder Meetings/Briefings FY 4 02-Feb-11 29-Jun-12 368 02-Feb-11 29-Jun-12 368
Hold On-going Stakeholder Meetings FY 4 2054115 01-Jul-11 29-Jun-12 254 01-Jul-11 29-Jun-12 254 0%
Participate in Agency Working Group Meetings FY 4 2054125 02-Feb-11 02-Feb-12 255 02-Feb-11 02-Feb-12 255 0%

Stakeholder Meetings/Briefings FY 5Stakeholder Meetings/Briefings FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Hold On-going Stakeholder Meetings FY 5 2055115 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%
Participate in Agency Working Group Meetings FY 5 5055125 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

2.6 Outreach2.6 Outreach 10-Dec-08 28-Jun-13 1173 09-Dec-08 A 28-Jun-13 884

2.6.1 Outreach2.6.1 Outreach 10-Dec-08 30-Jun-10 396 09-Dec-08 A 30-Jun-10 107
Outreach FY 1/2 (CP) 2060110CP 10-Dec-08 30-Jun-10 395 09-Dec-08 A 30-Jun-10 106 60%

Outreach FY 3Outreach FY 3 01-Feb-10 01-Feb-11 256 01-Feb-10 01-Feb-11 256
Outreach FY 3 2063110 01-Feb-10 01-Feb-11 254 01-Feb-10 01-Feb-11 254 0%

Outreach FY 4Outreach FY 4 30-Jun-11 29-Jun-12 262 30-Jun-11 29-Jun-12 262
Outreach FY 4 2064110 30-Jun-11 29-Jun-12 255 30-Jun-11 29-Jun-12 255 0%

Outreach FY 5Outreach FY 5 28-Jun-12 28-Jun-13 262 28-Jun-12 28-Jun-13 262
Outreach FY 5 2065110 28-Jun-12 28-Jun-13 254 28-Jun-12 28-Jun-13 254 0%

2.7 Create & Distribute Media/ Newslette2.7 Create & Distribute Media/ Newsletters 10-Dec-08 28-Jun-13 1173 09-Dec-08 A 28-Jun-13 884

2.7.1 Create & Distribute Media/ Newsletters2.7.1 Create & Distribute Media/ Newsletters 10-Dec-08 30-Jun-10 396 09-Dec-08 A 30-Jun-10 107
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Create & Distribute Media/Newsletters/Outreach Materials 2070110CP 10-Dec-08 30-Jun-10 395 09-Dec-08 A 30-Jun-10 106 60%

Create & Distribute Media/ Newsletters FY 3Create & Distribute Media/ Newsletters FY 3 01-Feb-10 01-Feb-11 256 01-Feb-10 01-Feb-11 256
Create & Distribute Media/Newsletters/Outreach Materials 2073110 01-Feb-10 01-Feb-11 254 01-Feb-10 01-Feb-11 254 0%

Create & Distribute Media/ Newsletters FY 4Create & Distribute Media/ Newsletters FY 4 30-Jun-11 29-Jun-12 262 30-Jun-11 29-Jun-12 262
Create & Distribute Media/Newsletters/Outreach Materials 2074110 30-Jun-11 29-Jun-12 255 30-Jun-11 29-Jun-12 255 0%

Create & Distribute Media/ Newsletters FY 5Create & Distribute Media/ Newsletters FY 5 27-Jun-12 28-Jun-13 263 27-Jun-12 28-Jun-13 263
Create & Distribute Media/Newsletters/Outreach Materials 2075110 27-Jun-12 28-Jun-13 255 27-Jun-12 28-Jun-13 255 0%

3.1 Notice of Preparation/Notice of Intent3.1 Notice of Preparation/Notice of Intent 13-Jan-09 16-Mar-09 44 13-Jan-09 A 16-Mar-09 A 0

3.1.1 Notice of Preparation/Notice of Intent3.1.1 Notice of Preparation/Notice of Intent 13-Jan-09 16-Mar-09 44 13-Jan-09 A 16-Mar-09 A 0
Prepare Draft NOI/NOP (JS) 3010110JS 13-Jan-09 03-Feb-09 16 13-Jan-09 A 02-Feb-09 A 0 100%
Prepare Draft NOI/NOP (PR) 3010110PR 13-Jan-09 03-Feb-09 16 13-Jan-09 A 02-Feb-09 A 0 100%
PMT/Authority/FRA/AG  Review of Draft NOI/NOP 3010115 04-Feb-09 10-Feb-09 5 04-Feb-09 A 10-Feb-09 A 0 100%
Revise & Finalize NOI/NOP 3010120 11-Feb-09 13-Feb-09 3 11-Feb-09 A 13-Feb-09 A 0 100%
PMT/Authority/FRA/AG Review of Final NOI/NOP 3010125 16-Feb-09 17-Feb-09 2 16-Feb-09 A 17-Feb-09 A 0 100%
File and Distribute NOP 3010130 23-Feb-09 0 23-Feb-09 A 0 100%
Submit NOI to EPA (for Federal Register) 3010135 13-Mar-09 13-Mar-09 1 13-Mar-09 A 13-Mar-09 A 0 100%
EPA Publishes NOI in Federal Register 3010140 16-Mar-09 0 16-Mar-09 A 0 100%
Prepare Draft Notification, Display Ads, Postcards 3010145 16-Feb-09 17-Feb-09 2 16-Feb-09 A 17-Feb-09 A 0 100%
PMT/Authority/FRA/AG Review of Draft Notification Mater 3010150 18-Feb-09 19-Feb-09 2 18-Feb-09 A 19-Feb-09 A 0 100%
Revise Notification, Display Ads, Postcards 3010155 20-Feb-09 23-Feb-09 2 04-Feb-09 A 06-Feb-09 A 0 100%
PMT/Authority/FRA/AG Approval to Publish/Distribute Ma 3010160 24-Feb-09 25-Feb-09 2 24-Feb-09 A 25-Feb-09 A 0 100%
Print/Publish/Distribute Notification Materials 3010165 26-Feb-09 26-Feb-09 1 26-Feb-09 A 26-Feb-09 A 0 100%

3.2 Project Scoping3.2 Project Scoping 07-Jan-09 02-Nov-09 211 07-Jan-09 A 02-Nov-09 A 0

3.2.1 Prepare Project Description3.2.1 Prepare Project Description 07-Jan-09 10-Mar-09 45 07-Jan-09 A 13-Mar-09 A 0
ID Venues & Dates of Scoping Meetings (AR) 3020110AR 07-Jan-09 05-Feb-09 22 07-Jan-09 A 05-Feb-09 A 0 100%
ID Venues & Dates of Scoping Meetings (AR) 3020110HD 07-Jan-09 05-Feb-09 22 07-Jan-09 A 05-Feb-09 A 0 100%
ID Venues & Dates of Scoping Meetings (JA) 3020110JA 07-Jan-09 05-Feb-09 22 07-Jan-09 A 05-Feb-09 A 0 100%
ID Venues & Dates of Scoping Meetings (JS) 3020110JS 07-Jan-09 05-Feb-09 22 07-Jan-09 A 05-Feb-09 A 0 100%
ID Venues & Dates of Scoping Meetings (PR) 3020110PR 07-Jan-09 05-Feb-09 22 07-Jan-09 A 05-Feb-09 A 0 100%
Prepare Scoping Materials/Handouts/Boards 30201120 02-Feb-09 18-Feb-09 13 02-Feb-09 A 02-Mar-09 A 0 100%
PMT/Authority/FRA/AG Concur on Venues & Dates 3020115 02-Feb-09 04-Feb-09 3 02-Feb-09 A 04-Feb-09 A 0 100%
PMT/Authority/FRA Review of Materials/Handouts/Boards 3020130 19-Feb-09 24-Feb-09 4 19-Feb-09 A 24-Feb-09 A 0 100%
Revise Scoping Materials/Handouts/Boards 3020140 25-Feb-09 03-Mar-09 5 25-Feb-09 A 03-Mar-09 A 0 100%
Print Materials for Scoping Meetings) 3020150 04-Mar-09 10-Mar-09 5 04-Mar-09 A 13-Mar-09 A 0 100%

3.2.2 EIR/EIS Scoping Meetings3.2.2 EIR/EIS Scoping Meetings 24-Feb-09 14-Apr-09 36 24-Feb-09 A 14-Apr-09 A 0
Scoping Period 3020210 24-Feb-09 14-Apr-09 36 24-Feb-09 A 14-Apr-09 A 0 100%
Hold/Participate in Scoping Meeting in San Jose 3020215 25-Mar-09 0 25-Mar-09 A 0 100%
Hold/Participate in Scoping Meeting in Gilroy 3020220 26-Mar-09 0 26-Mar-09 A 0 100%
Hold/Participate in Scoping Meeting in Merced 3020225 18-Mar-09 0 18-Mar-09 A 0 100%

3.2.3 Create Scoping Report3.2.3 Create Scoping Report 15-Apr-09 02-Nov-09 141 15-Apr-09 A 02-Nov-09 A 0
Prepare Draft Scoping Report 3020310 15-Apr-09 22-Jun-09 48 15-Apr-09 A 10-Jul-09 A 0 100%
PMT/Authority/FRA Review of Draft Scoping Report 3020315 22-Jun-09 26-Jun-09 5 22-Jun-09 A 21-Aug-09 A 0 100%
Revise & Finalize Scoping Report 3020320 21-Aug-09 27-Aug-09 5 21-Aug-09 A 30-Oct-09 A 0 100%
Board Presentation on Scoping 3020325 02-Nov-09 02-Nov-09 1 02-Nov-09 A 02-Nov-09 A 0 100%

3.2.4 Identify Range of Alternatives3.2.4 Identify Range of Alternatives 15-Apr-09 26-Jun-09 52 15-Apr-09 A 03-Jun-09 A 0
Identify Initial Project Alternatives 3020410 15-Apr-09 01-Jun-09 33 15-Apr-09 A 01-Jun-09 A 0 100%
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PMT/Authority/FRA Review of Initial Project Alternatives 3020415 01-Jun-09 01-Jun-09 1 01-Jun-09 A 01-Jun-09 A 0 100%
Finalize List of Initial Project Alternatives 3020420 02-Jun-09 26-Jun-09 19 02-Jun-09 A 03-Jun-09 A 0 100%

3.2.5 Define Screening Process & Criteria3.2.5 Define Screening Process & Criteria 11-Mar-09 12-Mar-09 2 08-Jul-09 A 10-Jul-09 A 0
Define Screening Process/Criteria (from Guidance) 3020510 11-Mar-09 12-Mar-09 2 08-Jul-09 A 10-Jul-09 A 0 100%

3.3 Refine Project Purpose & Need3.3 Refine Project Purpose & Need 14-Apr-09 22-Feb-10 218 14-Apr-09 A 22-Feb-10 16

3.3.1 Refine Project Purpose & Need3.3.1 Refine Project Purpose & Need 14-Apr-09 22-Feb-10 218 14-Apr-09 A 22-Feb-10 16
Prepare Draft Purpose & Need (AR) 3030110AR 14-Apr-09 22-Dec-09 176 14-Apr-09 A 27-Nov-09 A 0 100%
Prepare Draft Purpose & Need (JS) 3030110JS 14-Apr-09 22-Dec-09 176 14-Apr-09 A 27-Nov-09 A 0 100%
Prepare Draft Purpose & Need (PR) 3030110PR 14-Apr-09 22-Dec-09 176 14-Apr-09 A 27-Nov-09 A 0 100%
PMT/Authority/FRA Review of Draft Purpose & Need (AR) 3030115AR 01-Feb-10 05-Feb-10 5 01-Feb-10 05-Feb-10 5 0%
PMT/Authority/FRA Review of Draft Purpose & Need (JS) 3030115JS 08-Feb-10 12-Feb-10 5 08-Feb-10* 12-Feb-10 5 0%
PMT/Authority/FRA Review of Draft Purpose & Need (PR) 3030115PR 01-Feb-10 05-Feb-10 5 01-Feb-10 05-Feb-10 5 0%
Revise & Finalize Draft Purpose & Need (AR) 3030120AR 08-Feb-10 12-Feb-10 5 08-Feb-10 12-Feb-10 5 0%
Revise & Finalize Draft Purpose & Need (JS) 3030120JS 16-Feb-10 22-Feb-10 5 16-Feb-10 22-Feb-10 5 0%
Revise & Finalize Draft Purpose & Need (PR) 3030120PR 08-Feb-10 12-Feb-10 5 08-Feb-10 12-Feb-10 5 0%

3.4 Alternatives Analysis3.4 Alternatives Analysis 02-Jun-09 08-Feb-10 174 02-Jun-09 A 26-Feb-10 20

3.4.1 Initial Dev Alternatives3.4.1 Initial Dev Alternatives 21-Jul-09 21-Aug-09 24 21-Jul-09 A 21-Aug-09 A 0
Draft Initial Development of Alternatives (IDA) (AR) 3040110AR 21-Jul-09 21-Aug-09 24 21-Jul-09 A 21-Aug-09 A 0 100%
Draft Initial Development of Alternatives (IDA) (JS) 3040110JS 21-Jul-09 21-Aug-09 24 21-Jul-09 A 21-Aug-09 A 0 100%
Draft Initial Development of Alternatives (IDA) (PR) 3040110PR 21-Jul-09 21-Aug-09 24 21-Jul-09 A 21-Aug-09 A 0 100%

3.4.2 Agency & Stakeholder Outreach Round 13.4.2 Agency & Stakeholder Outreach Round 1 02-Jun-09 11-Sep-09 72 02-Jun-09 A 09-Sep-09 A 0
Conduct Agency & Stakeholder Outreach (PR) 3040210PR 02-Jun-09 11-Sep-09 72 02-Jun-09 A 09-Sep-09 A 0 100%

3.4.3 Revise Draft IDA3.4.3 Revise Draft IDA 28-Sep-09 20-Nov-09 40 28-Sep-09 A 11-Dec-09 A 0
Revise Draft Initial Development of Alternatives AA Sectio 3040310AR 28-Sep-09 20-Nov-09 40 28-Sep-09 A 11-Dec-09 A 0 100%
Revise Draft Initial Development of Alternatives AA Sectio 3040310PR 28-Sep-09 20-Nov-09 40 28-Sep-09 A 11-Dec-09 A 0 100%

3.4.4 Project Alternatives Analysis Report3.4.4 Project Alternatives Analysis Report 12-Nov-09 12-Nov-09 1 12-Nov-09 A 12-Nov-09 A 0
Conduct Project Alternatives Workshop w/ PMT/Authority/ 3040410PR 12-Nov-09 12-Nov-09 1 12-Nov-09 A 12-Nov-09 A 0 100%

3.4.5 Draft Alternatives Analysis Report3.4.5 Draft Alternatives Analysis Report 15-Sep-09 14-Jan-10 84 15-Sep-09 A 08-Jan-10 A 0
Alternatives Evaluation and Draft Alternatives Report (AR) 3040510AR 15-Sep-09 02-Dec-09 55 15-Sep-09 A 18-Dec-09 A 0 100%
Alternatives Evaluation and Draft Alternatives Report (JS) 3040510JS 15-Sep-09 02-Dec-09 55 15-Sep-09 A 18-Dec-09 A 0 100%
Alternatives Evaluation and Draft Alternatives Report (PR) 3040510PR 15-Sep-09 02-Dec-09 55 15-Sep-09 A 18-Dec-09 A 0 100%
Public meetings regarding Alternatives (AR) 3040515AR 21-Oct-09 14-Jan-10 58 21-Oct-09 A 08-Jan-10 A 0 100%
Public meetings regarding Alternatives (JS) 3040515JS 21-Oct-09 14-Jan-10 58 21-Oct-09 A 05-Jan-10 A 0 100%
Public meetings regarding Alternatives (PR) 3040515PR 21-Oct-09 14-Jan-10 58 21-Oct-09 A 08-Jan-10 A 0 100%

3.4.6 PMT/Authority/FRA/AD Revie3.4.6 PMT/Authority/FRA/AD Revie 04-Jan-10 08-Jan-10 5 04-Jan-10 A 22-Jan-10 A 0
PMT/Authority/FRA Review of Alternatives Analysis Repo 3040610PR 04-Jan-10 08-Jan-10 5 04-Jan-10 A 22-Jan-10 A 0 100%

3.4.7 Presentation of Draft AA to CHSRA Board3.4.7 Presentation of Draft AA to CHSRA Board 01-Feb-10 01-Feb-10 1 01-Feb-10 01-Feb-10 1
Present to CAHSRA Board (PR) 3040710PR 01-Feb-10 01-Feb-10 1 01-Feb-10 01-Feb-10 1 0%

3.4.8 Agency & Stakeholder Outreach Round 23.4.8 Agency & Stakeholder Outreach Round 2 20-Oct-09 31-Dec-09 50 20-Oct-09 A 26-Feb-10 20
Conduct Agency & Stakeholder Outreach (PR) 3040810PR 20-Oct-09 31-Dec-09 50 20-Oct-09 A 26-Feb-10 19 40%

3.4.9 Final Alternatives Analysis Report3.4.9 Final Alternatives Analysis Report 04-Jan-10 08-Feb-10 26 14-Dec-09 A 26-Feb-10 20
Refine and Finalize AA Report (JS) 3040910JS 04-Jan-10 29-Jan-10 20 14-Dec-09 A 08-Feb-10 6 10%
Refine and Finalize AA Report (PR) 3040910PR 12-Jan-10 08-Feb-10 20 12-Jan-10 A 26-Feb-10 19 20%

3.5 Prepare Project Description3.5 Prepare Project Description 29-Jun-09 19-Mar-10 184 29-Jun-09 A 19-Mar-10 35

3.5.1 Prepare Draft Project Description3.5.1 Prepare Draft Project Description 29-Jun-09 19-Mar-10 184 29-Jun-09 A 19-Mar-10 35
Define Initial Study Area (JS) 3050110JS 29-Jun-09 17-Aug-09 35 29-Jun-09 A 14-Aug-09 A 0 100%
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Define Initial Study Area (PR) 3050110PR 29-Jun-09 17-Aug-09 35 29-Jun-09 A 14-Aug-09 A 0 100%
Prepare Initial Draft Project Description (JS) 30501151JS 08-Dec-09 26-Jan-10 34 08-Dec-09 A 26-Feb-10 19 50%
Prepare Draft Project Description (PR) 30501151... 12-Feb-10 12-Mar-10 20 12-Feb-10 12-Mar-10 20 0%
PMT/Authority/FRA Review of Draft Project Description 30501152 22-Feb-10 26-Feb-10 5 22-Feb-10* 26-Feb-10 5 0%
Revise & Finalize Project Description (JS) 3050116JS 15-Mar-10 19-Mar-10 5 15-Mar-10 19-Mar-10 5 0%
Revise & Finalize Project Description (PR) 3050116PR 01-Mar-10 10-Mar-10 8 01-Mar-10 10-Mar-10 8 0%

3.6 Define Existing Transportation Cond3.6 Define Existing Transportation Conditions 30-Jun-09 19-Feb-10 163 30-Jun-09 A 19-Feb-10 15

3.6.1 Define Existing Transportation Conditions3.6.1 Define Existing Transportation Conditions 30-Jun-09 19-Feb-10 163 30-Jun-09 A 19-Feb-10 15
Prepare Draft Existing Trans. Conditions Report (AR) 3060110AR 30-Jun-09 20-Oct-09 79 30-Jun-09 A 12-Feb-10 10 40%
Prepare Draft Existing Trans. Conditions Report (JS) 3060110JS 30-Jun-09 20-Oct-09 79 30-Jun-09 A 12-Feb-10 10 40%
Prepare Draft Existing Trans. Conditions Report (PR) 3060110PR 30-Jun-09 20-Oct-09 79 30-Jun-09 A 12-Feb-10 10 65%
PMT/Authority/FRA Review of Report (AR) 3060115AR 09-Feb-10 12-Feb-10 4 09-Feb-10 12-Feb-10 4 0%
PMT/Authority/FRA Review of Report (JS) 3060115JS 09-Feb-10 12-Feb-10 4 09-Feb-10 12-Feb-10 4 0%
PMT/Authority/FRA Review of Report (PR) 3060115PR 09-Feb-10 12-Feb-10 4 09-Feb-10 12-Feb-10 4 0%
Final Existing Transportation Conditions Report (AR) 3060120AR 16-Feb-10 19-Feb-10 4 16-Feb-10 19-Feb-10 4 0%
Final Existing Transportation Conditions Report (JS) 3060120JS 16-Feb-10 19-Feb-10 4 16-Feb-10 19-Feb-10 4 0%
Final Existing Transportation Conditions Report (PR) 3060120PR 16-Feb-10 19-Feb-10 4 16-Feb-10 19-Feb-10 4 0%

Task 4 - Preliminary EngineeringTask 4 - Preliminary Engineering 16-Nov-09 01-Mar-13 850 09-Dec-08 A 01-Mar-13 799

4.0.1 Engineering Management & Meetings FY 1/24.0.1 Engineering Management & Meetings FY 1/2 16-Nov-09 30-Jun-11 414 09-Dec-08 A 30-Jun-10 107
Engineering Management & Meetings FY 1/2 (PR) 4000110PR 09-Dec-09 30-Jun-11 396 09-Dec-08 A 30-Jun-10 106 65%
Hold 15% Design Kick-off Meeting 4000115 16-Nov-09 20-Nov-09 5 16-Nov-09 A 20-Nov-09 A 0 100%

Engineering Management & Meetings FY 3Engineering Management & Meetings FY 3 01-Feb-10 10-Feb-11 263 01-Feb-10 10-Feb-11 263
Engineering Management & Meetings FY 3 4003110 01-Feb-10 10-Feb-11 261 01-Feb-10 10-Feb-11 261 0%

Engineering Management & Meetings FY 4Engineering Management & Meetings FY 4 11-Feb-11 21-Feb-12 268 11-Feb-11 21-Feb-12 268
Engineering Management & Meetings FY 4 4004110 11-Feb-11 21-Feb-12 261 11-Feb-11 21-Feb-12 261 0%

Engineering Management & Meetings FY 5Engineering Management & Meetings FY 5 22-Feb-12 01-Mar-13 268 22-Feb-12 01-Mar-13 268
Engineering Management & Meetings FY 5 4005110 22-Feb-12 01-Mar-13 260 22-Feb-12 01-Mar-13 260 0%

4.1 Infrastructure 15% Design4.1 Infrastructure 15% Design 01-May-09 22-Jul-10 311 01-May-09 A 20-Jul-10 120

4.1.1 Survey, Mapping and Aerial photos4.1.1 Survey, Mapping and Aerial photos 01-May-09 21-Oct-09 121 01-May-09 A 16-Oct-09 A 0
Survey, Mapping and Aerial Photos (PR) 4010110PR 01-May-09 21-Oct-09 121 01-May-09 A 16-Oct-09 A 0 100%
Survey, Mapping and Aerial Photos (TO) 4010110TO 01-May-09 21-Oct-09 121 01-May-09 A 16-Oct-09 A 0 100%

4.1.2 Alignments4.1.2 Alignments 26-May-09 25-Jun-10 277 25-May-09 A 25-Jun-10 104
Develop 2-4% Alignments and Typical Sections (HDR) 4010210HD 26-May-09 11-Nov-09 120 25-May-09 A 06-Nov-09 A 0 100%
Develop 2-4% Alignments and Typical Sections (PR) 4010210PR 26-May-09 11-Nov-09 120 25-May-09 A 06-Nov-09 A 0 100%
ID Limits of At-grade, Elevated, & Underground Structures 4010215 20-Jul-09 31-Jul-09 10 20-Jul-09 A 20-Nov-09 A 0 100%
ID ROW Limits for Each Alternative (including easements) 4010220 20-Jul-09 14-Aug-09 20 20-Jul-09 A 20-Nov-09 A 0 100%
Revised 2-4% Plans Based on AA Review 4010225 07-Dec-09 11-Dec-09 5 05-Nov-09 A 20-Nov-09 A 0 100%
APE Footprints 4010226 30-Nov-09 18-Dec-09 15 21-Dec-09 A 05-Feb-10 5 90%
Develop 15% Alignments and Typical Sections (HDR) 4010230HD 02-Nov-09 30-Dec-09 40 23-Nov-09 A 02-Apr-10 44 40%
Develop 15% Alignments and Typical Sections (PR) 4010230PR 21-Dec-09 17-Feb-10 40 23-Nov-09 A 02-Apr-10 44 40%
ID ROW Limits for Each Alternative (including easements 4010235PR 01-Mar-10 21-May-10 60 01-Mar-10* 21-May-10 60 0%
Submit 15% Plans for In-Progress EMT Review 4010240 28-May-10 11-Jun-10 10 28-May-10 11-Jun-10 10 0%
Revised 15% Plans Based on Review (PR) 4010245PR 28-May-10 25-Jun-10 20 28-May-10 25-Jun-10 20 0%

4.1.3 Temporary Construction Facilities4.1.3 Temporary Construction Facilities 18-Jan-10 20-Jul-10 130 23-Nov-09 A 20-Jul-10 120
Draft Const. Methods/Staging Concepts w/Geographic Lim 4010325HD 18-Jan-10 17-May-10 85 21-Dec-09 A 28-May-10 84 15%
Draft Const. Methods/Staging Concepts w/Geographic Lim 4010325PR 18-Jan-10 15-Jun-10 105 23-Nov-09 A 19-Mar-10 34 5%
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Determine Temporary Construction Easements 4010330 17-May-10 14-Jun-10 20 17-May-10 14-Jun-10 20 0%
In-Progress EMT Review of 15% Construction Plans 4010335 08-Jun-10 21-Jun-10 10 08-Jun-10 21-Jun-10 10 0%
Revised Cons. Methods/Staging Concepts Based on Rev 4010340HD 17-May-10 20-Jul-10 45 17-May-10 20-Jul-10 45 0%
Revised Cons. Methods/Staging Concepts Based on Rev 4010340PR 17-May-10 20-Jul-10 45 17-May-10 20-Jul-10 45 0%

4.1.4 Stations4.1.4 Stations 17-Aug-09 22-Jul-10 237 15-Jul-09 A 21-Jun-10 100
2%-4% - ID Station Site Alternatives 4010411 14-Sep-09 02-Oct-09 15 15-Jul-09 A 14-Aug-09 A 0 100%
2%-4% - ID Station Footprints (PR) 4010412PR 17-Aug-09 28-Aug-09 10 17-Aug-09 A 28-Aug-09 A 0 100%
15% - Define General Parking & Site Configuration Conce 4010421 08-Feb-10 08-Mar-10 20 23-Nov-09 A 16-Apr-10 54 12%
15% - Define Station Platforms -- Number, Configuration, 4010422 30-Nov-09 28-Dec-09 20 23-Nov-09 A 16-Apr-10 54 12%
15% - ID General Vertical & Horizontal Circulation Elemen 4010423PR 24-Jun-10 22-Jul-10 20 23-Nov-09 A 16-Apr-10 54 12%
15% - In-Progress EMT Review, Station Layouts/Characte 4010424 19-Apr-10 30-Apr-10 10 19-Apr-10 30-Apr-10 10 0%
Outreach - Revise General Station Layouts/Characteristic 4010431VB 05-Apr-10 30-Apr-10 20 05-Apr-10 30-Apr-10 20 0%
Outreach - Produce Colored Site Plans, Massing Config. B 4010432VB 19-Apr-10 14-May-10 20 19-Apr-10 14-May-10 20 0%
Outreach - Present Station Concepts to Stakeholders (VB 4010433VB 03-May-10 14-May-10 10 03-May-10 14-May-10 10 0%
Outreach - Hold Public Workshop Regarding Station Conc 4010434VB 10-May-10 21-May-10 10 10-May-10 21-May-10 10 0%
Outreach - Develop Station Renderings & Visual Simulatio 4010435VB 10-May-10 28-May-10 15 10-May-10 28-May-10 15 0%
Outreach - Present Consensus Station Concept at Public 4010436VB 01-Jun-10 07-Jun-10 5 01-Jun-10 07-Jun-10 5 0%
Outreach - Define General Station Consensus Concept fo 4010437VB 08-Jun-10 21-Jun-10 10 08-Jun-10 21-Jun-10 10 0%

4.1.5 Bridges & Elevated Structures4.1.5 Bridges & Elevated Structures 31-Aug-09 30-Jun-10 212 31-Aug-09 A 23-Jun-10 102
Develop Approx Length, Width, Height, Depth & Type of S 4010510HD 31-Aug-09 04-Jan-10 86 31-Aug-09 A 30-Apr-10 64 20%
Develop Approx Length, Width, Height, Depth & Type of S 4010510MS 31-Aug-09 04-Jan-10 86 31-Aug-09 A 08-Feb-10 6 20%
Develop Approx Length, Width, Height, Depth & Type of S 4010510PR 31-Aug-09 04-Jan-10 86 23-Nov-09 A 14-May-10 74 25%
Prepare Advanced Planning Study Level of Analysis & Re 4010515HD 09-Feb-10 04-May-10 60 04-Jan-10 A 30-Apr-10 64 10%
Prepare Advanced Planning Study Level of Analysis & Re 4010515MS 09-Feb-10 04-May-10 60 09-Feb-10 04-May-10 60 0%
Prepare Advanced Planning Study Level of Analysis & Re 4010515PR 07-Apr-10 30-Jun-10 60 23-Nov-09 A 14-May-10 74 10%
In-Progress EMT Review - 15% Struct. Design & Aps Rep 4010520 05-May-10 18-May-10 10 05-May-10 18-May-10 10 0%
15% Structure Plans & APS Reports (HDR) 4010525HD 12-May-10 23-Jun-10 30 12-May-10 23-Jun-10 30 0%
15% Structure Plans & APS Reports (MSK) 4010525MS 12-May-10 23-Jun-10 30 12-May-10 23-Jun-10 30 0%
15% Structure Plans & APS Reports (PR) 4010525PR 12-May-10 23-Jun-10 30 12-May-10 23-Jun-10 30 0%

4.1.6 Tunnels4.1.6 Tunnels 21-Sep-09 30-Jun-10 198 23-Nov-09 A 07-Jun-10 90
Develop Tunnel Cross Sections (PR) 4010610PR 21-Sep-09 30-Oct-09 30 23-Nov-09 A 24-Dec-09 A 0 100%
Perform Const. Methods Assessment & Const. Access Ne 4010625HD 23-Feb-10 05-Apr-10 30 23-Dec-09 A 05-Apr-10 45 30%
Perform Const. Methods Assessment & Const. Access Ne 4010625JA 08-Apr-10 19-May-10 30 23-Nov-09 A 05-Apr-10 45 0%
Perform Const. Methods Assessment & Const. Access Ne 4010625PR 30-Nov-09 12-Jan-10 30 23-Nov-09 A 05-Apr-10 45 25%
ID Construction Methods & Access Requirements 4010630 12-Apr-10 07-May-10 20 12-Apr-10 07-May-10 20 0%
ID Portal & Ventilation Structure Locations (HD) 4010635HD 04-Jan-10 12-Feb-10 30 23-Nov-09 A 15-Mar-10 30 80%
ID Portal & Ventilation Structure Locations (JA) 4010635JA 19-May-10 30-Jun-10 30 23-Nov-09 A 15-Mar-10 30 80%
ID Portal & Ventilation Structure Locations (PR) 4010635PR 04-Jan-10 12-Feb-10 30 23-Nov-09 A 15-Mar-10 30 80%
15% Tunnel Plans (HD) 4010640HD 26-Apr-10 21-May-10 20 26-Apr-10 21-May-10 20 0%
15% Tunnel Plans (JA) 4010640JA 26-Apr-10 21-May-10 20 26-Apr-10 21-May-10 20 0%
15% Tunnel Plans (PR) 4010640PR 26-Apr-10 21-May-10 20 26-Apr-10 21-May-10 20 0%
In-Progress EMT Review of 15% Tunnel Plans 4010645 26-Apr-10 07-May-10 10 26-Apr-10 07-May-10 10 0%
Revised 15% Tunnel Plans (HD) 4010650HD 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10 0%
Revised 15% Tunnel Plans (JA) 4010650JA 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10 0%
Revised 15% Tunnel Plans (PR) 4010650PR 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10 0%

4.1.7 Buildings (Rolling Stock Maintenance, MOW,4.1.7 Buildings (Rolling Stock Maintenance, MOW, Operation... 21-Dec-09 29-Mar-10 69 23-Nov-09 A 29-Mar-10 41
Select Sites 4010710 21-Dec-09 19-Jan-10 20 23-Nov-09 A 15-Mar-10 30 80%

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2008 2009 2010 2011 2012 2013

 Monthly Schedule Update   San Jose to Merced - JM

January 2010 Update  

Project Name:     California HSR - Pacheco Pass

Layout Name:    RDC Monthly Schedule Update - R2 

Report Name:    PMT Sch Rpt --  Segment Name and Update Date.pdf

  Project Start: 09-Dec-08 

  Project Finish: 28-Jun-13 

  Project Data Date: 30-Jan-10         

 

Monthly Schedule Update

  Page 7 of 27 

  Date & Time:  22-Feb-10 15:11    

Remaining Level of Effort
Actual Level of Effort
Baseline

Actual Work
Remaining Work
Baseline Milestone

Mileston...
% Compl...
Summary



Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Remaining
 Duration

Physical %
Complete

15% Design of Site Footprints, Layout, Parking, Access & 4010715 18-Jan-10 12-Feb-10 20 23-Nov-09 A 12-Feb-10 10 15%
In-Progress EMT Review of 15% General Building Site Pl 4010720 16-Feb-10 01-Mar-10 10 16-Feb-10 01-Mar-10 10 0%
15% General Building Site Plans 4010725 02-Mar-10 29-Mar-10 20 02-Mar-10 29-Mar-10 20 0%

4.1.8 Civil4.1.8 Civil 26-May-09 14-Jun-10 268 25-May-09 A 14-Jun-10 95
2%-4% - ID Grade Separation Locations 4010811 26-May-09 16-Sep-09 80 25-May-09 A 20-Nov-09 A 0 100%
2%-4% - ID Conceptual Roadway and Traffic Modificaition 4010812PR 26-May-09 18-Nov-09 125 25-May-09 A 20-Nov-09 A 0 100%
15% Civil Package (HDR) 4010815HD 21-Dec-09 05-Jan-10 10 21-Dec-09 A 17-May-10 75 20%
15% Civil Package (PR) 4010815PR 21-Dec-09 05-Jan-10 10 23-Nov-09 A 14-May-10 74 25%
15% - Review Cut & Fill Slope Catch Points on Alignment 4010821 03-May-10 14-Jun-10 30 23-Nov-09 A 14-May-10 74 0%
15% - Develop Grade Separation Improvements (PR) 4010822PR 30-Nov-09 26-May-10 125 23-Nov-09 A 14-May-10 74 15%
15% - Develop Roadway and Traffic Improvements (HDR) 4010823HD 29-Jan-10 05-Mar-10 25 29-Jan-10 A 30-Apr-10 64 5%
15% - ID Construction Easement Requirements (HDR) 4010824HD 29-Mar-10 30-Apr-10 25 29-Mar-10 30-Apr-10 25 0%
15% - In-Progress EMT Review of Civil 15% Plans 4010825 03-May-10 14-May-10 10 03-May-10 14-May-10 10 0%
15% - Revised Civil 15% Plans 4010826 17-May-10 14-Jun-10 20 17-May-10 14-Jun-10 20 0%

4.1.9 Hydrology/Hydraulics/Drainage (15%)4.1.9 Hydrology/Hydraulics/Drainage (15%) 21-Sep-09 21-May-10 171 21-Sep-09 A 21-May-10 80
Floodplain - Prepare Floodplain Impacts Assessment (PR) 4010911PR 21-Sep-09 20-Nov-09 45 21-Sep-09 A 31-Mar-10 42 60%
Floodplain - Prepare Draft Floodplain Report (PR) 4010912PR 21-Dec-09 19-Jan-10 20 23-Nov-09 A 26-Feb-10 19 65%
Floodplain - PMT/Authority/FRA Review of Report 4010913 01-Mar-10 11-Mar-10 9 01-Mar-10 11-Mar-10 9 0%
Floodplain - Revised Floodplain Report 4010914 12-Mar-10 25-Mar-10 10 12-Mar-10 25-Mar-10 10 0%
Strm Wtr Mngt - Draft Stormwater Management Report (H 4010923HD 01-Feb-10 12-Feb-10 10 23-Dec-09 A 31-Mar-10 42 0%
Strm Wtr Mngt - Revised Stormwater Management Report 4010925 01-Apr-10 14-Apr-10 10 01-Apr-10 14-Apr-10 10 0%
Drainage - ID Type, Location, Footprint, Cost - Major Drai 4010931HD 21-Sep-09 15-Dec-09 60 21-Sep-09 A 31-Mar-10 42 20%
Drainage - ID Type, Location, Footprint, Cost - Major Drai 4010931PR 21-Sep-09 15-Dec-09 60 23-Nov-09 A 31-Mar-10 42 25%
Drainage - Assess Rise in Tidal Waters Due to Global Wa 4010932 01-Feb-10 12-Mar-10 29 01-Feb-10 12-Mar-10 29 0%
Hydo/Hydra - Perform Hydrology and Hydraulics Assessm 4010941PR 21-Sep-09 20-Nov-09 45 23-Nov-09 A 31-Mar-10 42 15%
Hydo/Hydra - Prepare Draft Hydrology/Hydraulics Report 4010942 15-Mar-10 09-Apr-10 20 15-Mar-10 09-Apr-10 20 0%
Hydo/Hydra - PMT/Authority/FRA Review of Hydrology/Hy 4010943 12-Apr-10 23-Apr-10 10 12-Apr-10 23-Apr-10 10 0%
Hydo/Hydra - Revised Hydrology/Hydraulics, Floodplain, & 4010944 26-Apr-10 21-May-10 20 26-Apr-10 21-May-10 20 0%

4.1.10 Utilities4.1.10 Utilities 05-Oct-09 26-Mar-10 121 05-Oct-09 A 26-Mar-10 40
Contact Utility Companies for Data Collection (PR) 4011010PR 05-Oct-09 14-Jan-10 70 05-Oct-09 A 08-Jan-10 A 0 100%
ID Conflicts, Ownership & Rights for Affected Major Utilitie 4011015WA 05-Oct-09 15-Dec-09 50 05-Oct-09 A 01-Mar-10 20 40%
ID Planned New High-Risk Utilities that May Pose a Confl 4011020 14-Dec-09 05-Jan-10 15 23-Nov-09 A 15-Mar-10 30 10%
ID Possible Relocation/Mitigation, Responsibilities, & Cos 4011025HD 01-Feb-10 15-Mar-10 30 01-Feb-10 15-Mar-10 30 0%
Meet w/Utilities to Discuss Prelim. Relocation/Mitigation/R 4011030HD 25-Jan-10 01-Mar-10 25 23-Nov-09 A 26-Feb-10 19 10%
Prepare Draft Utilities Report (PR) 4011035PR 12-Feb-10 26-Feb-10 10 18-Jan-10 A 26-Feb-10 19 35%
In-Progress EMT Review of Utilities Report for 15% Design 4011040 01-Mar-10 12-Mar-10 10 01-Mar-10 12-Mar-10 10 0%
Revised Utilities Report 4011045 15-Mar-10 26-Mar-10 10 15-Mar-10 26-Mar-10 10 0%

4.1.11 Geotechnical4.1.11 Geotechnical 26-Oct-09 07-May-10 136 26-Oct-09 A 07-May-10 70
Research Literature/Studies to ID & Resolve Geotechnica 4011110 26-Oct-09 20-Nov-09 20 26-Oct-09 A 01-Mar-10 20 40%
Prepare Preliminary Geotechnical Design Recommendati 4011115 21-Dec-09 19-Jan-10 20 21-Dec-09 A 19-Feb-10 14 10%
Prepare Preliminary Geotechnical Design Report (PR) 4011120PR 18-Jan-10 05-Feb-10 15 21-Dec-09 A 19-Feb-10 14 35%
In-Progress EMT Review of Preliminary Geotechnical Des 4011125 22-Feb-10 05-Mar-10 10 22-Feb-10 05-Mar-10 10 0%
Revise Preliminary Geotechnical Design Report (PR) 4011130PR 08-Mar-10 19-Mar-10 10 08-Mar-10 19-Mar-10 10 0%
Develop Geotech Investigation Plan to Support 30% Desi 4011135PR 05-Apr-10 23-Apr-10 15 05-Apr-10 23-Apr-10 15 0%
EMT Review of Geotech Investigation Plan for 30% Design 4011140 26-Apr-10 07-May-10 10 26-Apr-10 07-May-10 10 0%

4.1.13 Right-of-Way (ROW) FY 1/24.1.13 Right-of-Way (ROW) FY 1/2 08-Feb-10 21-Jun-10 95 08-Feb-10 21-Jun-10 95
ID Parcels/Owners and Full/Partial Takes, Ease. Const/St 4011310AS 12-Apr-10 14-May-10 25 12-Apr-10 14-May-10 25 0%
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ID Parcels/Owners and Full/Partial Takes, Ease. Const/St 4011310HD 19-Apr-10 14-May-10 20 19-Apr-10 14-May-10 20 0%
ID Parcels/Owners and Full/Partial Takes, Ease. Const/St 4011310PR 29-Mar-10 30-Apr-10 25 29-Mar-10 30-Apr-10 25 0%
Prepare Preliminary ROW Requirements Report (AS) 4011315AS 08-Feb-10 05-Apr-10 40 08-Feb-10 05-Apr-10 40 0%
Prepare Preliminary ROW Requirements Report (HDR) 4011315HD 03-May-10 21-May-10 15 03-May-10 21-May-10 15 0%
Prepare Preliminary ROW Requirements Report (PR) 4011315PR 19-Apr-10 07-May-10 15 19-Apr-10 07-May-10 15 0%
In-Progress EMT Review of Preliminary ROW Requireme 4011320 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10 0%
Revised ROW Requirements Report 4013325 08-Jun-10 21-Jun-10 10 08-Jun-10 21-Jun-10 10 0%

4.2  Systems 15%4.2  Systems 15% 26-Jan-10 30-Jun-10 111 23-Nov-09 A 21-Jun-10 100

4.2.1Traction Power4.2.1Traction Power 26-Jan-10 28-May-10 89 23-Nov-09 A 28-May-10 85
ID Site Locations, Access & Site Layouts (PR) 4020110PR 26-Jan-10 16-Mar-10 35 23-Nov-09 A 02-Apr-10 44 50%
In-Progress Review of 15% Substation Locations and Foo 4020125 19-Apr-10 30-Apr-10 10 19-Apr-10 30-Apr-10 10 0%
Revise 15% Substation Locations and Footprint (PR) 4020130PR 03-May-10 28-May-10 20 03-May-10 28-May-10 20 0%

4.2.2 PUC / Connections4.2.2 PUC / Connections 05-Apr-10 21-Jun-10 55 05-Apr-10 21-Jun-10 55
ID Power Supply Points w/Utility Companies (PR) 4020210PR 05-Apr-10 21-Jun-10 55 05-Apr-10 21-Jun-10 55 0%
ID Facilities/Site Options for Power Connections to Substa 4020215PR 05-Apr-10 16-Apr-10 10 05-Apr-10 16-Apr-10 10 0%
Prepare Traction Power Electrical Connection Plans (PR) 4020220PR 19-Apr-10 07-May-10 15 19-Apr-10 07-May-10 15 0%
In Progress EMT review 4020225 10-May-10 21-May-10 10 10-May-10 21-May-10 10 0%
Revise Plans (PR) 4020230PR 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10 0%
Finalize Sites - Equip. Houses, Signal Houses, Troughs, W 4020235PR 10-May-10 14-May-10 5 10-May-10 14-May-10 5 0%

4.2.5 Trackside Services4.2.5 Trackside Services 21-Apr-10 30-Jun-10 50 23-Nov-09 A 14-May-10 75
ID Equip. Houses, Signal Houses, Troughs, Wayside Equip 4020510 21-Apr-10 30-Jun-10 50 23-Nov-09 A 14-May-10 74 5%

4.6   Maintenance 15%4.6   Maintenance 15% 01-Jul-09 22-Mar-10 183 01-Jul-09 A 22-Mar-10 36

4.6.2 Maintenance of Way (MOW)4.6.2 Maintenance of Way (MOW) 01-Jul-09 22-Mar-10 183 01-Jul-09 A 22-Mar-10 36
ID MOW Activities & Access Requirements 4060210 01-Jul-09 0 01-Jul-09 A 0 100%
ID Sites for MOW Facilities (HDR) 4060215HD 01-Feb-10 05-Feb-10 5 23-Nov-09 A 01-Mar-10 20 75%
ID Sites for MOW Facilities  (PR) 4060215PR 04-Jan-10 08-Jan-10 5 23-Nov-09 A 01-Mar-10 20 75%
Prepare MOW Facility Site Plans (HDR) 4060225HD 02-Mar-10 15-Mar-10 10 02-Mar-10 15-Mar-10 10 0%
Prepare MOW Facility Site Plans (PR) 4060225PR 09-Mar-10 22-Mar-10 10 09-Mar-10 22-Mar-10 10 0%

4.7   Capital Cost Estimates 15%4.7   Capital Cost Estimates 15% 05-Apr-10 30-Jun-10 62 23-Nov-09 A 30-Jun-10 107

4.7.1 Infrastructure 15%4.7.1 Infrastructure 15% 17-Jun-10 30-Jun-10 10 17-Jun-10 30-Jun-10 10
Infrastructure FY  1/2 (HDR) 4070110HD 17-Jun-10 17-Jun-10 0 17-Jun-10 17-Jun-10 0 0%
Infrastructure FY 1/2 (JA) 4070110JA 17-Jun-10 17-Jun-10 0 17-Jun-10 17-Jun-10 0 0%
Infrastructure FY 1/2 (PR) 4070110PR 17-Jun-10 30-Jun-10 10 17-Jun-10 30-Jun-10 10 0%

4.7.2 Systems4.7.2 Systems 05-Apr-10 07-Jun-10 45 05-Apr-10 07-Jun-10 45
Systems 4070210 05-Apr-10 07-Jun-10 45 05-Apr-10 07-Jun-10 45 0%

4.7.3 Rolling Stock4.7.3 Rolling Stock 28-Apr-10 30-Jun-10 45 23-Nov-09 A 30-Jun-10 107
Rolling stock 4070310 28-Apr-10 30-Jun-10 45 23-Nov-09 A 30-Jun-10 106 10%

4.8 Operating Costs 15%4.8 Operating Costs 15% 12-May-10 16-Dec-10 152 23-Nov-09 A 30-Jun-10 107

4.8.1 Operations & Maintenance4.8.1 Operations & Maintenance 12-May-10 16-Dec-10 152 23-Nov-09 A 30-Jun-10 107
Operations & Maintenance 4080110 12-May-10 16-Dec-10 152 23-Nov-09 A 02-Apr-10 44 10%
Faciility Maintenace 4080120 12-May-10 16-Dec-10 152 23-Nov-09 A 30-Jun-10 106 10%

4.9   Design Submittals (Reviews) 15%4.9   Design Submittals (Reviews) 15% 08-Mar-10 10-Dec-10 195 08-Mar-10 10-Dec-10 195

4.9.1 In-Progress Submittal: Alignment & Typ Sect4.9.1 In-Progress Submittal: Alignment & Typ Sections 18-May-10 21-Jun-10 24 18-May-10 21-Jun-10 24
Footprint Drawings 4090105 18-May-10 0 18-May-10 0 0%
Alignment & Typical Sections In-Progress Submittal 4090110 08-Jun-10 21-Jun-10 10 08-Jun-10 21-Jun-10 10 0%

4.9.2 In-Progress Submittal: Structures, Viaducts &4.9.2 In-Progress Submittal: Structures, Viaducts & Tunnels 05-May-10 18-May-10 10 05-May-10 18-May-10 10
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Structures, Viaducts & Tunnels In-Progress Submittal 4090210 05-May-10 18-May-10 10 05-May-10 18-May-10 10 0%

4.9.3 In-Progress Submittal: Stations, Maintenance4.9.3 In-Progress Submittal: Stations, Maintenance Facilities ... 08-Mar-10 14-May-10 50 08-Mar-10 14-May-10 50
Stations, Maintenance Facilities & Storage Track 4090310 08-Mar-10 14-May-10 50 08-Mar-10* 14-May-10 50 0%

4.9.4 In-Progress Submittal: Traction Power4.9.4 In-Progress Submittal: Traction Power 17-May-10 28-May-10 10 17-May-10 28-May-10 10
Traction Power 4090410 17-May-10 28-May-10 10 17-May-10 28-May-10 10 0%

4.9.5 In-Progress Submittal: Util Relo, MOW Facilit4.9.5 In-Progress Submittal: Util Relo, MOW Facilities, Tracks... 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10
Utility Relocations, MOW Facilities, Trackside Access & O 4090510 24-May-10 07-Jun-10 10 24-May-10 07-Jun-10 10 0%

4.9.6 Draft 15% Design Submittal Full Package FY 34.9.6 Draft 15% Design Submittal Full Package FY 3 21-Jul-10 15-Sep-10 40 21-Jul-10 15-Sep-10 40
15% Integration Review by EMT 4090610 21-Jul-10 17-Aug-10 20 21-Jul-10 17-Aug-10 20 0%
Prepare Draft 15% Design Submittal 4090615 18-Aug-10 15-Sep-10 20 18-Aug-10 15-Sep-10 20 0%

4.9.7 Final 15% Design Submittal Full Package FY 34.9.7 Final 15% Design Submittal Full Package FY 3 16-Sep-10 10-Dec-10 60 16-Sep-10 10-Dec-10 60
PMT/CHSRA/FRA Review Draft 15% Design 4090710 16-Sep-10 10-Nov-10 40 16-Sep-10 10-Nov-10 40 0%
Prepare Final 15% Design Package 4090715 11-Nov-10 10-Dec-10 20 11-Nov-10 10-Dec-10 20 0%

4.11 30% Design FY 34.11 30% Design FY 3 14-Oct-10 21-Dec-11 307 14-Oct-10 21-Dec-11 307

Hold 30% Design - Kick-off meeting 4110010 13-Dec-10 13-Dec-10 1 13-Dec-10 13-Dec-10 1 0%

4.11.1 Survey and Mapping4.11.1 Survey and Mapping 14-Oct-10 08-Feb-11 81 14-Oct-10 08-Feb-11 81
Survey and Mapping 4110110 14-Oct-10 08-Feb-11 80 14-Oct-10 08-Feb-11 80 0%

4.11.2  Alignment (Plan & Profile)4.11.2  Alignment (Plan & Profile) 14-Dec-10 26-Aug-11 183 14-Dec-10 26-Aug-11 183
Refine Horizontal, Vertical Cross sections Alignment - 30% 4110210 14-Dec-10 02-Jun-11 120 14-Dec-10 02-Jun-11 120 0%
Finalize Station Locations 4110215 03-Mar-11 02-Jun-11 65 03-Mar-11 02-Jun-11 65 0%
Refine Limits - At-grade, Elevated, Underground Struc - 3 4110220 17-Feb-11 05-Aug-11 120 17-Feb-11 05-Aug-11 120 0%
Refine Right-of-Way Limits (including easements) - 30% 4110225 19-May-11 05-Aug-11 55 19-May-11 05-Aug-11 55 0%
Submit Plans for 30% Integration Review 4110230 08-Aug-11 26-Aug-11 15 08-Aug-11 26-Aug-11 15 0%

4.11.3  Temporary Construction Facilities4.11.3  Temporary Construction Facilities 14-Dec-10 01-Aug-11 164 14-Dec-10 01-Aug-11 164
Refine Temporary Construction Easements - 30% 4110310 14-Dec-10 02-Jun-11 120 14-Dec-10 02-Jun-11 120 0%
Finalize Const. Methods/Staging Concepts w/Limits - 30% 4110315 25-Jan-11 13-Jul-11 120 25-Jan-11* 13-Jul-11 120 0%
Submit Plans for 30% Integration Review 4110320 14-Jul-11 01-Aug-11 13 14-Jul-11 01-Aug-11 13 0%

4.11.4  Stations4.11.4  Stations 14-Dec-10 25-May-11 116 14-Dec-10 25-May-11 116
Refine Plans: Func. Config. Massing, Aesthetic Treatmen 4110410 14-Dec-10 26-Jan-11 30 14-Dec-10 26-Jan-11 30 0%
PMT/Authority/FRA Review of Refined Station Plans 4110415 27-Jan-11 16-Feb-11 15 27-Jan-11 16-Feb-11 15 0%
Revise Station Plans 4110420 17-Feb-11 16-Mar-11 20 17-Feb-11 16-Mar-11 20 0%
Present Revised Station Plans to Stakeholders 4110425 17-Mar-11 13-Apr-11 20 17-Mar-11 13-Apr-11 20 0%
Hold Station Design Workshops 4110430 14-Apr-11 20-Apr-11 5 14-Apr-11 20-Apr-11 5 0%
Finalize Station Plans 4110435 21-Apr-11 25-May-11 25 21-Apr-11 25-May-11 25 0%

4.11.5  Bridges & Elevated Structures4.11.5  Bridges & Elevated Structures 14-Dec-10 24-Aug-11 181 14-Dec-10 24-Aug-11 181
Ravine Bridge/Structure Plans: Length, Width, Height, & D 4110510 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Finalize Bridge Types & Structures 4110515 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Finalize Transition Structures 4110520 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Refine/finalize Advanced Planning Studies 4110525 01-Feb-11 03-Aug-11 130 01-Feb-11* 03-Aug-11 130 0%
Finalize Scour Protection 4110530 08-Jun-11 03-Aug-11 40 08-Jun-11 03-Aug-11 40 0%
Submit for 30%  Review of Structure Design & Tech Memo 4110535 04-Aug-11 24-Aug-11 15 04-Aug-11 24-Aug-11 15 0%

4.11.6  Tunnels4.11.6  Tunnels 14-Dec-10 27-Jul-11 161 14-Dec-10 27-Jul-11 161
Refine Tunnel Horizontal & Vertical Alignments 4110610 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Refine/Expand Tunnel Cross Sections 4110615 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Finalize Mitigation & Design Requirements for Seismic 4110620 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Finalize Tunnel Lining Requirements 4110625 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
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Finalize Portal & Ventilation Structure Locations 4110630 04-Jan-11 06-Jul-11 130 04-Jan-11* 06-Jul-11 130 0%
Finalize Cross Passage Spacing & Locations 4110635 04-Jan-11 06-Jul-11 130 04-Jan-11 06-Jul-11 130 0%
Submit Plans for 30% Integration Review 4110640 07-Jul-11 27-Jul-11 15 07-Jul-11 27-Jul-11 15 0%

4.11.7  Buildings4.11.7  Buildings 14-Dec-10 25-May-11 116 14-Dec-10 25-May-11 116
Finalize Building Functions, Sites & Sizes 4110710 14-Dec-10 04-May-11 100 14-Dec-10 04-May-11 100 0%
Refine Parking & Site Configurations 4110715 14-Dec-10 04-May-11 100 14-Dec-10 04-May-11 100 0%
Finalize Access 4110720 13-Jan-11 04-May-11 80 13-Jan-11 04-May-11 80 0%
Finalize Utility Services Requirements 4110725 13-Jan-11 04-May-11 80 13-Jan-11 04-May-11 80 0%
Submit Plans for 30% Integration Review 4110730 05-May-11 25-May-11 15 05-May-11 25-May-11 15 0%

4.11.8   Grading4.11.8   Grading 06-Jan-11 01-Jul-11 127 06-Jan-11 01-Jul-11 127
Finalize Cut & Fill Slope Catch Points on Alignment Plans 4110810 06-Jan-11 02-Jun-11 105 06-Jan-11 02-Jun-11 105 0%
Finalize Retaining Wall Locations, Lengths & Heights 4110815 06-Jan-11 02-Jun-11 105 06-Jan-11 02-Jun-11 105 0%
Finalize Retaining Wall Types (standard, MSE, tie-back, e 4110820 06-Jan-11 02-Jun-11 105 06-Jan-11 02-Jun-11 105 0%
Finalize Construction Easement Requirements 4110825 18-Jan-11 14-Jun-11 105 18-Jan-11* 14-Jun-11 105 0%
Submit Plans for 30% Grading Requirements/Plans 4110830 15-Jun-11 01-Jul-11 13 15-Jun-11 01-Jul-11 13 0%

4.11.9  Hydrology/Hydraulics/Drainage4.11.9  Hydrology/Hydraulics/Drainage 14-Dec-10 05-Aug-11 168 14-Dec-10 05-Aug-11 168
Finalize Methods & Design Practices 4110910 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%
Submit Plans for 30% Integration Review - Hydro, Floodp 4110915 17-Jun-11 08-Jul-11 15 17-Jun-11 08-Jul-11 15 0%
Revised Hydrology/Hydraulics, Floodplain, & Stormwater 4110920 11-Jul-11 05-Aug-11 20 11-Jul-11 05-Aug-11 20 0%

4.11.10  Utilities4.11.10  Utilities 14-Dec-10 01-Sep-11 187 14-Dec-10 01-Sep-11 187
Finalize Types & Locations for Utility Relocations 4111010 14-Dec-10 04-May-11 100 14-Dec-10 04-May-11 100 0%
Work w/Utilities to ID/Refine Relocation Plans/Responsibi 4111015 07-Apr-11 30-Jun-11 60 07-Apr-11 30-Jun-11 60 0%
Develop Utility Relocation Agreements 4111020 05-May-11 12-Aug-11 70 05-May-11 12-Aug-11 70 0%
Submit Plans for 30% Relocation Plans / Agreements 4111025 15-Aug-11 01-Sep-11 14 15-Aug-11 01-Sep-11 14 0%

4.11.11 Geotechnical4.11.11 Geotechnical 13-Dec-10 21-Dec-11 267 13-Dec-10 21-Dec-11 267
Geotechnical 4111110 13-Dec-10 21-Dec-11 261 13-Dec-10 21-Dec-11 261 0%

4.11.12 Seismic4.11.12 Seismic 13-Dec-10 21-Dec-11 267 13-Dec-10 21-Dec-11 267
Seismic 4111210 13-Dec-10 21-Dec-11 261 13-Dec-10 21-Dec-11 261 0%

4.11.13 Right-of-Way (ROW)4.11.13 Right-of-Way (ROW) 25-Jan-11 27-Jul-11 132 25-Jan-11 27-Jul-11 132
Finalize Right of Way Plans FY 3 4111310 25-Jan-11 27-Jul-11 130 25-Jan-11* 27-Jul-11 130 0%

4.11.14 Construction Cost Estimate4.11.14 Construction Cost Estimate 19-May-11 12-Aug-11 62 19-May-11 12-Aug-11 62
Finalize Quantities per Design Construction Cost Guidelin 4111410 19-May-11 12-Aug-11 60 19-May-11 12-Aug-11 60 0%

Construction Cost Estimate FY 4Construction Cost Estimate FY 4 15-Aug-11 21-Nov-11 71 15-Aug-11 21-Nov-11 71
Revised Cost Estimates 4114140 08-Nov-11 21-Nov-11 10 08-Nov-11 21-Nov-11 10 0%
Prepare Const Cost Est. per established cost categories 4114415 15-Aug-11 19-Sep-11 25 15-Aug-11 19-Sep-11 25 0%
Undertake Cost Risk Assessment - Develop Risk Register 4114420 06-Sep-11 26-Sep-11 15 06-Sep-11 26-Sep-11 15 0%
Develop Cost Risk Mitigation Plan 4114425 27-Sep-11 10-Oct-11 10 27-Sep-11 10-Oct-11 10 0%
Undertake Value Engineering 4114430 11-Oct-11 24-Oct-11 10 11-Oct-11 24-Oct-11 10 0%
PMT/Authority/FRA Review of Cost Est./Risk Mitigation P 4114435 25-Oct-11 07-Nov-11 10 25-Oct-11 07-Nov-11 10 0%

4.12  Systems 30%4.12  Systems 30% 14-Dec-10 17-Apr-12 350 14-Dec-10 17-Apr-12 350

4.12.1  Traction Power4.12.1  Traction Power 14-Dec-10 03-Oct-11 209 14-Dec-10 03-Oct-11 209
Finalize Substation Site Locations, Access, & Parking 4120110 14-Dec-10 02-Jun-11 120 14-Dec-10 02-Jun-11 120 0%
Finalize Facilities for Power Between Substation & Railway 4120115 14-Dec-10 02-Jun-11 120 14-Dec-10 02-Jun-11 120 0%
Coordinate CHSTP Load Requirements with CPUC 4120120 03-Jun-11 03-Oct-11 85 03-Jun-11 03-Oct-11 85 0%

4.12.2  PUC/ Connections4.12.2  PUC/ Connections 14-Dec-10 30-Jun-11 142 14-Dec-10 30-Jun-11 142
Finalize Power Supply Points w/Utility Companies 4120210 14-Dec-10 30-Jun-11 140 14-Dec-10 30-Jun-11 140 0%
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Finalize Facilities/Sites for Power Line Connections 4120215 14-Dec-10 30-Jun-11 140 14-Dec-10 30-Jun-11 140 0%

4.12.3 Overhead Contact System (OCS)4.12.3 Overhead Contact System (OCS) 14-Dec-10 12-Jul-11 150 14-Dec-10 12-Jul-11 150
Overhead Conatct System (OCS) 4120310 14-Dec-10 12-Jul-11 147 14-Dec-10 12-Jul-11 147 0%

Overhead Contact System (OCS) FY 4Overhead Contact System (OCS) FY 4 13-Jul-11 17-Apr-12 200 13-Jul-11 17-Apr-12 200
Overhead Conatct System (OCS) FY 4 4124110 13-Jul-11 17-Apr-12 195 13-Jul-11 17-Apr-12 195 0%

4.12.4  Communications4.12.4  Communications 14-Dec-10 16-Jun-11 132 14-Dec-10 16-Jun-11 132
Finalize Locations, Sites, & Access for Communications F 4120410 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%

4.12.5 Trackside Services4.12.5 Trackside Services 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199
Trackside Services 4120510 14-Dec-10 19-Sep-11 195 14-Dec-10 19-Sep-11 195 0%

4.16   Maintenance 30%4.16   Maintenance 30% 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199

4.16.1 Rolling Stock4.16.1 Rolling Stock 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199
Rolling stock 4160110 14-Dec-10 19-Sep-11 195 14-Dec-10 19-Sep-11 195 0%

4.16.2 Maintenance of Way (MOW)4.16.2 Maintenance of Way (MOW) 14-Dec-10 16-Jun-11 132 14-Dec-10 16-Jun-11 132
Maintenance of way - Finalize Functions, Locations, Sites 4160210 14-Dec-10 16-Jun-11 130 14-Dec-10 16-Jun-11 130 0%

4.17 Capital Cost Estimates 30%4.17 Capital Cost Estimates 30% 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199

4.17.1 Infrastructure4.17.1 Infrastructure 15-Aug-11 19-Sep-11 26 15-Aug-11 19-Sep-11 26
30% Estimate 4170110 15-Aug-11 19-Sep-11 25 15-Aug-11 19-Sep-11 25 0%

4.17.2 Systems4.17.2 Systems 01-Jul-11 26-Aug-11 41 01-Jul-11 26-Aug-11 41
30% Estimate 4170210 01-Jul-11 26-Aug-11 40 01-Jul-11 26-Aug-11 40 0%

4.17.3 Rolling stock4.17.3 Rolling stock 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199
Rolling stock 4170310 14-Dec-10 19-Sep-11 195 14-Dec-10 19-Sep-11 195 0%

4.17.4 (TBD) Facilities4.17.4 (TBD) Facilities 05-May-11 30-Jun-11 41 05-May-11 30-Jun-11 41
30% Estimate 4170410 05-May-11 30-Jun-11 40 05-May-11 30-Jun-11 40 0%

4.18 Operating Costs 30%4.18 Operating Costs 30% 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199

4.18.1 Operation & Maintenance4.18.1 Operation & Maintenance 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199
Operations & Maintenace 4180110 14-Dec-10 19-Sep-11 195 14-Dec-10 19-Sep-11 195 0%

4.18.2 Facility Maintenance4.18.2 Facility Maintenance 14-Dec-10 19-Sep-11 199 14-Dec-10 19-Sep-11 199
Facility Maintenance 4180210 14-Dec-10 19-Sep-11 195 14-Dec-10 19-Sep-11 195 0%

4.19   30% Design Submittal4.19   30% Design Submittal 08-Nov-11 02-Mar-12 84 08-Nov-11 02-Mar-12 84

4.19.6  Draft 30% Design Submittal Full Package4.19.6  Draft 30% Design Submittal Full Package 08-Nov-11 06-Jan-12 44 08-Nov-11 06-Jan-12 44
30% Integration Review by EMT 4190610 08-Nov-11 07-Dec-11 20 08-Nov-11 07-Dec-11 20 0%
Prepare Draft 30% Design Submittal 4190615 08-Dec-11 06-Jan-12 20 08-Dec-11 06-Jan-12 20 0%

4.19.7  Final 30% Design Submittal Full Package4.19.7  Final 30% Design Submittal Full Package 09-Jan-12 02-Mar-12 40 09-Jan-12 02-Mar-12 40
PMT/CHSRA/FRA Review Draft 30% Design 4190710 09-Jan-12 03-Feb-12 20 09-Jan-12 03-Feb-12 20 0%
Prepare Final 30% Design Package 4190715 06-Feb-12 02-Mar-12 20 06-Feb-12 02-Mar-12 20 0%

5.1 Environmental Task Management5.1 Environmental Task Management 05-Jan-09 27-Jan-12 787 09-Dec-08 A 27-Jan-12 514

5.1.1 Environmental Task Management5.1.1 Environmental Task Management 05-Jan-09 14-Jul-10 389 09-Dec-08 A 30-Jun-10 107
Environmental Task Management in FY 1/2 (JS) 5010105JS 05-Jan-09 30-Jun-10 379 09-Dec-08 A 01-Feb-10 0 66%
Environmental Alternatives Analysis FY 1/2 (JS) 5010110JS 05-Jan-09 14-Jul-10 388 05-Jan-09 A 30-Jun-10 106 66%

Environmental Task Management - FY 3Environmental Task Management - FY 3 01-Feb-10 30-Jun-11 363 01-Feb-10 30-Jun-11 363
Environmental Task Management in FY 3 5013105 01-Feb-10 30-Jun-11 360 01-Feb-10 30-Jun-11 360 0%
Environmental Alternatives Analysis FY 3 5013110 01-Jul-10 09-Dec-10 112 01-Jul-10 09-Dec-10* 112 0%

Environmental Task Management - FY 4Environmental Task Management - FY 4 01-Jul-11 27-Jan-12 151 01-Jul-11 27-Jan-12 151
Environmental Task Management in FY 4 5014105 01-Jul-11 27-Jan-12 145 01-Jul-11 27-Jan-12* 145 0%

5.2  Technical Reports (Study)5.2  Technical Reports (Study) 03-Jun-09 28-Jan-11 421 03-Jun-09 A 28-Jan-11 254
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5.2.1 Transportation - Traffic, Transit, Circulation, 5.2.1 Transportation - Traffic, Transit, Circulation, Parking an... 03-Jun-09 17-Aug-10 307 03-Jun-09 A 17-Aug-10 140
Review Environmental Methodologies (PR) 5020101PR 03-Jun-09 27-Jul-09 38 03-Jun-09 A 24-Jul-09 A 0 100%
Review Mitigation in Previous HST CEQA Findings/NEPA 5020102PR 03-Jun-09 27-Jul-09 38 03-Jun-09 A 24-Jul-09 A 0 100%
ID Existing Traffic, Intersections, Highway Links, Cordon L 5020104PR 17-Aug-09 04-Feb-10 119 17-Aug-09 A 18-Feb-10 13 35%
Define Study Area 5020108 13-Jul-09 24-Jul-09 10 17-Aug-09 A 01-Feb-10 1 50%
ID Proposed Transportation Improvements by Others (PR) 5020112PR 02-Feb-10 04-May-10 65 02-Feb-10 04-May-10 65 0%
ID Freight and Goods (PR) 5020116PR 21-Dec-09 24-Mar-10 65 21-Dec-09 A 19-Mar-10 34 18%
ID Existing Transit/Air Services (PR) 5020120PR 21-Dec-09 24-Mar-10 65 21-Dec-09 A 19-Mar-10 34 40%
ID Non-Motorized (PR) 5020124PR 02-Feb-10 04-May-10 65 02-Feb-10 04-May-10 65 0%
ID Existing Parking Conditions (PR) 5020128PR 21-Dec-09 10-Mar-10 55 21-Dec-09 A 05-Mar-10 24 15%
ID Plans/Policies (PR) 5020132PR 19-Oct-09 30-Dec-09 50 19-Oct-09 A 05-Mar-10 24 25%
Define Significant Criteria (PR) 5020136PR 21-Dec-09 12-Jan-10 15 21-Dec-09 A 18-Feb-10 13 30%
PMT Identify LOS Impact Standard 5020140 02-Feb-10 0 02-Feb-10 0 0%
PMT Provide Station Ridership Projections (Mode of Arriv 5020144 01-Feb-10 0 01-Feb-10 0 0%
PMT Provide Parking Demand for Stations 5020148 08-Mar-10 0 08-Mar-10 0 0%
Obtain Local Transportation/Traffic Model (PR) 5020152PR 22-Jan-10 11-Feb-10 15 22-Jan-10 A 18-Feb-10 13 5%
ID Traffic/Intersection/Link Impacts (PR) 5020156PR 26-May-10 15-Jul-10 35 26-May-10 15-Jul-10 35 0%
ID Parking Impacts (PR) 5020160PR 08-Mar-10 30-Apr-10 40 08-Mar-10 30-Apr-10 40 0%
ID Construction Impacts (PR) 5020164PR 03-May-10 06-Jul-10 45 03-May-10 06-Jul-10 45 0%
Define Mitigation Measures/Design Practices (PR) 5020168PR 07-Jul-10 27-Jul-10 15 07-Jul-10 27-Jul-10 15 0%
Confirm Intersection LOS After Mitigation (PR) 5020172PR 28-Jul-10 17-Aug-10 15 28-Jul-10 17-Aug-10 15 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5030110PR 24-Mar-10 16-Jun-10 60 24-Mar-10 16-Jun-10 60 0%

Transportation - Traffic, Transit, Circulation, ParkiTransportation - Traffic, Transit, Circulation, Parking and Fre... 18-Aug-10 10-Nov-10 60 18-Aug-10 10-Nov-10 60
Prepare Working Draft Report FY 3 5020176 18-Aug-10 15-Sep-10 20 18-Aug-10 15-Sep-10 20 0%
PMT Screencheck for Completeness & Consistency FY 3 5020180 16-Sep-10 22-Sep-10 5 16-Sep-10 22-Sep-10 5 0%
Prepare Draft Technical Report FY 3 5020184 23-Sep-10 13-Oct-10 15 23-Sep-10 13-Oct-10 15 0%
PMT/Authority/FRA Review of Technical Report FY 3 5020188 14-Oct-10 27-Oct-10 10 14-Oct-10 27-Oct-10 10 0%
Revised Technical Report FY 3 5020192 28-Oct-10 10-Nov-10 10 28-Oct-10 10-Nov-10 10 0%

5.2.2 Air Quality FY 1/25.2.2 Air Quality FY 1/2 17-Aug-09 30-Apr-10 180 17-Aug-09 A 30-Apr-10 65
Define Study Area (JS) 5020204JS 17-Aug-09 19-Oct-09 45 17-Aug-09 A 13-Nov-09 A 0 100%
ID Existing Conditions 5020208JS 19-Oct-09 13-Nov-09 20 19-Oct-09 A 01-Feb-10 0 5%
ID Sensitive Receptors (station location/intersections need 5020216 01-Feb-10 22-Feb-10 15 01-Feb-10 22-Feb-10 15 0%
PMT Summarizes Ambient Air Quality Standards/Attainme 5020220 01-Feb-10 0 01-Feb-10* 0 0%
PMT Describes Conformity 5020224 01-Feb-10 0 01-Feb-10* 0 0%
PMT Summarizes Greenhouse Gases/Global Warming Ef 5020236 01-Feb-10 0 01-Feb-10* 0 0%
Define Regulatory Setting/Significance Criteria 5020240 30-Nov-09 19-Jan-10 35 30-Nov-09 A 22-Mar-10 35 60%
Prepare Draft Baseline/Affected Environment Section (JS) 5030210JS 21-Dec-09 24-Feb-10 45 21-Dec-09 A 23-Apr-10 59 50%
PMT/Authority/FRA Review of Section (JS) 5030220JS 19-Apr-10 30-Apr-10 10 19-Apr-10 30-Apr-10 10 0%

Air Quality FY 3Air Quality FY 3 01-Feb-10 10-Nov-10 200 01-Feb-10 10-Nov-10 200
Obtain VMT Projections by Link (with & without Project) F 5020246 01-Feb-10 02-Mar-10 21 01-Feb-10 02-Mar-10 21 0%
ID Operational Impacts (need traffic data) 5020248 01-Feb-10 01-Mar-10 20 01-Feb-10 01-Mar-10 20 0%
ID Construction Impacts 5020260 21-Jul-10 17-Aug-10 20 21-Jul-10 17-Aug-10 20 0%
Define Mitigation Measures/Design Practices 5020264 18-Aug-10 08-Sep-10 15 18-Aug-10 08-Sep-10 15 0%
Prepare Working Draft Report 5020268 09-Sep-10 15-Sep-10 5 09-Sep-10 15-Sep-10 5 0%
PMT Screencheck for Completeness & Consistency 5020272 23-Sep-10 29-Sep-10 5 23-Sep-10 29-Sep-10 5 0%
Prepare Draft Technical Report 5020276 30-Sep-10 13-Oct-10 10 30-Sep-10 13-Oct-10 10 0%
PMT/Authority/FRA Review of Technical Report 5020280 14-Oct-10 27-Oct-10 10 14-Oct-10 27-Oct-10 10 0%
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Revised Technical Report 5020284 28-Oct-10 10-Nov-10 10 28-Oct-10 10-Nov-10 10 0%

5.2.3 Noise & Vibration5.2.3 Noise & Vibration 01-Jul-09 01-Oct-10 319 01-Jul-09 A 01-Oct-10 172
Define Study Area (PR) 5020304PR 17-Aug-09 19-Oct-09 45 17-Aug-09 A 01-Feb-10 1 10%
ID State & Federal Standards (PR) 5020308PR 01-Feb-10 12-Feb-10 10 01-Feb-10 12-Feb-10 10 0%
Define Significant Criteria (PR) 5020312PR 01-Feb-10 12-Feb-10 10 01-Feb-10 12-Feb-10 10 0%
ID Sensitive Noise & Vibration Receptors 5020316 31-Mar-10 18-May-10 35 31-Mar-10 18-May-10 35 0%
PMT Provide Train Noise/Vibration Characteristics 5020320 31-Mar-10 0 31-Mar-10 0 0%
Obtain Train Frequencies & Speed Profile 5020324 01-Jul-09 0 01-Jul-09 A 0 100%
ID Impacts to Noise Sensitive Areas 5020328 02-Jul-10 30-Jul-10 20 02-Jul-10 30-Jul-10 20 0%
ID Impacts to Vibration Sensitive Areas 5020332 02-Jul-10 30-Jul-10 20 02-Jul-10 30-Jul-10 20 0%
ID Noise & Vibration Construction Impacts 5020336 02-Jul-10 30-Jul-10 20 02-Jul-10 30-Jul-10 20 0%
Define Mitigation Measures/Sound Walls/Design Practices 5020340PR 26-Jul-10 06-Aug-10 10 26-Jul-10 06-Aug-10 10 0%
Prepare Working Draft Report (PR) 5020344PR 26-Jul-10 13-Aug-10 15 26-Jul-10 13-Aug-10 15 0%
Compare Against 15% Plans (PR) 5020348PR 16-Aug-10 20-Aug-10 5 16-Aug-10 20-Aug-10 5 0%
Revise Draft Technical Report as Necessary (PR) 5020352PR 18-Aug-10 24-Aug-10 5 18-Aug-10 24-Aug-10 5 0%
PMT Screencheck for Completeness & Consistency 5020356 13-Aug-10 26-Aug-10 10 13-Aug-10 26-Aug-10 10 0%
Revise Draft Technical Report (PR) 5020360PR 20-Aug-10 02-Sep-10 10 20-Aug-10 02-Sep-10 10 0%
PMT/Authority/FRA Review of Technical Report (PR) 5020364PR 27-Aug-10 10-Sep-10 10 27-Aug-10 10-Sep-10 10 0%
Revised Technical Report 5020368 20-Sep-10 01-Oct-10 10 20-Sep-10 01-Oct-10 10 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5030310PR 05-May-10 09-Jun-10 25 05-May-10 09-Jun-10 25 0%
PMT/Authority/FRA Review of Section (PR) 5030315PR 10-Jun-10 21-Jun-10 8 10-Jun-10 21-Jun-10 8 0%

5.2.4 Biological Resources & Wetlands FY 1/25.2.4 Biological Resources & Wetlands FY 1/2 17-Aug-09 08-Sep-10 270 17-Aug-09 A 08-Sep-10 155
Define Study Area (JS) 5020402JS 17-Aug-09 19-Oct-09 45 17-Aug-09 A 13-Nov-09 A 0 100%
Obtain/Review Existing Biological Data / Studies (JS) 5020404JS 05-Oct-09 06-Nov-09 25 05-Oct-09 A 26-Feb-10 19 40%
Define Regulatory Setting/Significant Criteria (JS) 5020406JS 19-Oct-09 06-Nov-09 15 19-Oct-09 A 05-Feb-10 5 80%
Field Meetings with Resources Agencies 5020408 01-Feb-10 19-Apr-10 55 01-Feb-10 19-Apr-10 55 0%
ID Endangered Species - Obtain Listings 5020410 21-Dec-09 12-Jan-10 15 16-Nov-09 A 12-Feb-10 10 75%
Conduct Wetland Delineations (JS) 5020412JS 16-Feb-10 30-Jun-10 96 16-Feb-10* 30-Jun-10 96 0%
Conduct Biological Surveys (JS) 5020414JS 16-Feb-10 31-Aug-10 139 16-Feb-10* 31-Aug-10 139 0%
ID Sensitive Habitats, Nat Res Areas, Wildife Corr, Invasiv 5020416JS 16-Feb-10 30-Jun-10 96 16-Feb-10* 30-Jun-10 96 0%
ID Sensitive Habitats, WetlandsNat Res Areas, Wildife Co 5020420JS 12-May-10 15-Jul-10 45 12-May-10 15-Jul-10 45 0%
ID Construction Impacts (JS) 5020436JS 28-Apr-10 30-Jun-10 45 28-Apr-10 30-Jun-10 45 0%
Define Mitigation Measures/Design Practices (JS) 5020438JS 21-Jul-10 17-Aug-10 20 21-Jul-10 17-Aug-10 20 0%
Prepare Working Draft Reports (Bio and Wetlands) (JS) 5020440JS 21-Jul-10 24-Aug-10 25 21-Jul-10 24-Aug-10 25 0%
Compare Against 15% Plans (JS) 5020442JS 25-Aug-10 31-Aug-10 5 25-Aug-10 31-Aug-10 5 0%
Revise Draft Technical Report as Necessary (JS) 5020444JS 01-Sep-10 08-Sep-10 5 01-Sep-10 08-Sep-10 5 0%
PMT Screencheck for Completeness & Consistency (JS) 5020446JS 01-Sep-10 08-Sep-10 5 01-Sep-10 08-Sep-10 5 0%
Prepare Draft Baseline/Affected Environment Section (JS) 5030610JS 05-May-10 30-Jun-10 40 05-May-10 30-Jun-10 40 0%
PMT/Authority/FRA Review of Section (JS) 5030615JS 01-Jul-10 15-Jul-10 10 01-Jul-10 15-Jul-10 10 0%

Biological Resources & Wetlands FY 3Biological Resources & Wetlands FY 3 09-Sep-10 10-Nov-10 45 09-Sep-10 10-Nov-10 45
Prepare Draft Bio and Wetlands Tech Reports 5023448 09-Sep-10 06-Oct-10 20 09-Sep-10 06-Oct-10 20 0%
PMT/Authority/FRA Review of Technical Reports 5023450 07-Oct-10 20-Oct-10 10 07-Oct-10 20-Oct-10 10 0%
Revised Technical Reports 5023452 21-Oct-10 03-Nov-10 10 21-Oct-10 03-Nov-10 10 0%
PMT/Authority/FRA Review - Submit Wetlands Report to A 5023454 04-Nov-10 10-Nov-10 5 04-Nov-10 10-Nov-10 5 0%

5.2.5 Hydrology & Water Quality FY 1/25.2.5 Hydrology & Water Quality FY 1/2 17-Aug-09 06-Oct-10 290 17-Aug-09 A 06-Oct-10 175
Define Study Area (JS) 5020510JS 17-Aug-09 19-Oct-09 45 17-Aug-09 A 13-Nov-09 A 0 100%
ID Climate/Precipitation/Topography 5020515 19-Oct-09 08-Dec-09 35 19-Oct-09 A 01-Feb-10 0 10%
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ID Regional / Study Area Hydrology/Water Quality 5020520 19-Oct-09 15-Dec-09 40 19-Oct-09 A 01-Feb-10 0 10%
Obtain/Review Basin Plans 5020530 16-Nov-09 15-Dec-09 20 16-Nov-09 A 01-Feb-10 0 10%
Define Regulatory Setting/Significance Criteria 5020535 28-Dec-09 25-Jan-10 20 28-Dec-09 A 22-Feb-10 15 20%
ID Impacts to Water Bodies/Streams/Basin Plans/Water Q 5020540 03-May-10 28-Jun-10 40 03-May-10 28-Jun-10 40 0%
ID Construction Impacts 5020545 03-May-10 28-Jun-10 40 03-May-10 28-Jun-10 40 0%
Define Mitigation Measures/Design Practices (JS) 5020550JS 22-Jun-10 20-Jul-10 20 22-Jun-10 20-Jul-10 20 0%
Prepare Working Draft Report (JS) 5020560JS 07-Jul-10 03-Aug-10 20 07-Jul-10 03-Aug-10 20 0%
Compare Against 15% Plans (JS) 5020562JS 04-Aug-10 10-Aug-10 5 04-Aug-10 10-Aug-10 5 0%
Revise Draft Tech Reports as Needed (JS) 5020564JS 11-Aug-10 17-Aug-10 5 11-Aug-10 17-Aug-10 5 0%
PMT Screencheck for Completeness & Consistency (JS) 5020565JS 18-Aug-10 24-Aug-10 5 18-Aug-10 24-Aug-10 5 0%
Prepare Draft Technical Report (JS) 5020570JS 25-Aug-10 22-Sep-10 20 25-Aug-10 22-Sep-10 20 0%
PMT/Authority/FRA Review of Technical Report (JS) 5020575JS 23-Sep-10 06-Oct-10 10 23-Sep-10 06-Oct-10 10 0%
Prepare Draft Baseline/Affected Environment Section (JS) 5030710JS 25-Jan-10 22-Feb-10 20 11-Jan-10 A 22-Feb-10 15 60%
PMT/Authority/FRA Review of Section (JS) 5030715JS 23-Feb-10 08-Mar-10 10 23-Feb-10 08-Mar-10 10 0%

Hydrology & Water Quality FY 3Hydrology & Water Quality FY 3 07-Oct-10 20-Oct-10 10 07-Oct-10 20-Oct-10 10
Revised Technical Report 5023580 07-Oct-10 20-Oct-10 10 07-Oct-10 20-Oct-10 10 0%

5.2.6 Geology, Soils, Seismicity5.2.6 Geology, Soils, Seismicity 17-Aug-09 16-Sep-10 276 17-Aug-09 A 16-Sep-10 161
Define Study Area (AM) 5020605AM 17-Aug-09 19-Oct-09 45 17-Aug-09 A 01-Feb-10 1 2%
Define Study Area (GT) 5020605GT 17-Aug-09 19-Oct-09 45 17-Aug-09 A 01-Feb-10 1 2%
ID Fault Crossings/Seismic Hazards 5020610 02-Feb-10 16-Mar-10 30 02-Feb-10 16-Mar-10 30 0%
ID Slope Stability 5020615 02-Feb-10 09-Mar-10 25 02-Feb-10 09-Mar-10 25 0%
ID Oil, Gas, & Geothermal Fields 5020620 02-Feb-10 09-Mar-10 25 02-Feb-10 09-Mar-10 25 0%
ID Mineral Resources 5020625 02-Feb-10 09-Mar-10 25 02-Feb-10 09-Mar-10 25 0%
ID Paleontological Resources 5020630 02-Feb-10 30-Mar-10 40 02-Feb-10 30-Mar-10 40 0%
Define Regulatory Setting/Significant Criteria (AM) 5020635AM 01-Feb-10 12-Feb-10 10 01-Feb-10 12-Feb-10 10 0%
Define Regulatory Setting/Significant Criteria (GT) 5020635GT 01-Feb-10 12-Feb-10 10 01-Feb-10 12-Feb-10 10 0%
ID Potential Seismic Impacts & Design Criteria 5020640 12-Apr-10 21-May-10 30 12-Apr-10 21-May-10 30 0%
ID Potential Slope Stability Impacts & Design Criteria 5020645 03-May-10 21-Jun-10 35 03-May-10 21-Jun-10 35 0%
ID Impacts to Oil, Gas, & Geothermal Fields 5020650 26-Apr-10 21-May-10 20 26-Apr-10 21-May-10 20 0%
ID Impacts to Mineral Resources 5020655 03-May-10 28-May-10 20 03-May-10 28-May-10 20 0%
ID Construction Impacts 5020660 03-May-10 28-May-10 20 03-May-10 28-May-10 20 0%
Define Mitigation Measures/Design Practices (AM) 5020665AM 15-Jun-10 06-Jul-10 15 15-Jun-10 06-Jul-10 15 0%
Define Mitigation Measures/Design Practices (GT) 5020665GT 15-Jun-10 06-Jul-10 15 15-Jun-10 06-Jul-10 15 0%
Prepare Working Draft Report (AM) 5020670AM 15-Jun-10 22-Jul-10 27 15-Jun-10 22-Jul-10 27 0%
Prepare Working Draft Report (GT) 5020670GT 15-Jun-10 22-Jul-10 27 15-Jun-10 22-Jul-10 27 0%
Compare Against 15% Plans (AM) 5020675AM 23-Jul-10 29-Jul-10 5 23-Jul-10 29-Jul-10 5 0%
Compare Against 15% Plans (GT) 5020675GT 23-Jul-10 29-Jul-10 5 23-Jul-10 29-Jul-10 5 0%
Revise Draft Technical Report as Necessary (AM) 5020680AM 30-Jul-10 03-Aug-10 3 30-Jul-10 03-Aug-10 3 0%
Revise Draft Technical Report as Necessary (GT) 5020680GT 30-Jul-10 03-Aug-10 3 30-Jul-10 03-Aug-10 3 0%
PMT Screencheck for Completeness & Consistency (AM) 5020685AM 04-Aug-10 10-Aug-10 5 04-Aug-10 10-Aug-10 5 0%
PMT Screencheck for Completeness & Consistency (GT) 5020685GT 04-Aug-10 10-Aug-10 5 04-Aug-10 10-Aug-10 5 0%
Prepare Draft Technical Report (AM) 5020690AM 11-Aug-10 24-Aug-10 10 11-Aug-10 24-Aug-10 10 0%
Prepare Draft Technical Report (GT) 5020690GT 11-Aug-10 24-Aug-10 10 11-Aug-10 24-Aug-10 10 0%
PMT/Authority/FRA Review of Technical Report (AM) 5020692AM 25-Aug-10 03-Sep-10 8 25-Aug-10 03-Sep-10 8 0%
PMT/Authority/FRA Review of Technical Report (GT) 5020692GT 25-Aug-10 03-Sep-10 8 25-Aug-10 03-Sep-10 8 0%
Revised Technical Report (AM) 5020695AM 07-Sep-10 16-Sep-10 8 07-Sep-10 16-Sep-10 8 0%
Revised Technical Report (GT) 5020695GT 07-Sep-10 16-Sep-10 8 07-Sep-10 16-Sep-10 8 0%
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Prepare Draft Baseline/Affected Environment Section (PR) 5030810PR 10-Mar-10 30-Mar-10 15 10-Mar-10 30-Mar-10 15 0%
PMT/Authority/FRA Review of Section (PR) 5030815PR 31-Mar-10 09-Apr-10 8 31-Mar-10 09-Apr-10 8 0%

5.2.7 Hazardous Wastes & Materials FY 1/25.2.7 Hazardous Wastes & Materials FY 1/2 17-Aug-09 11-Oct-10 293 17-Aug-09 A 11-Oct-10 178
Define Study Area (ERM) 5020710ER 17-Aug-09 19-Oct-09 45 17-Aug-09 A 01-Feb-10 1 2%
ID RCRA, CERCLA, Superfund Sites 5020715 02-Feb-10 25-May-10 80 02-Feb-10 25-May-10 80 0%
Define Regulatory Setting/Significance Criteria (ERM) 5020720ER 02-Feb-10 09-Mar-10 25 02-Feb-10 09-Mar-10 25 0%
Define Hazardous Waste Generation from Project (ERM) 5020725ER 15-Jun-10 13-Jul-10 20 15-Jun-10 13-Jul-10 20 0%
ID Impacts to/from RCRA, CERCLA, Superfund Sites 5020730 18-Jun-10 13-Aug-10 40 18-Jun-10 13-Aug-10 40 0%
ID Impacts from Lead Based Paint 5020735 15-Jun-10 06-Jul-10 15 15-Jun-10 06-Jul-10 15 0%
ID Impacts from Asbestos 5020740 15-Jun-10 06-Jul-10 15 15-Jun-10 06-Jul-10 15 0%
ID Construction Impacts 5020745 22-Jun-10 03-Aug-10 30 22-Jun-10 03-Aug-10 30 0%
Define Mitigation Measures/Design Practices (ERM) 5020750ER 26-Jul-10 20-Aug-10 20 26-Jul-10 20-Aug-10 20 0%
Prepare Working Draft Report (ERM) 5020755ER 02-Aug-10 03-Sep-10 25 02-Aug-10 03-Sep-10 25 0%
Compare Against 15% Plans (ERM) 5020760ER 07-Sep-10 13-Sep-10 5 07-Sep-10 13-Sep-10 5 0%
Revise Draft Technical Report as Necessary (ERM) 5020765ER 14-Sep-10 17-Sep-10 4 14-Sep-10 17-Sep-10 4 0%
PMT Screencheck for Completeness & Consistency (ERM) 5020770ER 20-Sep-10 29-Sep-10 8 20-Sep-10 29-Sep-10 8 0%
Prepare Draft Technical Report FY (ERM) 5020775ER 30-Sep-10 11-Oct-10 8 30-Sep-10 11-Oct-10 8 0%
Prepare Draft Baseline/Affected Environment Section 5030910 28-Apr-10 30-Jun-10 45 28-Apr-10 30-Jun-10 45 0%
PMT/Authority/FRA Review of Section 5030915 01-Jul-10 13-Jul-10 8 01-Jul-10 13-Jul-10 8 0%

Hazardous Wastes & Materials FY 3Hazardous Wastes & Materials FY 3 12-Oct-10 02-Nov-10 16 12-Oct-10 02-Nov-10 16
PMT/Authority/FRA Review of Technical Report 5023780 12-Oct-10 21-Oct-10 8 12-Oct-10 21-Oct-10 8 0%
Revised Technical Report 5023785 22-Oct-10 02-Nov-10 8 22-Oct-10 02-Nov-10 8 0%

5.2.8 Community Impact Assessment Report5.2.8 Community Impact Assessment Report 17-Aug-09 11-Oct-10 293 17-Aug-09 A 11-Oct-10 178
Define Study Area (PR) 5020810PR 17-Aug-09 19-Oct-09 45 17-Aug-09 A 01-Feb-10 1 10%
Obtain Existing Census Data 5020815 02-Feb-10 02-Mar-10 20 02-Feb-10 02-Mar-10 20 0%
ID Social Setting, Housing/Business, Economic, Fiscal &  5020820 02-Feb-10 27-Apr-10 60 02-Feb-10 27-Apr-10 60 0%
Define Regulatory Setting/Significant Criteria (PR) 5020835PR 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
ID Community/Neighborhood/Cohesion Impacts 5020840 17-May-10 13-Jul-10 40 17-May-10 13-Jul-10 40 0%
ID Environmental Justice Impacts 5020845 17-May-10 13-Jul-10 40 17-May-10 13-Jul-10 40 0%
ID Community Facility/Parkland Impacts 5020850 17-May-10 13-Jul-10 40 17-May-10 13-Jul-10 40 0%
Define Mitigation Measures/Design Practices (PR) 5020855PR 14-Jul-10 03-Aug-10 15 14-Jul-10 03-Aug-10 15 0%
Prepare Working Draft Report (PR) 5020860PR 21-Jul-10 31-Aug-10 30 21-Jul-10 31-Aug-10 30 0%
Compare Against 15% Plans 5020865 01-Sep-10 07-Sep-10 4 01-Sep-10 07-Sep-10 4 0%
Revise Draft Technical Report as Necessary (PR) 5020870PR 08-Sep-10 13-Sep-10 4 08-Sep-10 13-Sep-10 4 0%
PMT Screencheck for Completeness & Consistency (PR) 5020875PR 14-Sep-10 20-Sep-10 5 14-Sep-10 20-Sep-10 5 0%
Prepare Draft Technical Report (PR) 5020880PR 21-Sep-10 11-Oct-10 15 21-Sep-10 11-Oct-10 15 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5031110PR 31-Mar-10 02-Jun-10 45 31-Mar-10 02-Jun-10 45 0%
PMT/Authority/FRA Review of Section (PR) 5031115PR 03-Jun-10 14-Jun-10 8 03-Jun-10 14-Jun-10 8 0%

Community Impact Assessment Report FY 3Community Impact Assessment Report FY 3 12-Oct-10 02-Nov-10 16 12-Oct-10 02-Nov-10 16
PMT/Authority/FRA Review of Technical Report 5023885 12-Oct-10 21-Oct-10 8 12-Oct-10 21-Oct-10 8 0%
Revised Technical Report 5023890 22-Oct-10 02-Nov-10 8 22-Oct-10 02-Nov-10 8 0%

5.2.9 Relocation Impact Statement FY 1/25.2.9 Relocation Impact Statement FY 1/2 12-Jun-09 13-Jul-10 275 12-Jun-09 A 30-Jun-10 107
Relocation Impact Statement FY 1/2 (PR) 5020910PR 12-Jun-09 13-Jul-10 274 12-Jun-09 A 30-Jun-10 106 44%

Relocation Impact Statement  FY 3Relocation Impact Statement  FY 3 10-Sep-10 02-Nov-10 38 10-Sep-10 02-Nov-10 38
Relocation Impact Statement FY 3 5023930 10-Sep-10 02-Nov-10 38 10-Sep-10 02-Nov-10 38 0%

5.2.10 Aesthetics & Visual Quality5.2.10 Aesthetics & Visual Quality 17-Aug-09 08-Oct-10 292 17-Aug-09 A 08-Oct-10 177
Define Study Area (AR) 5021010AR 17-Aug-09 19-Oct-09 45 17-Aug-09 A 01-Feb-10 1 2%
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Establish/Photograph Visual Typologies 5021015 02-Feb-10 02-Mar-10 20 02-Feb-10 02-Mar-10 20 0%
Define Significance Criteria 5021020 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
Prepare Visual Simulations for Each Typologies 5021025 17-May-10 28-Jun-10 30 17-May-10 28-Jun-10 30 0%
ID/Describe Visual Impacts 5021030 12-May-10 08-Jul-10 40 12-May-10 08-Jul-10 40 0%
ID Construction Impacts 5021035 12-May-10 30-Jun-10 35 12-May-10 30-Jun-10 35 0%
Define Mitigation Measures/Design Practices 5021040 09-Jul-10 05-Aug-10 20 09-Jul-10 05-Aug-10 20 0%
Prepare Working Draft Report (AR) 5021045AR 23-Jul-10 02-Sep-10 30 23-Jul-10 02-Sep-10 30 0%
PMT Screencheck for Completeness & Consistency 5021050 03-Sep-10 10-Sep-10 5 03-Sep-10 10-Sep-10 5 0%
Prepare Draft Technical Report (AR) 5021055AR 13-Sep-10 08-Oct-10 20 13-Sep-10 08-Oct-10 20 0%
Prepare Draft Baseline/Affected Environment Section 5031510 03-Mar-10 27-Apr-10 40 03-Mar-10 27-Apr-10 40 0%
PMT/Authority/FRA Review of Section 5031515 28-Apr-10 11-May-10 10 28-Apr-10 11-May-10 10 0%

Aesthetics & Visual Quality FY 3Aesthetics & Visual Quality FY 3 11-Oct-10 05-Nov-10 20 11-Oct-10 05-Nov-10 20
PMT/Authority/FRA Review of Technical Report 5023660 11-Oct-10 22-Oct-10 10 11-Oct-10 22-Oct-10 10 0%
Revised Technical Report 5023665 25-Oct-10 05-Nov-10 10 25-Oct-10 05-Nov-10 10 0%

5.2.11 Cultural Resources (ASR, HASR, other) FY 15.2.11 Cultural Resources (ASR, HASR, other) FY 1/2 17-Aug-09 04-Oct-10 288 17-Aug-09 A 04-Oct-10 173
Establish Area of Potential Effect (APE) Boundary Guideli 5021110JS 17-Aug-09 19-Oct-09 45 17-Aug-09 A 19-Feb-10 14 90%
Map Historic & Archeological APEs (JS) 5021115JS 04-Jan-10 22-Jan-10 15 28-Dec-09 A 19-Feb-10 14 50%
Submit APEs to SHPO (JS) 5021120JS 22-Feb-10 12-Mar-10 15 22-Feb-10 12-Mar-10 15 0%
Obtain SHPO Concurrence on APE Maps (JS) 5021125JS 22-Feb-10 02-Apr-10 30 22-Feb-10 02-Apr-10 30 0%
Conduct Native American Consultation (JS) 5021130JS 22-Feb-10 02-Apr-10 30 22-Feb-10 02-Apr-10 30 0%
Prepare Prehistoric/Historic Context (JS) 5021135JS 04-Jan-10 29-Jan-10 20 21-Dec-09 A 26-Feb-10 19 50%
Define Historic Resources/Regulatory Setting/Significance 5021140JS 04-Jan-10 29-Jan-10 20 21-Dec-09 A 19-Feb-10 14 50%
Conduct Archaeological/Historic Arch nventory Survey (JS) 5021141JS 22-Feb-10 14-May-10 60 22-Feb-10 14-May-10 60 0%
Conduct Literature Reviews of Cultural Resources (JS) 5021142JS 05-Mar-10 25-Jun-10 80 05-Mar-10 25-Jun-10 80 0%
ID Cultural Resources on NRHP (JS) 5021144JS 30-Apr-10 23-Aug-10 80 30-Apr-10 23-Aug-10 80 0%
Undertake Additional Surveys as Needed/Prepare HRER 5021146JS 21-May-10 09-Aug-10 55 21-May-10 09-Aug-10 55 0%
ID Cultural Resources Impacts (JS) 5021148JS 20-Jul-10 21-Sep-10 45 20-Jul-10 21-Sep-10 45 0%
ID Construction Impacts (JS) 5021150JS 10-Aug-10 07-Sep-10 20 10-Aug-10 07-Sep-10 20 0%
Prepare Archeological Survey Report (JS) 5021155JS 24-Aug-10 28-Sep-10 25 24-Aug-10 28-Sep-10 25 0%
Prepare HPSR  & Finding of Effect (FOE) Report FY 1/2 ( 5021160JS 29-Sep-10 04-Oct-10 4 29-Sep-10 04-Oct-10 4 0%
Prepare Draft Baseline/Affected Environment Section (JS) 5031610JS 05-Mar-10 12-Jul-10 90 05-Mar-10 12-Jul-10 90 0%
PMT/Authority/FRA Review of Section (JS) 5031615JS 13-Jul-10 26-Jul-10 10 13-Jul-10 26-Jul-10 10 0%

Cultural Resources (ASR, HASR, other) FY 3Cultural Resources (ASR, HASR, other) FY 3 05-Oct-10 28-Jan-11 81 05-Oct-10 28-Jan-11 81
Prepare HPSR  & Finding of Effect (FOE) Report FY 3 5023064 05-Oct-10 12-Oct-10 6 05-Oct-10 12-Oct-10 6 0%
Prepare Draft MOAs 5023065 13-Oct-10 02-Nov-10 15 13-Oct-10 02-Nov-10 15 0%
Prepare Working Draft Report 5023070 13-Oct-10 16-Nov-10 25 13-Oct-10 16-Nov-10 25 0%
Compare Against 15% Plans 5023075 17-Nov-10 22-Nov-10 4 17-Nov-10 22-Nov-10 4 0%
Revise Draft Technical Report as Necessary 5023080 23-Nov-10 30-Nov-10 4 23-Nov-10 30-Nov-10 4 0%
PMT Screencheck for Completeness & Consistency 5023082 01-Dec-10 07-Dec-10 5 01-Dec-10 07-Dec-10 5 0%
Prepare Draft Technical Report 5023084 08-Dec-10 04-Jan-11 18 08-Dec-10 04-Jan-11 18 0%
PMT/Authority/FRA Review of Technical Report, MOUs, & 5023086 05-Jan-11 14-Jan-11 8 05-Jan-11 14-Jan-11 8 0%
Revised Technical Report 5023088 17-Jan-11 26-Jan-11 8 17-Jan-11 26-Jan-11 8 0%
Submit HPSR, FOE & MOUs to SHPO 5023090 27-Jan-11 28-Jan-11 2 27-Jan-11 28-Jan-11 2 0%

5.3  EIR/EIS Analysis5.3  EIR/EIS Analysis 13-Jul-09 26-Jan-11 392 20-Jul-09 A 26-Jan-11 252

5.3.1    Transportation (Section 3.02)5.3.1    Transportation (Section 3.02) 17-Jun-10 15-Jul-10 20 17-Jun-10 15-Jul-10 20
PMT/Authority/FRA Review of Section (PR) 5030115PR 17-Jun-10 30-Jun-10 10 17-Jun-10 30-Jun-10 10 0%
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Prepare Impacts/Mitigation Section (PR) 5030122PR 17-Jun-10 30-Jun-10 10 17-Jun-10 30-Jun-10 10 0%
PMT/Authority/FRA Review of Section (PR) 5030124PR 01-Jul-10 15-Jul-10 10 01-Jul-10 15-Jul-10 10 0%

5.3.2    Air Quality (Section 3.03)5.3.2    Air Quality (Section 3.03) 30-Sep-10 27-Oct-10 20 30-Sep-10 27-Oct-10 20
Prepare Impacts/Mitigation Section (JS) 5030232JS 30-Sep-10 13-Oct-10 10 30-Sep-10 13-Oct-10 10 0%
PMT/Authority/FRA Review of Section (JS) 5030234JS 14-Oct-10 27-Oct-10 10 14-Oct-10 27-Oct-10 10 0%

5.3.3    Noise & Vibration (Section 3.04)5.3.3    Noise & Vibration (Section 3.04) 22-Jun-10 17-Sep-10 62 22-Jun-10 17-Sep-10 62
Revised Baseline/Affected Environment Section (PR) 5030320PR 22-Jun-10 01-Jul-10 8 22-Jun-10 01-Jul-10 8 0%
Prepare Impacts/Mitigation Section (PR) 5030332PR 20-Aug-10 02-Sep-10 10 20-Aug-10 02-Sep-10 10 0%
PMT/Authority/FRA Review of Section (PR) 5030334PR 03-Sep-10 17-Sep-10 10 03-Sep-10 17-Sep-10 10 0%

5.3.4    EMI/EMF5.3.4    EMI/EMF 13-Jul-09 15-Jul-10 257 17-Aug-09 A 15-Jul-10 117
PMT Provide EMCCP 5030410 13-Jul-09 0 17-Aug-09 A 0 100%
Define Study Area 5030415 13-Jul-09 31-Jul-09 15 17-Aug-09 A 01-Feb-10 1 10%
Summarize EMF/EMI/RFI Definition from Program EIR/EIS 5030420 02-Feb-10 16-Feb-10 10 02-Feb-10 16-Feb-10 10 0%
ID Populations Near High-Voltage Transmission Lines 5030425 31-Mar-10 27-Apr-10 20 31-Mar-10 27-Apr-10 20 0%
ID Telecom/Other Sensitive Facilities 5030430 31-Mar-10 27-Apr-10 20 31-Mar-10 27-Apr-10 20 0%
ID Rail/Trans Equipment Susceptible to EMF/EMI/RFI Effe 5030435 31-Mar-10 20-Apr-10 15 31-Mar-10 20-Apr-10 15 0%
ID Typical Effects of HST-Related EMF/EMI/RFI 5030440 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
Define Regulatory Setting/Significance Criteria 5030445 01-Feb-10 22-Feb-10 15 01-Feb-10 22-Feb-10 15 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5030450PR 21-Apr-10 18-May-10 20 21-Apr-10 18-May-10 20 0%
PMT/Authority/FRA Review of Section 5030455 19-May-10 02-Jun-10 10 19-May-10 02-Jun-10 10 0%
ID Exposure to EMF/EMI and Effects (Impacts) 5030461 03-Jun-10 16-Jun-10 10 03-Jun-10 16-Jun-10 10 0%
Define Mitigation Measures/Design Practices (PR) 5030462 03-Jun-10 16-Jun-10 10 03-Jun-10 16-Jun-10 10 0%
Prepare Impacts/Mitigation Section (PR) 5030463 17-Jun-10 30-Jun-10 10 17-Jun-10 30-Jun-10 10 0%
PMT/Authority/FRA Review of Section 5030464 01-Jul-10 15-Jul-10 10 01-Jul-10 15-Jul-10 10 0%

5.3.5    Public Utilities/Energy5.3.5    Public Utilities/Energy 17-Aug-09 05-Aug-10 247 17-Aug-09 A 05-Aug-10 132
Define Study Area (PR) 5030510PR 17-Aug-09 16-Nov-09 65 17-Aug-09 A 01-Feb-10 1 10%
ID Public Utilities 5030515 02-Feb-10 06-Apr-10 45 02-Feb-10 06-Apr-10 45 0%
Summarize Findings for Existing Energy Conditions from 5030520 02-Feb-10 16-Feb-10 10 02-Feb-10 16-Feb-10 10 0%
Define Regulatory Setting/Significance Criteria 5030525 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5030530PR 07-Apr-10 25-May-10 35 07-Apr-10 25-May-10 35 0%
PMT/Authority/FRA Review of Section 5030535 26-May-10 09-Jun-10 10 26-May-10 09-Jun-10 10 0%
Revised Baseline/Affected Environment Section (PR) 5030540PR 10-Jun-10 23-Jun-10 10 10-Jun-10 23-Jun-10 10 0%
ID Impacts to/on Utilities (PR) 5030541 24-Jun-10 08-Jul-10 10 24-Jun-10 08-Jul-10 10 0%
Define Mitigation Measures/Design Practices (PR) 5030542 24-Jun-10 08-Jul-10 10 24-Jun-10 08-Jul-10 10 0%
Prepare Impacts/Mitigation Section (PR) 5030543 09-Jul-10 22-Jul-10 10 09-Jul-10 22-Jul-10 10 0%
PMT/Authority/FRA Review of Section 5030544 23-Jul-10 05-Aug-10 10 23-Jul-10 05-Aug-10 10 0%

5.3.6    Biological Resources & Wetlands5.3.6    Biological Resources & Wetlands 09-Sep-10 13-Oct-10 25 09-Sep-10 13-Oct-10 25
Prepare Impacts/Mitigation Section (JS) 5030621JS 09-Sep-10 06-Oct-10 20 09-Sep-10 06-Oct-10 20 0%
PMT/Authority/FRA Review of Section (JS) 5030622JS 30-Sep-10 13-Oct-10 10 30-Sep-10 13-Oct-10 10 0%

5.3.7    Hydrology & Water Resources5.3.7    Hydrology & Water Resources 25-Aug-10 06-Oct-10 30 25-Aug-10 06-Oct-10 30
Prepare Impacts/Mitigation Section (JS) 5030721JS 25-Aug-10 22-Sep-10 20 25-Aug-10 22-Sep-10 20 0%
PMT/Authority/FRA Review of Section (JS) 5030722JS 23-Sep-10 06-Oct-10 10 23-Sep-10 06-Oct-10 10 0%

5.3.8    Geology, Soils, Seismicity5.3.8    Geology, Soils, Seismicity 11-Aug-10 03-Sep-10 18 11-Aug-10 03-Sep-10 18
Prepare Impacts/Mitigation Section (PR) 5030821PR 11-Aug-10 24-Aug-10 10 11-Aug-10 24-Aug-10 10 0%
PMT/Authority/FRA Review of Section (PR) 5030822PR 25-Aug-10 03-Sep-10 8 25-Aug-10 03-Sep-10 8 0%

5.3.9    Hazardous Wastes & Materials5.3.9    Hazardous Wastes & Materials 14-Sep-10 29-Sep-10 12 14-Sep-10 29-Sep-10 12
Prepare Impacts/Mitigation Section (PR) 5030921 14-Sep-10 17-Sep-10 4 14-Sep-10 17-Sep-10 4 0%
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PMT/Authority/FRA Review of Section (PR) 5030922 20-Sep-10 29-Sep-10 8 20-Sep-10 29-Sep-10 8 0%

5.3.10   Safety & Security5.3.10   Safety & Security 17-Aug-09 14-Jun-10 210 17-Aug-09 A 14-Jun-10 95
Define Study Area (PR) 5031010PR 17-Aug-09 16-Nov-09 65 17-Aug-09 A 01-Feb-10 1 10%
ID Pedestrian Safety 5031015 02-Feb-10 02-Mar-10 20 02-Feb-10 02-Mar-10 20 0%
ID Cyclist Safety 5031020 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
ID Vehicular Safety 5031025 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
PMT Provide System Safety Plan 5031030 02-Feb-10 0 02-Feb-10 0 0%
ID Train Passenger/Employee Safety 5031035 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
ID Platform/Station Safety Issues 5031040 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
ID Security Issues 5031045 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
Define Regulatory Setting/Significance Criteria (PR) 5031050PR 03-Mar-10 23-Mar-10 15 03-Mar-10 23-Mar-10 15 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5031055PR 24-Mar-10 20-Apr-10 20 24-Mar-10 20-Apr-10 20 0%
PMT/Authority/FRA Review of Section 5031060 21-Apr-10 30-Apr-10 8 21-Apr-10 30-Apr-10 8 0%
ID Impacts to/on Safety/Security (PR) 5031066PR 03-May-10 14-May-10 10 03-May-10 14-May-10 10 0%
Define Mitigation Measures/Design Practices (PR) 5031067 03-May-10 14-May-10 10 03-May-10 14-May-10 10 0%
Prepare Impacts/Mitigation Section (PR) 5031068 17-May-10 28-May-10 10 17-May-10 28-May-10 10 0%
PMT/Authority/FRA Review of Section 5031069 01-Jun-10 14-Jun-10 10 01-Jun-10 14-Jun-10 10 0%

5.3.11   Socioeconomics, Communities & Environ.5.3.11   Socioeconomics, Communities & Environ. Justice 21-Sep-10 18-Oct-10 20 21-Sep-10 18-Oct-10 20
Prepare Impacts/Mitigation Section (PR) 5031121PR 21-Sep-10 11-Oct-10 15 21-Sep-10 11-Oct-10 15 0%
PMT/Authority/FRA Review of Section (PR) 5031122 07-Oct-10 18-Oct-10 8 07-Oct-10 18-Oct-10 8 0%

5.3.12   Local Growth, Station Planning & Land Use5.3.12   Local Growth, Station Planning & Land Use 17-Aug-09 05-Aug-10 247 17-Aug-09 A 05-Aug-10 132
Define Study Area (PR) 5031210PR 17-Aug-09 16-Nov-09 65 17-Aug-09 A 01-Feb-10 1 10%
Obtain Existing Land Use Data/Mapping 5031215 02-Feb-10 09-Mar-10 25 02-Feb-10 09-Mar-10 25 0%
Field Update Land Use Mapping 5031220 10-Mar-10 06-Apr-10 20 10-Mar-10 06-Apr-10 20 0%
Obtain General, Land Use, Specific, & Redevelopment Pl 5031225 02-Feb-10 06-Apr-10 45 02-Feb-10 06-Apr-10 45 0%
ID Applicable Policy and Plans 5031230 24-Mar-10 13-Apr-10 15 24-Mar-10 13-Apr-10 15 0%
ID Existing and Planned Land Uses 5031235 24-Mar-10 27-Apr-10 25 24-Mar-10 27-Apr-10 25 0%
ID Past and Future Local Growth 5031240 17-Mar-10 13-Apr-10 20 17-Mar-10 13-Apr-10 20 0%
ID Constraints to Future Development 5031245 17-Mar-10 06-Apr-10 15 17-Mar-10 06-Apr-10 15 0%
ID Land Use Density and Character 5031250 17-Mar-10 06-Apr-10 15 17-Mar-10 06-Apr-10 15 0%
ID Parcels Available for Development 5031255 07-Apr-10 11-May-10 25 07-Apr-10 11-May-10 25 0%
ID Parking supply 5031260 17-Mar-10 13-Apr-10 20 17-Mar-10 13-Apr-10 20 0%
ID Planned/Approved/Reasonably Foreseeable Projects 5031265 17-Mar-10 13-Apr-10 20 17-Mar-10 13-Apr-10 20 0%
Define Regulatory Setting/Significance Criteria (PR) 5031270PR 02-Feb-10 23-Feb-10 15 02-Feb-10 23-Feb-10 15 0%
Prepare Draft Baseline/Affected Environment Section (PR) 5031275PR 28-Apr-10 09-Jun-10 30 28-Apr-10 09-Jun-10 30 0%
PMT/Authority/FRA Review of Section 5031280 10-Jun-10 23-Jun-10 10 10-Jun-10 23-Jun-10 10 0%
ID Impacts Local Growth/Planning/Land Use (PR) 5031286PR 24-Jun-10 08-Jul-10 10 24-Jun-10 08-Jul-10 10 0%
Define Mitigation Measures/Design Practices (PR) 5031287 24-Jun-10 08-Jul-10 10 24-Jun-10 08-Jul-10 10 0%
Prepare Impacts/Mitigation Section (PR) 5031288 09-Jul-10 22-Jul-10 10 09-Jul-10 22-Jul-10 10 0%
PMT/Authority/FRA Review of Section 5031289 23-Jul-10 05-Aug-10 10 23-Jul-10 05-Aug-10 10 0%

5.3.13   Agricultural Land5.3.13   Agricultural Land 17-Aug-09 03-May-10 181 17-Aug-09 A 03-May-10 66
Define Study Area (JS) 5031310JS 17-Aug-09 16-Nov-09 65 17-Aug-09 A 13-Nov-09 A 0 100%
Obtain Existing Agricultural Land Classifications/Mapping 5031315 19-Oct-09 13-Nov-09 20 19-Oct-09 A 01-Feb-10 0 95%
ID Prime, Unique, Important Agricultural Lands 5031320 16-Nov-09 07-Jan-10 35 19-Oct-09 A 01-Feb-10 0 95%
ID Williamson Act Lands 5031325 21-Dec-09 17-Feb-10 40 21-Dec-09 A 12-Feb-10 10 60%
ID Resource Conservation Districts 5031330 01-Feb-10 15-Mar-10 30 01-Feb-10 15-Mar-10 30 0%
Prepare and Submit Form AD-1006 (JS) 5031335JS 16-Feb-10 08-Mar-10 15 16-Feb-10 08-Mar-10 15 0%
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ID Farmland Plans/Policies 5031340 01-Feb-10 08-Mar-10 25 01-Feb-10 08-Mar-10 25 0%
Define Regulatory Setting/Significance Criteria (JS) 5031345JS 04-Jan-10 15-Jan-10 10 04-Jan-10 A 05-Feb-10 5 60%
Prepare Draft Baseline/Affected Environment Section (JS) 5031350JS 04-Jan-10 05-Feb-10 25 04-Jan-10 A 08-Mar-10 25 30%
PMT/Authority/FRA Review of Section 5031355 09-Mar-10 22-Mar-10 10 09-Mar-10 22-Mar-10 10 0%
ID Impacts on Important Farmlands, Agriculture, Plans/Po 5031361JS 23-Mar-10 05-Apr-10 10 23-Mar-10 05-Apr-10 10 0%
Define Mitigation Measures/Design Practices (JS) 5031362JS 23-Mar-10 05-Apr-10 10 23-Mar-10 05-Apr-10 10 0%
Prepare Impacts/Mitigation Section (JS) 5031363JS 06-Apr-10 19-Apr-10 10 06-Apr-10 19-Apr-10 10 0%
PMT/Authority/FRA Review of Section 5031364PR 20-Apr-10 03-May-10 10 20-Apr-10 03-May-10 10 0%

5.3.14   Parks/Recreation/Open Space5.3.14   Parks/Recreation/Open Space 17-Aug-09 21-Apr-10 173 17-Aug-09 A 21-Apr-10 58
Define Study Area (JS) 5031410JS 17-Aug-09 16-Nov-09 65 17-Aug-09 A 13-Nov-09 A 0 100%
ID Existing Regional/Local Study Area Open Space/Parks 5031415JS 16-Nov-09 22-Dec-09 25 19-Oct-09 A 05-Feb-10 5 80%
ID Planned/Approved/Reasonably Foreseeable Open Spa 5031420JS 04-Jan-10 29-Jan-10 20 04-Jan-10 A 05-Feb-10 5 60%
Describe Facilities, Vehicular/Pedestrian Access (JS) 5031425JS 02-Feb-10 02-Mar-10 20 02-Feb-10 02-Mar-10 20 0%
Define Regulatory Setting/Significance Criteria (JS) 5031430JS 04-Jan-10 29-Jan-10 20 04-Jan-10 A 05-Feb-10 5 40%
Prepare Draft Baseline/Affected Environment Section (JS) 5031435JS 03-Mar-10 30-Mar-10 20 03-Mar-10 30-Mar-10 20 0%
PMT/Authority/FRA Review of Section (JS) 5031440JS 31-Mar-10 09-Apr-10 8 31-Mar-10 09-Apr-10 8 0%
Revised Baseline/Affected Environment Section (JS) 5031445JS 12-Apr-10 21-Apr-10 8 12-Apr-10 21-Apr-10 8 0%
ID Impacts on Open Space/Parks/Rec Areas (JS) 5031446JS 04-Jan-10 15-Jan-10 10 25-Jan-10 A 12-Feb-10 10 30%
Define Mitigation Measures/Design Practices (JS) 5031447JS 04-Jan-10 15-Jan-10 10 25-Jan-10 A 12-Feb-10 10 10%
Prepare Impacts/Mitigation Section (JS) 5031448JS 18-Jan-10 29-Jan-10 10 25-Jan-10 A 12-Feb-10 10 10%
PMT/Authority/FRA Review of Section 5031449 01-Feb-10 12-Feb-10 10 01-Feb-10 12-Feb-10 10 0%

5.3.15   Aesthetics & Visual Quality5.3.15   Aesthetics & Visual Quality 13-Sep-10 22-Oct-10 30 13-Sep-10 22-Oct-10 30
Prepare Impacts/Mitigation Section (PR) 5031521 13-Sep-10 08-Oct-10 20 13-Sep-10 08-Oct-10 20 0%
PMT/Authority/FRA Review of Section (PR) 5031522 11-Oct-10 22-Oct-10 10 11-Oct-10 22-Oct-10 10 0%

5.3.16   Cultural Resources5.3.16   Cultural Resources 08-Dec-10 26-Jan-11 35 08-Dec-10 26-Jan-11 35
Prepare Impacts/Mitigation Section (JS) 5031621JS 08-Dec-10 04-Jan-11 18 08-Dec-10 04-Jan-11 18 0%
PMT/Authority/FRA Review of Section (PR) 5031622 17-Jan-11 26-Jan-11 8 17-Jan-11 26-Jan-11 8 0%

5.3.17 Construction Methods and Impact5.3.17 Construction Methods and Impact 20-Jul-09 21-Jan-11 384 20-Jul-09 A 21-Jan-11 190
ID/Describe Construction Methods (PR) 5031710JS 20-Jul-09 15-Jul-10 251 20-Jul-09 A 04-Jan-11 176 30%
ID/Describe Construction Methods (PR) 5031710PR 20-Jul-09 15-Jul-10 251 20-Jul-09 A 04-Jan-11 176 30%
Prepare Construction Methods / Impacts / Mitigation Secti 5031712 15-Dec-10 11-Jan-11 18 15-Dec-10 11-Jan-11 18 0%
PMT/Authority/FRA Review of Section (PR) 5031713 12-Jan-11 21-Jan-11 8 12-Jan-11 21-Jan-11 8 0%

5.3.18   Cumulative Impacts5.3.18   Cumulative Impacts 15-Jun-10 13-Jul-10 20 15-Jun-10 13-Jul-10 20
ID Related Projects (JS) 5031810JS 15-Jun-10 13-Jul-10 20 15-Jun-10 13-Jul-10 20 0%

5.3.19   Section 4(f) and Section 6(f) Evaluations5.3.19   Section 4(f) and Section 6(f) Evaluations 13-Oct-10 17-Jan-11 66 13-Oct-10 17-Jan-11 66
ID 4(f) & 6(f) Resources (Parklands, Open Space, Cultura 5031905JS 13-Oct-10 23-Nov-10 30 13-Oct-10 23-Nov-10 30 0%
Prepare Draft Baseline/Affected Environment Section 5031910 10-Nov-10 09-Dec-10 20 10-Nov-10 09-Dec-10 20 0%
PMT/Authority/FRA Review of Section 5031915 10-Dec-10 23-Dec-10 10 10-Dec-10 23-Dec-10 10 0%
ID Impacts/use of  4(f) & 6(f) Resources (JS) 5031921JS 03-Dec-10 03-Jan-11 20 03-Dec-10 03-Jan-11 20 0%
Define Mitigation Measures/Design Practices (JS) 5031922JS 03-Dec-10 03-Jan-11 20 03-Dec-10 03-Jan-11 20 0%
Prepare Impacts/Mitigation Section (JS) 5031923JS 10-Dec-10 03-Jan-11 15 10-Dec-10 03-Jan-11 15 0%
PMT/Authority/FRA Review of Section 5031924 04-Jan-11 17-Jan-11 10 04-Jan-11 17-Jan-11 10 0%

6.1 Define Station(s) & Needs Assesment6.1 Define Station(s) & Needs Assesment 10-Aug-10 16-May-11 196 10-Aug-10 16-May-11 196

6.1.1 Define Station (s) & Needs Assessment (See 6.1.1 Define Station (s) & Needs Assessment (See WBS 4.1.3)... 10-Aug-10 16-May-11 196 10-Aug-10 16-May-11 196
Outline Issue, Opportunities, Constraints 6010110 10-Aug-10 02-Dec-10 80 10-Aug-10* 02-Dec-10 80 0%
PMT/Authority/FRA Review 6010120 03-Dec-10 16-Dec-10 10 03-Dec-10 16-Dec-10 10 0%
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Revised Issues, Opportunities, Constraints 6010130 17-Dec-10 03-Jan-11 10 17-Dec-10 03-Jan-11 10 0%
Gilroy Review of Issues, Opportunities, Constraints 6010140 04-Jan-11 07-Mar-11 45 04-Jan-11 07-Mar-11 45 0%
Revised Issues Opportunities, Constraints 6010150 08-Mar-11 09-May-11 45 08-Mar-11 09-May-11 45 0%
Public Mtg./Workshop - Issues, Opportunities, Constraints 6010160 10-May-11 16-May-11 5 10-May-11 16-May-11 5 0%

6.2 Station Area Development Plan6.2 Station Area Development Plan 17-May-11 06-Oct-11 103 17-May-11 06-Oct-11 103

6.2.1 Station Area Development Plan6.2.1 Station Area Development Plan 17-May-11 06-Oct-11 103 17-May-11 06-Oct-11 103
Work w/Gilroy for Station Area Development Plan 6020110 17-May-11 06-Oct-11 100 17-May-11 06-Oct-11 100 0%

7.1  Prepare Administrative Draft EIR/EIS7.1  Prepare Administrative Draft EIR/EIS 01-Feb-10 19-May-11 333 01-Feb-10 19-May-11 333

7.1.1 Summary7.1.1 Summary 01-Apr-11 21-Apr-11 15 01-Apr-11 21-Apr-11 15
Summarize Draft EIS/EIR 7010110 01-Apr-11 11-Apr-11 7 01-Apr-11 11-Apr-11 7 0%
ID Environmentally Superior Alternative 7010115 12-Apr-11 13-Apr-11 2 12-Apr-11 13-Apr-11 2 0%
ID Next Steps 7010120 12-Apr-11 13-Apr-11 2 12-Apr-11 13-Apr-11 2 0%
PMT/Authority/FRA/AG Review of Chapter 7010125 14-Apr-11 21-Apr-11 6 14-Apr-11 21-Apr-11 6 0%
Revised Chapter 7010130 14-Apr-11 20-Apr-11 5 14-Apr-11 20-Apr-11 5 0%

7.1.2  Purpose & Need7.1.2  Purpose & Need 01-Feb-10 03-May-10 66 01-Feb-10 03-May-10 66
Revise Purpose & Need, as appropriate 7010210 01-Feb-10 05-Apr-10 45 01-Feb-10 05-Apr-10 45 0%
PMT/Authority/FRA/AG Review of Chapter 7010215 06-Apr-10 19-Apr-10 10 06-Apr-10 19-Apr-10 10 0%
Revised Purpose & Need Chapter 7010220 20-Apr-10 03-May-10 10 20-Apr-10 03-May-10 10 0%

7.1.3   Alternatives7.1.3   Alternatives 13-Dec-10 15-Feb-11 46 13-Dec-10 15-Feb-11 46
Draft Alternatives Chapter 7010310 13-Dec-10 18-Jan-11 25 13-Dec-10 18-Jan-11 25 0%
PMT/Authority/FRA/AG Review of Chapter 7010315 19-Jan-11 01-Feb-11 10 19-Jan-11 01-Feb-11 10 0%
Revised Alternatives Chapter 7010320 02-Feb-11 15-Feb-11 10 02-Feb-11 15-Feb-11 10 0%

7.1.4   Affected Environment, Env. Consequences,7.1.4   Affected Environment, Env. Consequences, & Mitigation 01-Feb-10 02-Apr-10 45 01-Feb-10 02-Apr-10 45
Introduction - Prepare Draft Chapter 701040110 01-Feb-10 01-Mar-10 20 01-Feb-10* 01-Mar-10 20 0%
Introduction - PMT/Authority/FRA Review 701040115 02-Mar-10 17-Mar-10 12 02-Mar-10 17-Mar-10 12 0%
Introduction - Revised Chapter 701040120 18-Mar-10 02-Apr-10 12 18-Mar-10 02-Apr-10 12 0%

Affected Environment, Env. Consequences, & MitiAffected Environment, Env. Consequences, & Mitigation FY 3 29-Mar-10 29-Apr-11 279 29-Mar-10 29-Apr-11 279
Transportation - Prepare Draft Chapter 701040210 11-Nov-10 03-Dec-10 15 11-Nov-10 03-Dec-10 15 0%
Transportation - PMT/Authority/FRA Review of Chapter 701040215 06-Dec-10 17-Dec-10 10 06-Dec-10 17-Dec-10 10 0%
Transportation - Revised Chapter 701040220 20-Dec-10 30-Dec-10 8 20-Dec-10 30-Dec-10 8 0%
Air Quality - Prepare Draft Chapter 701040310 11-Nov-10 03-Dec-10 15 11-Nov-10 03-Dec-10 15 0%
Air Quality - PMT/Authority/FRA Review of Chapter 701040315 06-Dec-10 15-Dec-10 8 06-Dec-10 15-Dec-10 8 0%
Air Quality - Revised Chapter 701040320 16-Dec-10 28-Dec-10 8 16-Dec-10 28-Dec-10 8 0%
Noise & Vibration - Prepare Draft Chapter 701040410 04-Oct-10 29-Oct-10 20 04-Oct-10 29-Oct-10 20 0%
Noise & Vibration - PMT/Authority/FRA Review of Chap. 701040415 01-Nov-10 10-Nov-10 8 01-Nov-10 10-Nov-10 8 0%
Noise & Vibration - Revised Chapter 701040420 11-Nov-10 22-Nov-10 8 11-Nov-10 22-Nov-10 8 0%
EMI/EMF - Obtain EMI/EMF Information/Measurements 701040510 01-Jul-10 22-Jul-10 15 01-Jul-10 22-Jul-10 15 0%
EMI/EMF - Draft EMI/EMF Chapter 701040515 16-Jul-10 19-Aug-10 25 16-Jul-10 19-Aug-10 25 0%
EMI/EMF - PMT/Authority/FRA Review of Chapter 701040520 20-Aug-10 31-Aug-10 8 20-Aug-10 31-Aug-10 8 0%
EMI/EMF - Revised Chapter 701040525 01-Sep-10 13-Sep-10 8 01-Sep-10 13-Sep-10 8 0%
Pub Util & Energy - ID Public Utility Impacts 701040610 29-Mar-10 21-May-10 40 29-Mar-10 21-May-10 40 0%
Pub Util & Energy - Summarize Public Utility Relocation P 701040615 24-May-10 28-Jun-10 25 24-May-10 28-Jun-10 25 0%
Pub Util & Energy - ID Public Utility Relocation Impacts 701040620 29-Jun-10 31-Aug-10 45 29-Jun-10 31-Aug-10 45 0%
Pub Util & Energy - Define Mitigation Measure/Design Pra 701040625 01-Sep-10 13-Sep-10 8 01-Sep-10 13-Sep-10 8 0%
Pub Util & Energy - Draft Public Utilities Chapter 701040630 14-Sep-10 11-Oct-10 20 14-Sep-10 11-Oct-10 20 0%
Pub Util & Energy - PMT/Authority/FRA Review of Chapter 701040635 14-Sep-10 24-Sep-10 9 14-Sep-10 24-Sep-10 9 0%

2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2008 2009 2010 2011 2012 2013

 Monthly Schedule Update   San Jose to Merced - JM

January 2010 Update  

Project Name:     California HSR - Pacheco Pass

Layout Name:    RDC Monthly Schedule Update - R2 

Report Name:    PMT Sch Rpt --  Segment Name and Update Date.pdf

  Project Start: 09-Dec-08 

  Project Finish: 28-Jun-13 

  Project Data Date: 30-Jan-10         

 

Monthly Schedule Update

  Page 21 of 27 

  Date & Time:  22-Feb-10 15:11    

Remaining Level of Effort
Actual Level of Effort
Baseline

Actual Work
Remaining Work
Baseline Milestone

Mileston...
% Compl...
Summary



Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Remaining
 Duration

Physical %
Complete

Pub Util & Energy - Revised Utility Chapter 701040640 12-Oct-10 22-Oct-10 9 12-Oct-10 22-Oct-10 9 0%
Pub Util & Energy - Obtain System Energy Requirements 701040645 25-Oct-10 30-Nov-10 25 25-Oct-10 30-Nov-10 25 0%
Pub Util & Energy - ID Energy Impacts 701040650 01-Dec-10 21-Dec-10 15 01-Dec-10 21-Dec-10 15 0%
Pub Util & Energy - Define Mitigation Measure/Design Pra 701040655 22-Dec-10 06-Jan-11 10 22-Dec-10 06-Jan-11 10 0%
Pub Util & Energy - Draft Energy Chapter 701040660 07-Jan-11 27-Jan-11 15 07-Jan-11 27-Jan-11 15 0%
Pub Util & Energy - PMT/Authority/FRA Review of Chapter 701040665 28-Jan-11 31-Jan-11 2 28-Jan-11 31-Jan-11 2 0%
Pub Util & Energy - Revised Energy Chapter 701040670 01-Feb-11 02-Feb-11 2 01-Feb-11 02-Feb-11 2 0%
Bio Res & Wetlands - Prepare Draft Chapter 701040710 11-Nov-10 10-Dec-10 20 11-Nov-10 10-Dec-10 20 0%
Bio Res & Wetlands - PMT/Authority/FRA Review 701040715 13-Dec-10 22-Dec-10 8 13-Dec-10 22-Dec-10 8 0%
Bio Res & Wetlands - Revised Chapter 701040720 23-Dec-10 05-Jan-11 8 23-Dec-10 05-Jan-11 8 0%
Bio Res & Wetlands - Update with ACOE Delineation/Mitig 701040725 25-Feb-11 08-Mar-11 8 25-Feb-11 08-Mar-11 8 0%
Hydro & Water Resources - Prepare Draft Chapter 701040810 21-Oct-10 03-Dec-10 30 21-Oct-10 03-Dec-10 30 0%
Hydro & Water Resources - PMT/Authority/FRA Review 701040815 06-Dec-10 15-Dec-10 8 06-Dec-10 15-Dec-10 8 0%
Hydrology & Water Resources - Revised Chapter 701040820 16-Dec-10 28-Dec-10 8 16-Dec-10 28-Dec-10 8 0%
Geology, Soils, Seismicity - Prepare Draft Chapter 701040910 17-Sep-10 14-Oct-10 20 17-Sep-10 14-Oct-10 20 0%
Geology, Soils, Seismicity - PMT/Authority/FRA Review 701040915 15-Oct-10 26-Oct-10 8 15-Oct-10 26-Oct-10 8 0%
Geology, Soils, Seismicity - Revised Chapter 701040920 27-Oct-10 05-Nov-10 8 27-Oct-10 05-Nov-10 8 0%
Haz. Wastes & Materials - Prepare Draft Chapter 701041010 03-Nov-10 02-Dec-10 20 03-Nov-10 02-Dec-10 20 0%
Haz. Wastes & Materials - PMT/ Authority/FRA Review 701041015 03-Dec-10 14-Dec-10 8 03-Dec-10 14-Dec-10 8 0%
Haz. Wastes & Materials - Revised Chapter 701041020 15-Dec-10 27-Dec-10 8 15-Dec-10 27-Dec-10 8 0%
Safety & Security - Prepare Draft Chapter 701041110 03-May-10 06-Jul-10 45 03-May-10 06-Jul-10 45 0%
Safety & Security - PMT/Authority/FRA Review 701041115 07-Jul-10 16-Jul-10 8 07-Jul-10 16-Jul-10 8 0%
Safety & Security - Revised Chapter 701041120 19-Jul-10 27-Jul-10 7 19-Jul-10 27-Jul-10 7 0%
Socio, Communities & EJ - Prepare Draft Chapter 701041210 03-Nov-10 16-Dec-10 30 03-Nov-10 16-Dec-10 30 0%
Socio, Communities & EJ - PMT/Authority/FRA Review 701041215 17-Dec-10 29-Dec-10 8 17-Dec-10 29-Dec-10 8 0%
Socio, Communities & EJ - Revised Chapter 701041220 30-Dec-10 11-Jan-11 8 30-Dec-10 11-Jan-11 8 0%
Growth/Station/Land Use - Prepare Draft Chapter 701041410 03-Nov-10 02-Dec-10 20 03-Nov-10 02-Dec-10 20 0%
Growth/Station/Land Use - PMT/Authority/FRA Review 701041415 03-Dec-10 14-Dec-10 8 03-Dec-10 14-Dec-10 8 0%
Growth/Station/Land Use - Revised Chapter 701041420 15-Dec-10 27-Dec-10 8 15-Dec-10 27-Dec-10 8 0%
Agricultural Land - Prepare Draft Chapter 701041610 30-Mar-10 17-May-10 35 30-Mar-10 17-May-10 35 0%
Agricultural Land - PMT/Authority/FRA Review of Chapter 701041615 29-Nov-10 08-Dec-10 8 29-Nov-10* 08-Dec-10 8 0%
Agricultural Land - Revised Chapter 701041620 09-Dec-10 20-Dec-10 8 09-Dec-10 20-Dec-10 8 0%
Park, Recreation and Open Space - Prepare Draft Chapter 701041810 22-Apr-10 23-Jul-10 65 22-Apr-10 23-Jul-10 65 0%
Park, Recreation and Open Space - PMT/Authority/FRA R 701041815 26-Jul-10 06-Aug-10 10 26-Jul-10 06-Aug-10 10 0%
Park, Recreation and Open Space - Revised Chapter 701041820 09-Aug-10 20-Aug-10 10 09-Aug-10 20-Aug-10 10 0%
Aesthetics & Visual Quality - Prepare Draft Chapter 701042010 08-Nov-10 14-Dec-10 25 08-Nov-10 14-Dec-10 25 0%
Aesthetics & Visual Quality - Revised Chapter 701042015 28-Dec-10 07-Jan-11 8 28-Dec-10 07-Jan-11 8 0%
Aesthetics & Visual Quality - PMT/Authority/FRA Review 701042020 15-Dec-10 27-Dec-10 8 15-Dec-10 27-Dec-10 8 0%
Cultural Resources - Prepare Draft Chapter 701042210 27-Jan-11 09-Mar-11 30 27-Jan-11 09-Mar-11 30 0%
Cultural Resources - PMT/Authority/FRA Review of Chapt 701042215 10-Mar-11 21-Mar-11 8 10-Mar-11 21-Mar-11 8 0%
Cultural Resources - Revised Chapter 701042220 22-Mar-11 31-Mar-11 8 22-Mar-11 31-Mar-11 8 0%
Construction Methods and Impacts - Prepare Draft Chapter 701042410 23-Mar-11 12-Apr-11 15 23-Mar-11 12-Apr-11 15 0%
Construction Methods and Impacts - PMT/Authority/FRA R 701042415 13-Apr-11 21-Apr-11 7 13-Apr-11 21-Apr-11 7 0%
Construction Methods and Impacts - revised Chapter 701042420 22-Apr-11 29-Apr-11 6 22-Apr-11 29-Apr-11 6 0%
Cumm Impacts - ID Cumulative Impacts 701042610 07-Jul-10 10-Aug-10 25 07-Jul-10 10-Aug-10 25 0%
Cumm Impacts - Define Mitigation Measures/Design Prac 701042615 11-Aug-10 20-Aug-10 8 11-Aug-10 20-Aug-10 8 0%
Cumm Impacts - Draft Cumulative Impacts Chapter 701042620 23-Aug-10 13-Sep-10 15 23-Aug-10 13-Sep-10 15 0%
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Cumm Impacts - PMT/Authority/FRA Review of Chapter 701042625 14-Sep-10 23-Sep-10 8 14-Sep-10 23-Sep-10 8 0%
Cumm Impacts - Revised Cumulative Impacts Chapter 701042630 24-Sep-10 05-Oct-10 8 24-Sep-10 05-Oct-10 8 0%

7.1.5   Section 4(f) & Section 6(f) Evaluations7.1.5   Section 4(f) & Section 6(f) Evaluations 24-Nov-10 18-Feb-11 60 24-Nov-10 18-Feb-11 60
ID Impacts to (& use of) Resources 7010510 24-Nov-10 16-Dec-10 15 24-Nov-10 16-Dec-10 15 0%
ID Feasible & Prudent Alternatives, if any 7010520 24-Nov-10 13-Dec-10 12 24-Nov-10 13-Dec-10 12 0%
Revised Project if Feasible & Prudent Alternatives Exist 7010530 14-Dec-10 30-Dec-10 12 14-Dec-10 30-Dec-10 12 0%
ID Measures to Minimize Harm/Mitigation Measures 7010540 14-Dec-10 30-Dec-10 12 14-Dec-10 30-Dec-10 12 0%
Draft 4(f) & 6(f) Chapter 7010550 03-Jan-11 21-Jan-11 15 03-Jan-11 21-Jan-11 15 0%
PMT/Authority/FRA Review of Chapter 7010560 24-Jan-11 04-Feb-11 10 24-Jan-11 04-Feb-11 10 0%
Revised 4(f) & 6(f) Chapter 7010570 07-Feb-11 18-Feb-11 10 07-Feb-11 18-Feb-11 10 0%

7.1.6   Costs & Operations FY 1/27.1.6   Costs & Operations FY 1/2 01-Feb-10 01-Mar-10 21 01-Feb-10 01-Mar-10 21
Define System Operations Plan 7010610 01-Feb-10 01-Mar-10 20 01-Feb-10* 01-Mar-10 20 0%

Costs & Operations FY 3Costs & Operations FY 3 19-Jul-10 27-Sep-10 50 19-Jul-10 27-Sep-10 50
Summarize Capital & Operating Costs 7013620 19-Jul-10 13-Aug-10 20 19-Jul-10* 13-Aug-10 20 0%
PMT/Authority/FRA/AG Review of Chapter 7013630 16-Aug-10 03-Sep-10 15 16-Aug-10 03-Sep-10 15 0%
Revised Chapter 7013640 07-Sep-10 27-Sep-10 15 07-Sep-10 27-Sep-10 15 0%

7.1.7   Unavoidable Adverse Impacts FY 1/27.1.7   Unavoidable Adverse Impacts FY 1/2 24-Mar-10 02-Apr-10 8 24-Mar-10 02-Apr-10 8
Describe CEQA Thresholds for Each Technical Area 7010710 24-Mar-10 02-Apr-10 8 24-Mar-10 02-Apr-10 8 0%

Unavoidable Adverse Impacts FY 3Unavoidable Adverse Impacts FY 3 04-Apr-11 27-Apr-11 18 04-Apr-11 27-Apr-11 18
ID Unavoidable Adverse Impacts 7013720 04-Apr-11 08-Apr-11 5 04-Apr-11 08-Apr-11 5 0%
ID Environmental Superior Alternative 7013730 11-Apr-11 13-Apr-11 3 11-Apr-11 13-Apr-11 3 0%
PMT/Authority/FRA/AG Review of Chapter 7013740 14-Apr-11 20-Apr-11 5 14-Apr-11 20-Apr-11 5 0%
Revised Chapter 7013750 21-Apr-11 27-Apr-11 5 21-Apr-11 27-Apr-11 5 0%

7.1.8   Public & Agency Involvement7.1.8   Public & Agency Involvement 11-Apr-11 25-Apr-11 11 11-Apr-11 25-Apr-11 11
Summarize Public & Agency Involvement 7010810 11-Apr-11 22-Apr-11 10 11-Apr-11 22-Apr-11 10 0%
PMT/Authority/FRA/AG Review of Chapter 7010820 14-Apr-11 20-Apr-11 5 14-Apr-11 20-Apr-11 5 0%
Revised Chapter 7010830 20-Apr-11 25-Apr-11 4 20-Apr-11 25-Apr-11 4 0%

7.1.9   List of Recipients7.1.9   List of Recipients 24-Mar-11 03-May-11 29 24-Mar-11 03-May-11 29
Distribution List 7010910 24-Mar-11 27-Apr-11 25 24-Mar-11 27-Apr-11 25 0%
PMT/Authority/FRA/AG Review of Recipients 7010920 13-Apr-11 26-Apr-11 10 13-Apr-11 26-Apr-11 10 0%
Revised Chapters Appendices 7010930 27-Apr-11 03-May-11 5 27-Apr-11 03-May-11 5 0%

7.1.10  List of Preparers7.1.10  List of Preparers 18-Apr-11 27-Apr-11 8 18-Apr-11 27-Apr-11 8
List of Preparers - Prepare Draft Chapter 7011010 18-Apr-11 27-Apr-11 8 18-Apr-11 27-Apr-11 8 0%
List of Preparers - PMT/Authority/FRA Review of Chapter 7011020 20-Apr-11 27-Apr-11 6 20-Apr-11 27-Apr-11 6 0%
List of Preparers - Revised Chapter 7011030 20-Apr-11 27-Apr-11 6 20-Apr-11 27-Apr-11 6 0%

7.1.11  References7.1.11  References 18-Apr-11 11-May-11 18 18-Apr-11 11-May-11 18
References - Prepare Draft Chapter 7011110 18-Apr-11 27-Apr-11 8 18-Apr-11 27-Apr-11 8 0%
References - PMT/Authority/FRA Review of Chapter 7011120 28-Apr-11 05-May-11 6 28-Apr-11 05-May-11 6 0%
References - Revised Chapter 7011130 06-May-11 11-May-11 4 06-May-11 11-May-11 4 0%

7.1.12  Glossary, Acronyms and Index7.1.12  Glossary, Acronyms and Index 07-Apr-11 19-May-11 31 07-Apr-11 19-May-11 31
Glossary and Acronyms - Prepare Draft Chapter 7011210 07-Apr-11 27-Apr-11 15 07-Apr-11 27-Apr-11 15 0%
Glossary and Acronyms - PMT/Authority/FRA Review of C 7011220 28-Apr-11 09-May-11 8 28-Apr-11 09-May-11 8 0%
Glossary and Acronyms - Revised Chapter 7011230 10-May-11 19-May-11 8 10-May-11 19-May-11 8 0%

7.1.13  Appendices7.1.13  Appendices 28-Apr-11 06-May-11 7 28-Apr-11 06-May-11 7
Appendices 7011310 28-Apr-11 06-May-11 7 28-Apr-11 06-May-11 7 0%

7.2 Prepare Draft EIS/EIR7.2 Prepare Draft EIS/EIR 21-Apr-11 23-Aug-11 89 21-Apr-11 23-Aug-11 89
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7.2.1 Prep Draft EIS/EIR7.2.1 Prep Draft EIS/EIR 21-Apr-11 12-Jul-11 59 21-Apr-11 12-Jul-11 59
Revised Chapters - PMT/Authority/AG/FRA Review 7020105 21-Apr-11 05-May-11 11 21-Apr-11 05-May-11 11 0%
Prepare DEIS/R for Legal review 7020110 06-May-11 12-May-11 5 06-May-11 12-May-11 5 0%
Print & Distribute Draft EIS/EIR - Place Notices 7020115 27-Jun-11 12-Jul-11 11 27-Jun-11 12-Jul-11 11 0%

7.2.2  FRA Legal Review7.2.2  FRA Legal Review 13-May-11 24-Jun-11 31 13-May-11 24-Jun-11 31
Compile/Print Adm. Draft 7020210 13-May-11 18-May-11 4 13-May-11 18-May-11 4 0%
FRA Legal Review 7020215 19-May-11 14-Jun-11 18 19-May-11 14-Jun-11 18 0%
Revise Draft EIS/EIR 7020220 15-Jun-11 24-Jun-11 8 15-Jun-11 24-Jun-11* 8 0%

7.2.3  Public Review Period7.2.3  Public Review Period 13-Jul-11 23-Aug-11 30 13-Jul-11 23-Aug-11 30
Public Review Period 7020301 13-Jul-11 23-Aug-11 30 13-Jul-11 23-Aug-11 30 0%
Pub Hearings - Hold/Participate in Public Hearing - San Jo 702030110 20-Jul-11 0 20-Jul-11 0 0%
Pub Hearings - Hold/Participate in Public Hearing in Gilroy 702030115 21-Jul-11 0 21-Jul-11 0 0%
Pub Hearings - Hold/Participate in Public Hearing in Merc 702030120 22-Jul-11 0 22-Jul-11 0 0%

7.3  Prepare Draft Final EIR/EIS7.3  Prepare Draft Final EIR/EIS 11-May-11 23-Jan-12 184 11-May-11 23-Jan-12 184

7.3.1 Prepare Draft Final EIR/EIS FY 37.3.1 Prepare Draft Final EIR/EIS FY 3 13-Jul-11 07-Sep-11 41 13-Jul-11 07-Sep-11 41
Summarize Public Comments - Board Presentation 7030110 13-Jul-11 22-Jul-11 8 13-Jul-11 22-Jul-11 8 0%
Organize/Assign Responses to Public Comments 7030115 24-Aug-11 07-Sep-11 10 24-Aug-11 07-Sep-11 10 0%
Draft Responses to Comments FY 3 7030120 11-Aug-11 23-Aug-11 9 11-Aug-11 23-Aug-11 9 0%

Prepare Draft Final EIR/EIS FY 4Prepare Draft Final EIR/EIS FY 4 26-Aug-11 09-Nov-11 54 26-Aug-11 09-Nov-11 54
Draft Responses to Comments FY 4 7030123 26-Aug-11 21-Sep-11 18 26-Aug-11 21-Sep-11 18 0%
Prepare Admin. Draft Final EIS/EIR 7030125 06-Oct-11 19-Oct-11 10 06-Oct-11 19-Oct-11 10 0%
PMT/Authority/FRA/AG Review of Adm. Draft Final 7030130 13-Oct-11 09-Nov-11 20 13-Oct-11 09-Nov-11 20 0%

7.3.2 Identify LEDPA FY 37.3.2 Identify LEDPA FY 3 11-May-11 30-Jun-11 37 11-May-11 30-Jun-11 37
Conduct 404(b)1 Alternatives Analysis 7030210 11-May-11 15-Jun-11 25 11-May-11* 15-Jun-11 25 0%
PMT/Authority/FRA Review 7030215 16-Jun-11 27-Jun-11 8 16-Jun-11 27-Jun-11 8 0%
Revise 404(b)1 FY 3 7030220 28-Jun-11 30-Jun-11 3 28-Jun-11 30-Jun-11 3 0%

Identify LEDPA FY 4Identify LEDPA FY 4 01-Jul-11 23-Aug-11 38 01-Jul-11 23-Aug-11 38
Revise 404(b)1 FY 4 7030222 01-Jul-11 06-Jul-11 3 01-Jul-11 06-Jul-11 3 0%
Conduct Information Consultations with COE & EPA 7030225 07-Jul-11 27-Jul-11 15 07-Jul-11 27-Jul-11 15 0%
Finalize 404(b)1 Analysis - Submit to COE/EPA 7030230 28-Jul-11 12-Aug-11 12 28-Jul-11 12-Aug-11 12 0%
Obtain LEDPA Concurrence 7030235 15-Aug-11 23-Aug-11 7 15-Aug-11 23-Aug-11 7 0%

7.3.3 Identify LPA FY 37.3.3 Identify LPA FY 3 27-Jul-11 23-Aug-11 20 27-Jul-11 23-Aug-11 20
Prepare LPA Recommendation Report 7030310 27-Jul-11 23-Aug-11 20 27-Jul-11 23-Aug-11 20 0%

Identify LPA FY 4Identify LPA FY 4 24-Aug-11 06-Oct-11 31 24-Aug-11 06-Oct-11 31
PMT/Authority/AG/FRA Review 7030315 24-Aug-11 14-Sep-11 15 24-Aug-11 14-Sep-11 15 0%
Revise LPA Recommendation Report 7030320 15-Sep-11 28-Sep-11 10 15-Sep-11 28-Sep-11 10 0%
Authority Board Meeting 7030325 06-Oct-11 0 06-Oct-11 0 0%

7.3.4 CDFG Consistancy Determination FY 37.3.4 CDFG Consistancy Determination FY 3 10-Jun-11 25-Aug-11 55 10-Jun-11 25-Aug-11 55
Prepare Draft Biological Assessment (BA) 7030410 10-Jun-11 08-Jul-11 20 10-Jun-11 08-Jul-11 20 0%
PMT/Authority/FRA Review of BA 7030415 11-Jul-11 22-Jul-11 10 11-Jul-11 22-Jul-11 10 0%
Revised BA 7030420 25-Jul-11 04-Aug-11 9 25-Jul-11 04-Aug-11 9 0%
Authority Submits BA to USFWS - 90 Day Consultation 7030425 05-Aug-11 25-Aug-11 15 05-Aug-11 25-Aug-11 15 0%

CDFG Consistancy Determination FY 4CDFG Consistancy Determination FY 4 26-Aug-11 23-Jan-12 107 26-Aug-11 23-Jan-12 107
Authority Submits BA to USFWS - 90 Day Consultation 7030428 26-Aug-11 04-Nov-11 50 26-Aug-11 04-Nov-11 50 0%
USFWS Issues Biological Opinion - 45 Days 7030430 07-Nov-11 22-Dec-11 32 07-Nov-11 22-Dec-11 32 0%
Prepare CDFG Consistency Determination Request Letter 7030435 23-Nov-11 15-Dec-11 15 23-Nov-11 15-Dec-11 15 0%
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Submit Consistency Determination Request to CDFG 7030440 16-Dec-11 22-Dec-11 5 16-Dec-11 22-Dec-11 5 0%
CDFG Review and Issues Consistency Determination 7030445 23-Dec-11 23-Jan-12 20 23-Dec-11 23-Jan-12 20 0%

7.4  Final EIR/EIS  FY 47.4  Final EIR/EIS  FY 4 10-Nov-11 06-Feb-12 63 10-Nov-11 06-Feb-12 63

7.4.1  Final EIR/EIS FY 47.4.1  Final EIR/EIS FY 4 10-Nov-11 06-Feb-12 63 10-Nov-11 06-Feb-12 63
Prepare Draft Final EIS/EIR 7040110 10-Nov-11 21-Nov-11 8 10-Nov-11 21-Nov-11 8 0%
FRA Legal Review 7040115 22-Nov-11 21-Dec-11 20 22-Nov-11 21-Dec-11 20 0%
Revise Final EIR/EIS 7040120 22-Dec-11 06-Jan-12 10 22-Dec-11 06-Jan-12 10 0%
Authority/FRA Clearance and Signature 7040125 09-Jan-12 20-Jan-12 10 09-Jan-12 20-Jan-12 10 0%
Print & Distribute Final EIS/EIR - Place Notices 7040130 24-Jan-12 06-Feb-12 10 24-Jan-12 06-Feb-12 10 0%

8.1  Findings & Statement of Overriding 8.1  Findings & Statement of Overriding Conside... 09-Jan-12 13-Feb-12 26 09-Jan-12 13-Feb-12 26

8.1.1 Findings & Statement of Overriding Consider8.1.1 Findings & Statement of Overriding Considerations FY 4 09-Jan-12 13-Feb-12 26 09-Jan-12 13-Feb-12 26
Draft Findings 8010110 09-Jan-12 24-Jan-12 12 09-Jan-12 24-Jan-12 12 0%
PMT/Authority/FRA/AG Review of Findings 8010115 25-Jan-12 07-Feb-12 10 25-Jan-12 07-Feb-12 10 0%
Revised Findings 8010120 08-Feb-12 13-Feb-12 4 08-Feb-12 13-Feb-12 4 0%
Draft Overriding Considerations 8010125 09-Jan-12 24-Jan-12 12 09-Jan-12 24-Jan-12 12 0%
PMT/Authority/FRA/AG Review of Findings 8010130 25-Jan-12 07-Feb-12 10 25-Jan-12 07-Feb-12 10 0%
Revised Overriding Considerations 8010135 08-Feb-12 13-Feb-12 4 08-Feb-12 13-Feb-12 4 0%

8.3  Record of Decision/Notice of Determ8.3  Record of Decision/Notice of Determination ... 09-Jan-12 13-Mar-12 47 09-Jan-12 13-Mar-12 47

8.3.1  Record of Decision/Notice of Determination 8.3.1  Record of Decision/Notice of Determination FY 4 09-Jan-12 13-Mar-12 47 09-Jan-12 13-Mar-12 47
Authority Board Certification of EIR 8030110 20-Feb-12 21-Feb-12 2 20-Feb-12 21-Feb-12 2 0%
Draft NOD 8030115 21-Feb-12 21-Feb-12 1 21-Feb-12 21-Feb-12 1 0%
PMT/Authority/AG Review of NOD 8030120 22-Feb-12 23-Feb-12 2 22-Feb-12 23-Feb-12 2 0%
Revised NOD - File 8030125 24-Feb-12 24-Feb-12 1 24-Feb-12 24-Feb-12 1 0%
Draft ROD 8030130 09-Jan-12 17-Jan-12 7 09-Jan-12 17-Jan-12 7 0%
PMT/Authority/FRA/AG Review of Draft ROD 8030135 18-Jan-12 02-Feb-12 12 18-Jan-12 02-Feb-12 12 0%
Revised Draft ROD 8030140 03-Feb-12 07-Feb-12 3 03-Feb-12 07-Feb-12 3 0%
FRA Clearance and Signature 8030145 22-Feb-12 13-Mar-12 15 22-Feb-12 13-Mar-12 15 0%

8.4  Mitigation Monitoring & Reporting P8.4  Mitigation Monitoring & Reporting Plan FY 4 22-Nov-11 20-Jan-12 44 22-Nov-11 20-Jan-12 44

8.4.1  Mitigation Monitoring & Reporting Plan FY 48.4.1  Mitigation Monitoring & Reporting Plan FY 4 22-Nov-11 20-Jan-12 44 22-Nov-11 20-Jan-12 44
Draft MMRP 8040110 22-Nov-11 29-Dec-11 25 22-Nov-11 29-Dec-11 25 0%
PMT/Authority/FRA/AG Review of MMRP 8040115 30-Dec-11 13-Jan-12 10 30-Dec-11 13-Jan-12 10 0%
Revised MMRP 8040120 16-Jan-12 20-Jan-12 5 16-Jan-12 20-Jan-12 5 0%

8.5 Permits8.5 Permits 21-Dec-09 30-Oct-12 739 16-Nov-09 A 30-Oct-12 711

8.5.2 USACOE 404 Permit FY 48.5.2 USACOE 404 Permit FY 4 21-Dec-09 24-May-12 625 16-Nov-09 A 24-May-12 597
Meet with ACOE to ID Delineation Methods 80502110 21-Dec-09 28-Dec-09 5 16-Nov-09 A 20-Nov-09 A 0 100%
Field Review with ACOE 80502115 01-Feb-10 08-Feb-10 6 01-Feb-10* 08-Feb-10 6 0%
Conduct Wetlands Delineation (see 5.3.4) 80502120 20-Apr-10 09-Sep-10 100 20-Apr-10 09-Sep-10 100 0%
ID Wetlands Impacts/Conceptual Mitigation 80502125 12-May-10 29-Jul-10 55 12-May-10 29-Jul-10 55 0%
Prepare Wetlands Delineation Report (see 5.4.4) 80502130 30-Jul-10 30-Nov-10 85 30-Jul-10 30-Nov-10 85 0%
ACOE Verifies Delineation/Conceptual Mitigation 80502135 01-Dec-10 24-Feb-11 60 01-Dec-10 24-Feb-11 60 0%
ACOE Public Notice (Coordinate with DEIS Pub Hearing) 80502140 20-Jul-11 26-Jul-11 5 20-Jul-11 26-Jul-11 5 0%
Conduct 404(b)1 Alternatives Analysis (see Task 7.4.4) 80502145 11-May-11 23-Aug-11 73 11-May-11* 23-Aug-11 73 0%
Submit FEIR/EIS and ROD to ACOE (includes BO, 80502150 14-Mar-12 14-Mar-12 1 14-Mar-12 14-Mar-12 1 0%
ACOE Prepares Permit 80502155 15-Mar-12 25-Apr-12 30 15-Mar-12 25-Apr-12 30 0%
PMT/Authority/FRA/AG Review of Permit 80502160 26-Apr-12 23-May-12 20 26-Apr-12 23-May-12 20 0%
ACOE Issues Permit 80502165 24-May-12 0 24-May-12 0 0%
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Prep 404 App - Pre-Application Meeting with ACOE 80502210 01-Feb-10 01-Feb-10 1 01-Feb-10 01-Feb-10 1 0%
Prep 404 App - Prepare Draft 404 Application 80502215 01-Feb-10 12-Feb-10 10 01-Feb-10 12-Feb-10 10 0%
Prep 404 App - PMT/Authority/FRA/AG Review of Applica 80502220 16-Feb-10 01-Mar-10 10 16-Feb-10 01-Mar-10 10 0%
Prep 404 App - Revised Application - Submit to ACOE (AC 80502225 02-Mar-10 08-Mar-10 5 02-Mar-10 08-Mar-10 5 0%

8.5.3  RWQCB - 401 Certification8.5.3  RWQCB - 401 Certification 21-Dec-09 29-Dec-11 520 16-Nov-09 A 29-Dec-11 492
Initiate Coordination with RWQCBs)/SWRCB 8050310 21-Dec-09 17-Feb-10 40 16-Nov-09 A 05-Feb-10 5 20%
Prepare Permit Application (need Draft EIR and Bio Tech 8050315 27-Jun-11 11-Jul-11 10 27-Jun-11 11-Jul-11 10 0%
PMT/Authority/FRA/AG Review of Application 8050320 12-Jul-11 25-Jul-11 10 12-Jul-11 25-Jul-11 10 0%
Revise Application 8050325 26-Jul-11 01-Aug-11 5 26-Jul-11 01-Aug-11 5 0%
Submit Permit Application 8050330 02-Aug-11 08-Aug-11 5 02-Aug-11 08-Aug-11 5 0%
RWQCB/SWRCB Review 8050335 09-Aug-11 06-Sep-11 20 09-Aug-11 06-Sep-11 20 0%
Submit Requested Additional Information 8050340 07-Sep-11 01-Dec-11 60 07-Sep-11 01-Dec-11 60 0%
RWQCBs/SWRCB Deems Application Complete 8050345 02-Dec-11 15-Dec-11 10 02-Dec-11 15-Dec-11 10 0%
Submit FEIR / EIS and NOD to RWQCBs)/SWRCB 8050350 28-Dec-11 28-Dec-11 1 28-Dec-11 28-Dec-11 1 0%
Issue Permit 8050355 29-Dec-11 0 29-Dec-11 0 0%

8.5.4 - CDFG - 1602 Agreement8.5.4 - CDFG - 1602 Agreement 21-Dec-09 21-Aug-12 688 16-Nov-09 A 21-Aug-12 301
Initiate Coordination with CDFG 8050410 21-Dec-09 21-Dec-09 1 16-Nov-09 A 16-Nov-09 A 0 100%
Prepare Permit Application (need Draft EIR and Bio Tech 8050415 27-Jun-11 11-Jul-11 10 27-Jun-11 11-Jul-11 10 0%
PMT/Authority/FRA/AG Review of Application 8050420 12-Jul-11 25-Jul-11 10 12-Jul-11 25-Jul-11 10 0%
Revise Application 8050425 26-Jul-11 01-Aug-11 5 26-Jul-11 01-Aug-11 5 0%
Submit Permit Application 8050430 02-Aug-11 08-Aug-11 5 02-Aug-11 08-Aug-11 5 0%
CDFG Review 8050435 09-Aug-11 06-Sep-11 20 09-Aug-11 06-Sep-11 20 0%
Submit Requested Additional Information 8050440 07-Sep-11 01-Dec-11 60 07-Sep-11 01-Dec-11 60 0%
CDFG Deems Application Complete 8050445 02-Dec-11 15-Dec-11 10 02-Dec-11 15-Dec-11 10 0%
Submit FEIR / EIS and NOD to CDFG 8050450 27-Feb-12 27-Feb-12 1 27-Feb-12 27-Feb-12 1 0%
CDFG Issue Draft Permit 8050455 28-Feb-12 21-May-12 60 28-Feb-12 21-May-12 60 0%
PMT/Authority/AG Review Permit 8050460 22-May-12 19-Jun-12 20 22-May-12 19-Jun-12 20 0%
CDFG Re-Issues Permit with Changes 8050465 20-Jun-12 01-Aug-12 30 20-Jun-12 01-Aug-12 30 0%
PMT/Authority/AG Review Permit 8050470 02-Aug-12 15-Aug-12 10 02-Aug-12 15-Aug-12 10 0%
Re-submit Signed Permit to CDFG 8050475 16-Aug-12 20-Aug-12 3 16-Aug-12 20-Aug-12 3 0%
CDFG Issues Final Permit 8050480 21-Aug-12 0 21-Aug-12 0 0%

8.5.5 Other Permits FY 38.5.5 Other Permits FY 3 11-Nov-10 12-Jul-11 171 11-Nov-10 12-Jul-11 171
Other Permits FY 3 8050510 11-Nov-10 12-Jul-11 168 11-Nov-10 12-Jul-11 168 0%

Other Permits FY 4Other Permits FY 4 13-Jul-11 20-Jul-12 268 13-Jul-11 20-Jul-12 268
Other Permits FY 4 8050401 13-Jul-11 20-Jul-12 261 13-Jul-11 20-Jul-12 261 0%

Other Permits FY 5Other Permits FY 5 23-Jul-12 30-Oct-12 72 23-Jul-12 30-Oct-12 72
Other Permits FY 5 8050501 23-Jul-12 30-Oct-12 71 23-Jul-12 30-Oct-12 71 0%

9.1 Identify Segments at Risk of Develop9.1 Identify Segments at Risk of Development 01-Feb-10 29-Dec-11 493 01-Feb-10 29-Dec-11 493

9.1.1 Identify Segments at Risk of Development FY9.1.1 Identify Segments at Risk of Development FY 1/2 01-Feb-10 12-Apr-10 51 01-Feb-10 12-Apr-10 51
ID Segments at Risk of Development - 2%-4% Engineering 9010110 01-Feb-10 08-Mar-10 25 01-Feb-10* 08-Mar-10 25 0%
ID Segments at Risk of Development - 15% Engineering 9010115 09-Mar-10 12-Apr-10 25 09-Mar-10 12-Apr-10 25 0%

Identify Segments at Risk of Development FY 3Identify Segments at Risk of Development FY 3 22-Nov-11 29-Dec-11 28 22-Nov-11 29-Dec-11 28
ID Segments at Risk of Development - 30% Engineering 9010120 22-Nov-11 29-Dec-11 25 22-Nov-11 29-Dec-11 25 0%

9.2 Advance Acquisition Recommendatio9.2 Advance Acquisition Recommendations 09-Mar-10 19-Jan-12 482 09-Mar-10 19-Jan-12 482

9.2.1 Advance Acquisition Recommendations FY 19.2.1 Advance Acquisition Recommendations FY 1/2 09-Mar-10 30-Apr-10 39 09-Mar-10 30-Apr-10 39
Prepare Advance Acquisition Recommendations 2%-4% 9020110 09-Mar-10 26-Mar-10 14 09-Mar-10 26-Mar-10 14 0%
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Activity Name Activity ID Planned
Start Date

Planned
Finish Date

Planned
Duration

. Actual/Forecast
Start Date

Actual/Forecast
Finish Date

Remaining
 Duration

Physical %
Complete

Prepare Advance Acquisition Recommendations 15% 9020115 13-Apr-10 30-Apr-10 14 13-Apr-10 30-Apr-10 14 0%

Advance Acquisition Recommendations FY 3Advance Acquisition Recommendations FY 3 30-Dec-11 19-Jan-12 15 30-Dec-11 19-Jan-12 15
Prepare Acquisition Recommendations 30% 9020120 30-Dec-11 19-Jan-12 14 30-Dec-11 19-Jan-12 14 0%

9.3 Early (Emergency) Environmental Re9.3 Early (Emergency) Environmental Review 29-Mar-10 24-Sep-12 645 29-Mar-10 24-Sep-12 645

9.3.1 Early (Emergency) Environmental Review FY9.3.1 Early (Emergency) Environmental Review FY 1/2 29-Mar-10 21-Jun-10 60 29-Mar-10 21-Jun-10 60
Early (Emergency) Environmental Review 2%-4% 9030110 29-Mar-10 07-Jun-10 50 29-Mar-10 07-Jun-10 50 0%
Early (Emergency) Environmental Review 15% 9030120 03-May-10 21-Jun-10 35 03-May-10 21-Jun-10 35 0%

Early (Emergency) Environmental Review FY 5Early (Emergency) Environmental Review FY 5 06-Aug-12 24-Sep-12 36 06-Aug-12 24-Sep-12 36
ROW Negotiations - Acquisition 2%-4% 9051115 06-Aug-12 24-Sep-12 35 06-Aug-12* 24-Sep-12 35 0%

9.4 ROW negotiations9.4 ROW negotiations 22-Jun-10 08-Jun-12 509 22-Jun-10 08-Jun-12 509

9.4.1 ROW negotiations FY 39.4.1 ROW negotiations FY 3 22-Jun-10 10-Aug-10 35 22-Jun-10 10-Aug-10 35
ROW Negotiations - Acquisition 15% 9040110 22-Jun-10 10-Aug-10 35 22-Jun-10 10-Aug-10 35 0%

ROW negotiations FY 4ROW negotiations FY 4 20-Jan-12 08-Jun-12 101 20-Jan-12 08-Jun-12 101
ROW Negotiations - Acquisition 30% 9044115 20-Jan-12 08-Jun-12 100 20-Jan-12 08-Jun-12 100 0%
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